Quarterly Report - Consultant Engineering Services

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Adair Proiect Description: TS\ Phase For 13 Bridges 9% Complete: 100
63 Tvpe of Work: BR
J2P0483 Consultant: HNTB
Contract and Supplemental Dates: 12/11/1997
Adair Proiect Description: N/O To S/O Kirksville 9% Complete:
63 Tvpe of Work: RD &0BR
J2P0483 Consultant: HNTB
Contract and Supplemental Dates: 4/7/1995
; infione S i k at the int i f W and D with Route 169
Andrew Pro’ect Descrlptlon. urveying work a e Intersection O an wi oute % Complete: 88
169 Tvpe of Work: Surveying
MOU D1-2 Consultant: Bartlett & West Engineers
Contract and Supplemental Dates: 12/5/2001
; infione S Right of W
Andrew Proiect Description: >ty RightotWay 9% Complete: 100
59 Tvpe of Work: Surveying
180844 MOU D1-2 Consultant: Midland Surveying
Contract and Supplemental Dates: 9/5/2002
; infinne Br-No.R01041 H And Two Ri
Andrew Proiect Description: Br-No- R01041 Over Hundred And Two River % Complete: 100
C Tvpe of Work: BR
4150782 MOU #1 Consultant: George Butler Associates Inc.
Contract and Supplemental Dates: 8/23/2000

Wednesday, April 02, 2003 Page 1 of 179



County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Andrew
K
J1S0557

Andrew
K

J1S0557 - MOU #14

Atchison
MM
J1S0784 MOU #2

Atchison
TT
J1S0785 MOU #3

Atchison
\%
MOU 13

Atchison
Z
J1S0783 MOU #1

Wednesday, April 02, 2003

Proiect Description: Surveying

Tvpe of Work: Surveying
Consultant: Midland Surveving
Contract and Supplemental Dates:

Proiect Description: Bridge replacement and temporary bypass over Dillon Creek.

Tvoe of Work: Geotech
Consultant: URS
Contract and Supplemental Dates:

Proiect Description: Bridge No. N03292 Over Wolf Creek

Tvoe of Work: BR
Consultant: Delich Roth & Goodwillie
Contract and Supplemental Dates:

Proiect Description: Bridge No. N07331 Over Long Branch

Tvoe of Work: BR
Consultant: Delich Roth & Goodwillie
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

Proiect Description: Bridge No. N00281 Over Mill Creek

Tvpe of Work: BR
Consultant: Delich Roth & Goodwillie
Contract and Supplemental Dates:

% Complete:

9/26/2002

% Complete:

5/21/2001

% Complete:

9/5/2000

% Complete:

9/5/2000

% Complete:

4/8/2002

% Complete:

9/5/2000

100

100

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Audrain
15
J3U0435 MOU D3-1

Audrain
54
J3P0644 MOU D3-1

Audrain
54
J3P0664 MOU D3-5

Audrain

54

J3P0665 & J3P0679 MOU D3-

5

Audrain
54
J3P0679 MOU D3-5

Audrain
54 & 19
J3P0639 MOU #3

Wednesday, April 02, 2003

Proiect Description: Property Survey

Tvpe of Work: Surveys

Consultant: Poepping Stone Bach & Associates Inc.

Contract and Supplemental Dates:

Proiect Description: Surveying Contract

Tvoe of Work: Surveying
Consultant:
Contract and Supplemental Dates:

Proiect Description: Property survey

Tvpe of Work: Survey

Consultant: Poepping Stone Bach & Associates Inc.

Contract and Supplemental Dates:

Proiect Description: Establish land corners

Tvpe of Work: Surveving
Consultant: Shafer Kline And Warren
Contract and Supplemental Dates:

Proiect Description: Survey Land Corner for Resurface from Rte. J east 3.0 miles to

R mila pact nf Rta 11
Tvpe of Work: RD
Consultant: Shafer Kline And Warren
Contract and Supplemental Dates:

Proiect Description:
Tvpe of Work: RD

Consultant: Ch2m Hill Inc.
Contract and Supplemental Dates:

% Complete:

2/20/2003

% Complete:

1/20/2003

% Complete:

2/20/2003

% Complete:

5/30/2002

% Complete:

5/18/2002

% Complete:

11/1/2000

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Audrain
C
J3S0571

Audrain
KK
J3S0470 MOU D3-6

Audrain
KK
J3S0470 MOU D3-5

Audrain - Ralls - Mo
54 &19 & 107
J3P0533

Audrain, Lewis and
54, E &Y (respectiv

J3P0664, J3S0453 and
J3S0652

Audrain-Pike
KK, Y & 54

Proiect Description:

Proiect Description:

Proiect Description:

Proiect Description:

Proiect Description:

Proiect Description:

Scattering Creek Deck Replacement

Tvpe of Work: BR
Cook Flatt & Strobel
Contract and Supplemental Dates:

Consultant:

Property survey

Tvpe of Work: Survey
Consultant: Poepping Stone Bach & Associates Inc.

Contract and Supplemental Dates:
Surveying Contract

Tvoe of Work: Surveying
Consultant:
Contract and Supplemental Dates:

Mexico To Bowling Green - Mexico To New London - Rte 154 To
Rtae R4 R 1Q

LOC-ENV
Ch2m Hill Inc.

Tvpe of Work:
Consultant:
Contract and Supplemental Dates:

Township & Range T52N,R7W and T63N,R92 and T52N, R4W for

land iirvevinn

Tvpe of Work:
Consultant:

Surveying
Shafer Kline And Warren
Contract and Supplemental Dates:

Replace Existing Bridges

Tvpe of Work: RD&BR

J380631, J3S0500 & J3S0576  Copsultant: TS| Engineering

Wednesday, April 02, 2003

Contract and Supplemental Dates:

% Complete:

4/19/2001

% Complete:

2/20/2003

% Complete:

1/20/2003

% Complete:

6/2/1995

% Complete:

8/21/2001

% Complete:

12/14/2000

100

100

100

45
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Barry Proiect Description: 'ntersection Improvements

112 Tvve of Work: RD

J780711 Consultant: Heideman & Associates Inc.
Contract and Supplemental Dates:

Barry Proiect Description: Safety Project Design

112 Tvpe of Work:

J780735 - MOU No. D7-5 Consultant: Crafton Tull & Associates

Contract and Supplemental Dates:

Barry Proiect Description: Route 97 To Route 37 In Monett
60 Tvpe of Work: RD
J7P03528

Consultant: EFK Moen, LLC
Contract and Supplemental Dates:

Barry Proiect Description: MOU to check final plans

60 Tvpe of Work: RD
J7P0352B MOU D7-6 Consultant: Tri State

Contract and Supplemental Dates:

Barton-Dade-St. Cla  Proiect Description: Replace 5 Bridges At Five Locations

160.T.97. M. A Tvpe of Work: RD & 5(BR)

J7P0678, J7S0688, J7S0689,  Copsultant: Delich Roth & Goodwillie
J7S0443 & J7S0693

Contract and Supplemental Dates:

Proiect Description:

[ Tvpe of Work: RD
TVERASPH MOU #1

Barton-Vernon

Consultant: Crafton Tull & Associates
Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

12/1/2000

% Complete:

8/3/2001

% Complete:

9/6/2000

% Complete:

2/19/2002

% Complete:

11/17/2000

% Complete:

12/5/2000

65

100

85

100

43

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Utility coordination to track and monitor utility relocation activities

Bates & Newton Proiect Description:

J&71B Tvpe of Work: RD

J750649, J750729 & J7S0709  Copsultant: Crafton Tull & Associates
Contract and Supplemental Dates:

Improve Intersections At 71/52 & 71/126

Bates-Barton Proiect Description:

n Tvpe of Work: RD
JTPO725 & JTPOT26 MOU D7-1 Copsultant: HNTB

Contract and Supplemental Dates:

Rehabilitate Eleven Bridges

Bates-Cedar-Barton  Project Description:

AA, U A P, 97, MM

J750660, J7S0558, J7S0559,
J780707, J7S0712, J7S0713,
J780717, J7S0583, J7S0714,

Tvpe of Work: BR
Consultant: Sorenkle & Associates

Contract and Supplemental Dates:

S/O Pettis Co To Rte 52

Benton Proiect Description:
65 Tvpe of Work: RD &BR-2
J4P0936 & J4U0936B & Consultant: Burns & McDonnell
J4U0936C
Contract and Supplemental Dates:
Benton Proiect Description: 0.4 Mi. S/O Pettis C/L To 6.71 Mi. S/O Pettis C/L
65 Tvpe of Work: RD
J4P0936D Consultant: Burns & McDonnell
Contract and Supplemental Dates:
Benton Proiect Description: Bridge No. A5943 Over Deer Creek
7 Tvpe of Work: BR
J5P0495

Consultant: Stimac Eslinger

Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

2/5/2002

% Complete:

11/17/2000

% Complete:

11/7/2000

% Complete:

9/12/1991

% Complete:

8/9/2000

% Complete:

6/6/2000

100

97

100

100

98

95
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Benton
7
J5P0495

Bollinger
72
JOP0847 MOU #51

Bollinger
72
JOP0848 MOU #50

Bollinger, Cape Gira

JOP0803 & JOP0805

Boone

63
J5P0418

Boone
63

J5P0418 & J5P0418C

Wednesday, April 02, 2003

Proiect Description: Bridge No. A5942 Over Little Deer Creek

Tvpe of Work: BR
Consultant: Shafer Kline And Warren
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

Proiect Description: City Of Cape Girardeau & City Of Marble Hill

Tvpe of Work: 2 BR(PED/BIKE) & TRAIL
Consultant: Smith & Company
Contract and Supplemental Dates:

Proiect Description: Randolph CoTo Rt 124

Tvpe of Work: Photo
Consultant: M J Hardin Associates
Contract and Supplemental Dates:

Proiect Description: Randolph Co. To Rte. 124 No. Jct.

Tvpe of Work: RD &0BR
Consultant: Sverdrup Civil
Contract and Supplemental Dates:

% Complete:

6/6/2000

% Complete:

4/30/2002

% Complete:

4/30/2002

% Complete:

3/23/2000

% Complete:

10/24/1991

% Complete:

12/1/1995

100

100

100

25

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Boone
740
J5S0741

Boone
I-70
J411341G SIU#4

Boone
I-70
J411341H SIU#5

Boone
V & 63
J5S0500 & J5P0791

Buchanan
116
J1S0568 MOU 20

Buchanan
116
J1S0568 MOU D1-5

Wednesday, April 02, 2003

Proiect Description: Columbia Area

Tvpe of Work: MIS
Consultant: Bucher Willis & Ratliff

Contract and Supplemental Dates:

Second tier environmental impact statement east of Columbia to

waet nf Caliimhia

Proiect Description:

Tvoe of Work:
Consultant:

Environmental
Ch2m Hill Inc.
Contract and Supplemental Dates:

Second tier environmental document study east of Columbia to

weaet nf Kinndnm Citv

Tvpe of Work: Environmental

Proiect Description:

Consultant: Zambrana Engineering, Inc.

Contract and Supplemental Dates:

Proiect Description: Bridge Replacements at Silvers Fork and Hominy Creeks

Tvpoe of Work: RD -BR
Consultant: George Butler Associates Inc.

Contract and Supplemental Dates:

Proiect Description: Borings for Bridges A6618 & A6619

Tvpe of Work: Geotech
Consultant: Terracon

Contract and Supplemental Dates:

Proiect Description: Surveying

Tvpe of Work: Surveving
Consultant: Midland Surveying

Contract and Supplemental Dates:

% Complete:

10/2/1998

% Complete:

2/27/2002

% Complete:

3/4/2002

% Complete:

6/12/2001

% Complete:

5/7/2002

% Complete:

1/24/2003

100

52

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Buchanan
169
J1P0766

Buchanan
169
J1P0802

Buchanan
169
MOU D1-1

Buchanan
59
J1P0847 D1-5

Buchanan
6
J1U0629

Buchanan
FF
J1S0786 MOU #2

Wednesday, April 02, 2003

Proiect Description: V- E- Studies

Tvpe of Work: VE
Consultant: Pacfic

Contract and Supplemental Dates:

Access Management study along 169 from Leonard Rd to Loop

Proiect Description:
20 R 1.20 anAd alnnn Rt R frnm Rt 1RQ tn 1-20

Tvpe of Work: TR
Consultant: The Louis Berger Group, Inc.

Contract and Supplemental Dates:

Proiect Description: Emergency Vehicle Access Signal Study

Tvpe of Work:
Consultant: Bucher Willis & Ratliff

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work: VUtilities
Consultant: Bartlett & West Engineers

Contract and Supplemental Dates:

Rte. I-29 To Route Ac - Urban Widening From Existing 2 Lane To

| ana

Proiect Description:

Tvpe of Work: RD
Consultant: Delich Roth & Goodwillie

Contract and Supplemental Dates:

Proiect Description: Br- No.L08031 Over Pidgeon Creek

Tvoe of Work: BR
Consultant: George Butler Associates Inc.

Contract and Supplemental Dates:

% Complete:

2/22/2002

% Complete:

7/19/2001

% Complete:

6/26/2001

% Complete:

7/14/2000

% Complete:

9/4/1998

% Complete:

8/23/2000

100

34

100

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Buchanan

1-29

J110762, J110762B, J110762C

Buchanan
1-29
J110792

Buchanan
JJ
J1S0787 MOU #3

Buchanan
YY
J1U0572

Buchanan - Clinton

169
J1P0766

Proiect Description: Rt. 169 @ Faraon St. Intersection & I-29 @ Faraon St. Overpass

Tvpe of Work: RD
Consultant: Olsson Associates

Contract and Supplemental Dates:

Proiect Description: Bridge Replacement over I-29 at Pickett Road

Tvoe of Work: RD
Consultant: Burns & McDonnell

Contract and Supplemental Dates:

Proiect Description: Br. No. A05202 Ov Contrary Creek

Tvpe of Work: BR
Consultant: Georae Butler Associates Inc.

Contract and Supplemental Dates:

Proiect Description: YS 169 to Route AC

Tvpe of Work: RD
Consultant: Delich Roth & Goodwillie

Contract and Supplemental Dates:

Proiect Description: 1-29 In St. Joseph To Route 169 Spur In Smithville

Tvpe of Work:
Consultant:

LOC-ENV
HDR Endaineering
Contract and Supplemental Dates:

Buchanan and Noda Proiect Description:

Various

J1S0808, J1S0809, J1P0815

MOU D1-1

Wednesday, April 02, 2003

Tvoe of Work: RD
Consultant: Bartlett & West Engineers, Inc.

Contract and Supplemental Dates:

% Complete:

1/20/2000

% Complete:

6/13/2001

% Complete:

8/23/2000

% Complete:

8/2/2001

% Complete:

4/7/2000

% Complete:

5/30/2001

100

20

100

60

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Buchannan
DD
J1S0655 MOU 19

Buchannan
DD
MOU 14

Butler
158
J0S0807

Butler
158
J0S0807

Butler
60
JOP0573

Butler
60
JOP0573B

Wednesday, April 02, 2003

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Surdex Corp
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

Proiect Description: Route 158/Rail Crossing @ Harviell

Tvpe of Work: RD
Consultant: Smith & Company
Contract and Supplemental Dates:

Proiect Description: Construction Inspection Mou #1

Tvpe of Work: Ci
Consultant: Smith & Company
Contract and Supplemental Dates:

Proiect Description: Carter County Line To Route 67 Interchange

Tvpe of Work: RD

Consultant: Environmental Science & Engineering Inc.

Contract and Supplemental Dates:

Proiect Description: Bridge Nos. LOB571, A5492, A6443 & AB444

Tvpe of Work: BR
Consultant: HNTB
Contract and Supplemental Dates:

% Complete:

1/24/2003

% Complete:

4/8/2002

% Complete:

12/30/1999

% Complete:

8/23/2000

% Complete:

8/25/2000

% Complete:

1/23/2001

100

95
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Butler Proiect Description: Br. A6645 and A6646 (Contract changed to Preliminary Design
)

nhn\

60 Tvpe of Work: Bridge Desian
JOP0573D Consultant: Ch2m Hill Inc.
Contract and Supplemental Dates:

Butler Proiect Description: Tracts 43
67 Tvpe of Work: Air Monitoring
JOP0339

Consultant: PSl Inc.
Contract and Supplemental Dates:

Butler Proiect Description: #Aerial Photography

67 Tvpe of Work: Photo

JOP0339 MOU #52 Consultant: Western Air Maps, Inc.

Contract and Supplemental Dates:

Butler Proiect Description: Rte60E JctTo 2.0 Mi. S/ORte. M
67 Tvpe of Work: RD &6 BR
JOP0339 & JOP0339B &

Consultant: WVP Corporation

JOP0339C & JOP0339D
Contract and Supplemental Dates:
Butler Proiect Description: Bridges Over Drainage Ditch Nos. 31, 30, 28 And 27
CC&N Tvpe of Work: RD &4BR
J0S0813 & J0S0814, JOS0815  Copsultant: Bucher Willis & Ratliff
& J0S0816
Contract and Supplemental Dates:
Caldwell Proiect Description: '-35 TORt13
36 Tvpe of Work: RD & BR-5

J1P0489 Consultant: George Butler Associates Inc.

Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

7/26/2001

% Complete:

7/1/1996

% Complete:

4/30/2002

% Complete:

12/4/1992

% Complete:

11/22/2000

% Complete:

7/18/1991

100

100

100

100

95

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Caldwell Proiect Description: Rte- 13 To Livingston Co. - Grading & Paving To Add Dual Lane
36 Tvpe of Work: RD
J1P0632 & J1P0632B & Consultant: George Butler Associates Inc.
J1P0632C & J1P0632D

Contract and Supplemental Dates:
Caldwell Proiect Description: Provide topographic mapping using surveying instruments.
D&w Tvpe of Work: Surveying

J180573 MOU D1-3 Consultant: Bartlett & West Engineers

Contract and Supplemental Dates:

Caldwell & Clinton  Project Description: Bridge Replacement

HH, 116, H Tvoe of Work: RD

J180575, J1P0576, J1PO776 &  Copsultant: Harrinaton & Cortelyou Inc.

J1SP578

Contract and Supplemental Dates:
Callaway Proiect Description: N/O Fulton ToRtH
54 Tvpe of Work: RD &BR-2
jgggj?g & J5P0409B & Consultant: \WVP Corporation

Contract and Supplemental Dates:
Callaway Proiect Description: RtHToNORtOo
54 Tvpe of Work: RD & BR-3
J45P0411 & J5P0411B & Consultant: Environmental Science & Engineering Inc.
J5P0412 & J5P0412B

Contract and Supplemental Dates:
Callaway Proiect Description: Rte. 94 Over Little Auxvasse Creek
%4 Tvpe of Work: BR
J5S0351B

Consultant: Bryan & Associates
Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

3/10/1995

% Complete:

3/13/2002

% Complete:

7/16/2001

% Complete:

8/17/1991

% Complete:

9/30/1991

% Complete:

6/15/1993

100

42

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Callaway
94
J550351B

Callaway
F
J550504 MOU 11

Callaway & Montgo
1-70
J411341J SIU#6

Camden
42
J5P0731

Camden
42
J5P0733

Camden
5
J5P0309B MOU 39

Wednesday, April 02, 2003

Cultural Resource Investigation (23CY227) Bridge replacement

Proiect Description:
(Q_RR2)\

Tvpe of Work:
Consultant:

Enviromental
Archaeological Research Center Of St. Louis, Inc.

Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvoe of Work: Photo
Consultant: Surdex Corp

Contract and Supplemental Dates:

Second tier environmental assessment from Kingdom City to Rte.

Proiect Description: o

Tvoe of Work:
Consultant:

Environmental
Wilbur Smith Associates

Contract and Supplemental Dates:

Proiect Description: From Route 5 East to 3.3 Miles East of Route TT

Tvpe of Work:
Consultant: Environmental Science & Engineering, Inc.

Contract and Supplemental Dates:

Proiect Description: Rte:Mm -Rte.Bus. 54

Tvpe of Work: RD &0BR
Consultant: HNTB

Contract and Supplemental Dates:

Proiect Description: Mapping (Contract Terminated)

Tvoe of Work: Photo
Consultant: Western Air Maps, Inc.

Contract and Supplemental Dates:

% Complete:

5/4/1999

% Complete:

1/24/2003

% Complete:

3/4/2002

% Complete:

2/16/2001

% Complete:

1/27/1995

% Complete:

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Camden
5
J5P0589

Camden
5
J5P0590

Camden
5
J5P0590 & J5P0591

Camden
5
J5P0592

Camden
54
J5P0347

Camden
54
J5P0347D

Wednesday, April 02, 2003

Proiect Description: Rte. 5 Over Lake Of The Ozarks. Bridge No. A5998

Tvpe of Work: BR
Consultant: HNTB

Contract and Supplemental Dates:

Rte. 5 & L.R.5-72 Over Beauty Cave Hollow Br. No. A6340 &

Proiect Description:
ARRA1

Tvoe of Work: BR
Consultant: HNTB

Contract and Supplemental Dates:

Proiect Description: South Of Niangua Bridge To North Of Route 7 JCT.

Tvoe of Work: RD
Consultant: Sverdrup Civil

Contract and Supplemental Dates:

Proiect Description: 1Mile S/O Camdenton to the Laclede County Line.

Tvpe of Work: RD &BR
Crawford Murphy & Tilly
Contract and Supplemental Dates:

Consultant:

Proiect Description: 43 Structures

Tvpe of Work: ASBESTOS SURVEY
Consultant: Burns & McDonnell

Contract and Supplemental Dates:

Proiect Description: 7 Structures

Tvpe of Work: ASBESTOS SURVEY
Consultant: Burns & McDonnell

Contract and Supplemental Dates:

% Complete:

4/6/1998

% Complete:

8/10/2000

% Complete:

12/22/1998

% Complete:

2/13/2001

% Complete:

6/7/1993

% Complete:

6/7/1993

100

94

59

17

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Camden
54
J5P0480

Camden
54
J5P0509

Camden
TT&MM & F
J5P0761

Canmen
5
J5P0592 MOU 38

Cape Girardeau

34

JOU0598 MOU #D10-2

Cape Girardeau
72
JOP0747

Wednesday, April 02, 2003

Proiect Description: RtKkTo Grand Glaze

Tvpe of Work: RD &0BR
Consultant: Volz Inc.
Contract and Supplemental Dates:

Proiect Description: Bridge No. A5753 Over Niangua Arm

Tvpe of Work: BR
Consultant: Harrinaton & Cortelvou Inc.
Contract and Supplemental Dates:

Proiect Description: Rt 5ToLocb W. Approach

Tvpe of Work: LOC-ENV
Consultant: Cook Flatt & Strobel
Contract and Supplemental Dates:

Proiect Description: Mapping (Contract Terminated)

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

Proiect Description: Rt. 72 Intersection to Rt. 25/72/61 Intersection

Tvpe of Work: RD
Consultant: Hardina ESE
Contract and Supplemental Dates:

Proiect Description: Rte. 25 To Rte. I-55 Including Rte. 25 & 34

Tvpe of Work: LOC-ENV
Consultant: Environmental Science & Engineering Inc.
Contract and Supplemental Dates:

% Complete:

3/13/1991

% Complete:

10/20/1997

% Complete:

12/2/1998

% Complete:

% Complete:

3/15/2001

% Complete:

7/7/1995

100

100

100

100

90

96
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Cape Girardeau
74
Jou0321

Cape Girardeau
74
JoU0321G

Cape Girardeau
74
MOU D10-1

Cape Girardeau
I-55
J010558

Cape Girardeau
I-55
J0I0767 MOU #46

Carroll
B
J2S0420 MOU 27

Wednesday, April 02, 2003

Proiect Description: Bridge No. A5076 Over Mississippi River - Existing Bridge
R

amnwual

Tvpe of Work: BR
Consultant: HNTB
Contract and Supplemental Dates:

Proiect Description: Bridge Plans for Bridge No

Tvpe of Work: BR
Consultant: HNTB
Contract and Supplemental Dates:

Proiect Description: District 10 (Culvert/Drainage Analysis)

Tvpe of Work:
Consultant: Horner & Shifrin Inc.
Contract and Supplemental Dates:

Proiect Description: Bridge No. A6189 Over Headwater Diversion Channel

Tvpe of Work: BR
Consultant: Bucher Willis & Ratliff
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

. A5076 over the Mississippi River

% Complete:

9/23/1993

% Complete:

4/5/2002

% Complete:

2/8/2001

% Complete:

6/6/2000

% Complete:

4/30/2002

% Complete:

4/8/2002

100

99

97

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Carroll
B
J250420 MOU 54

Carroll
E
J250422 MOU 28

Carroll
E
J250422 MOU 55

Carroll - Lafayette
65
J2P0639

Carroll - Lafayette
65
J2P0639

Carroll - Saline
24, VWV
J2P0418 & J2S0460

Wednesday, April 02, 2003

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

Proiect Description: Bridge No. A5910 - Missouri River Bridge At Waverly

Tvoe of Work: BR
Consultant: Harrington & Cortelyou Inc.
Contract and Supplemental Dates:

Proiect Description: Waverly Bridge Approaches over Missouri River

Tvpe of Work: RD
Consultant: Burns & McDonnell
Contract and Supplemental Dates:

Proiect Description: Baker's Drainage Ditch

Tvpe of Work: RD &BR
Consultant: Burns & McDonnell
Contract and Supplemental Dates:

% Complete:

1/29/2003

% Complete:

4/8/2002

% Complete:

1/25/2003

% Complete:

5/15/2000

% Complete:

2/1/1999

% Complete:

8/10/2000

100

89

78

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Proiect Description: Carrollton To Marshall

65 Tvpe of Work: LOC-ENV
J2P0633

Carroll - Saline

Consultant: Burns & McDonnell
Contract and Supplemental Dates:

Carroll, Saline & Laf  Proiect Description: Replace Waverly Bridge over Missouri River on New Alignment

65 Tvpe of Work:
J2P0639 Consultant: Burns & McDonnell

Contract and Supplemental Dates:

Carroll-Saline Proiect Description: Bridge Replacements

D, 139,J Tvpe of Work: RD &BR

J280455 & J280419 & J280421 Copsultant: Harrinaton & Cortelyou Inc.

Contract and Supplemental Dates:

Carter Proiect Description: Bridge No. A6672 and A11941
60 Tvpe of Work: BR
JOP0359

Consultant: McDonald & Warger
Contract and Supplemental Dates:

Carter Proiect Description: Mapping
60 Tvpe of Work: Photo
JI9P0359D

Consultant: Surdex Corp
Contract and Supplemental Dates:

Carter Proiect Description: Bridge No. A5784 Over N. Prong Of Little Black River
B Tvpe of Work: BR
J9S0267

Consultant: TapanAm Associates, Inc.
Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

12/23/1993

% Complete:

7/16/2001

% Complete:

9/6/2000

% Complete:

11/20/2001

% Complete:

% Complete:

6/6/2000

100

79

80

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Carter
H
J9S0265

Carter - Butler
60
J9P0455Z

Carter - Cape Girar
34
J9P0456Z

Cass

21st CEN. PRKWY.

Cass
58
J4S1057

Cass
58

J4S51057 MOU D4-12

Wednesday, April 02, 2003

Proiect Description: Bridge AB384, A6385 & A6386

Tvpe of Work: BR
Consultant: Black & Veatch
Contract and Supplemental Dates:

Proiect Description: Current River To W/O Poplar Bluff

Tvpe of Work: LOC-ENV

Consultant: Environmental Science & Engineering Inc.

Contract and Supplemental Dates:

Proiect Description: Rte-60-Rte.72

Tvpe of Work: LOC-ENV
Consultant: QST Infrastructure Inc.
Contract and Supplemental Dates:

Proiect Description: Rte. 71 To Kansas State Line

Tvpe of Work: MIS -EIS
Consultant: HNTB
Contract and Supplemental Dates:

Proiect Description: Traffic Study In Benton Mo.

Tvpe of Work: RD
Consultant: Shafer Kline And Warren
Contract and Supplemental Dates:

Proiect Description: Prainage Spillway @ Hargis Lake

Tvpe of Work: Desian
Consultant: Wilson & Company
Contract and Supplemental Dates:

% Complete:

9/18/2000

% Complete:

4/8/1994

% Complete:

4/9/1999

% Complete:

3/10/1995

% Complete:

2/3/2000

% Complete:

2/10/2003

100

100

85

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Cass
58
J451057 MOU D4-2

Cass
58
J451057B

Cass
58
J451057C MOU D4-7

Cass
7
J4P1371

Cass
7
J4U1280

Cass
71
J4P0953 MOU 21

Wednesday, April 02, 2003

Proiect Description: Prepare Traffic Demand Model

Tvpe of Work: TR
Consultant: Bucher Willis & Ratliff

Contract and Supplemental Dates:

Proiect Description: ScottAve. ToRte.Y

Tvpe of Work: RD & OBR
Bucher Willis & Ratliff
Contract and Supplemental Dates:

Consultant:

Revise letting plans prepared by TranSystems for RR to avoid

dictiirhinn tha avictina nil wall naar Qtatinn 1+01N

Tvoe of Work: RD
Consultant:

Proiect Description:

TranSystems Corp.

Contract and Supplemental Dates:

Proiect Description: Photogrammetric Mapping

Tvpe of Work: Photo
Consultant: Aero-Metric Inc.
Contract and Supplemental Dates:

Proiect Description: Construction Inspection

Tvpe of Work: Ci
Consultant: HNTB

Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Surdex Corp

Contract and Supplemental Dates:

% Complete:

5/2/2002

% Complete:

1/22/1996

% Complete:

5/16/2002

% Complete:

7/9/2002

% Complete:

5/22/2002

% Complete:

1/24/2003

100

91
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Cass
71
J4P1356 MOU 1

Cass
D
J451375 MOU 3

Cass - Jackson

7&24

Proiect Description: construction engineering inspection

Tvpe of Work: cCl
Consultant: HNTB
Contract and Supplemental Dates:

Proiect Description: Complile DTM

Tvpe of Work: Photo
Consultant: Martinez Corporation
Contract and Supplemental Dates:

Proiect Description: Rte-58S/O Pleasant Hill - Blue Ridge Blvd.

Tvpe of Work: RD & (3)BR(PE)

J450981 & 4431077 & JAU09SS Copsultant: McDonald & Warger

Cedar
32
J7P0362

Cedar
32
J7P0677

Cedar
32
J7P0677

Wednesday, April 02, 2003

Contract and Supplemental Dates:
Proiect Description: Bridge No. A4772 Over Cedar Creek

Tvoe of Work: BR
Consultant: Scott Consulting Engineers P.C.
Contract and Supplemental Dates:

Proiect Description: Rte- CcToRte. 39

Tvpe of Work: RD
Consultant: Delich Roth & Goodwillie
Contract and Supplemental Dates:

Proiect Description: Bridge No. A4773 Over Cedar Creek

Tvoe of Work: BR
Consultant: Scott Consulting Engineers P.C.
Contract and Supplemental Dates:

% Complete:

6/26/2000

% Complete:

8/5/2002

% Complete:

1/6/1995

% Complete:

5/12/2000

% Complete:

3/6/1998

% Complete:

5/12/2000

100

100

95

100

95
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Chariton - Linn - Sal
Uu, V., E, 65

J2S0685, J250686, J2S0687,

J2P0433

Christian
M
J8S0673

Christian
NN/J
J850688 MOU D8-1

Christian
P
J8S0308

Christian & Hickory
14 & 64
J8S0654 & J8P0685

Christian/Greene/La
60
J8P0687

Wednesday, April 02, 2003

Proiect Description: Long Creek, Bear Creek, Camp Creek, Mound Creek

Tvpe of Work: RD &BR
Consultant: George Butler Associates Inc.

Contract and Supplemental Dates: 9/26/2000

; intions Route 14 To 0.7 Mile S/O Route 14
Project Description: 9% Complete:

Tvpe of Work: RD
Consultant: Scott Consulting Engineers P.C.

Contract and Supplemental Dates: 7/6/2000

; infinne Intersection Improvements
Proiect Description: P 9% Complete:

Tvpe of Work: RD
Consultant: Larkin Associates

Contract and Supplemental Dates: 8/25/2000

. ‘afinne 1 Tract
Proiect Description: % Complete:

Tvpe of Work: ASBESTOS CHECK
Consultant: Burns & McDonnell

Contract and Supplemental Dates: 3/4/1993

: infinne Bridge Nos. A-894 & A-1002R - Christian - Rt. 14 & Hickory - Rt.
Proiect Description: 219 y 9% Complete:

Tvpe of Work: RD &BR
Consultant: HNTB

Contract and Supplemental Dates: 1/2/2001

; intinne West of [W/O] Marionville to James River Freeway.
Proiect Description: [W/o] Y 9% Complete:

Tvpe of Work: RD
Consultant: Ch2m Hill Inc.

Contract and Supplemental Dates: 6/13/2001

% Complete:

72

100

100

100

63

23
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

City Of St. Louis
1-55
J611441 MOU #2

City of St. Louis
I-55

J611571, J611450D MOU D6-5  Consultant:

City of St. Louis
I-70

J611443 MOU TR-01-08

Clark
61

J3P0422B MOU D3-7

Clark
61
J3P0422C

Clark
61
J3P0423 MOU 25

Wednesday, April 02, 2003

Proiect Description: -4410 4500 S. Broadway.

Tvpe of Work: RD
Consultant: EFK Moen, LLC
Contract and Supplemental Dates:

Proiect Description: Pavement Replacement and Video Cameras Placement

Tvpe of Work: RD
David Mason & Associates

Contract and Supplemental Dates:

Proiect Description: Replace reversible lane gates on west end, rehab existing gate

eueteam nn eaact and nn I.7N ravarcihla lanac fram | Ininn RlvA  tn

Tvpe of Work: TR
Consultant: Farnsworth & Polk
Contract and Supplemental Dates:

Proiect Description: Location survey, lowa State Line to 0.7 Mi. N/O Rte 61 & 136 Spur

Tvpe of Work: Surveving
Consultant: Poepping Stone Bach & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Des Moines River Br. No. A6225 & A6717

Tvpe of Work: BR
Consultant: Black & Veatch
Contract and Supplemental Dates:

Proiect Description: Borings for Bridges A6789 & A6790

Tvpe of Work: Geotech
Consultant: Geotechnology Inc.
Contract and Supplemental Dates:

% Complete:

5/4/2000

% Complete:

10/5/2001

% Complete:

11/6/2000

% Complete:

3/14/2003

% Complete:

12/4/2000

% Complete:

5/14/2002

100

100

100

95

100
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County:  Clark - Lewis Proiect Description: St Francisville To 2.0 Mi N/O Canton 9% Complete: 100
Route: 61 Tvpe of Work: LOC-ENV
Job Number:  J3P0521 Consultant: Rust Environmental & Infrastructure Inc.
Contract and Supplemental Dates: 7/21/1993
Countv:  Clark - Lewis Proiect Description: St Francisville To Canton 9% Complete: 100
Route: 61 Tvpe of Work: Environmental
Job Number:  J3P0521 Consultant: lowa State Archae.
Contract and Supplemental Dates: 3/3/1998
County:  Clark & Lewis Proiect Description: V- E Studies 9% Complete: 100
Route: 61 Tvpe of Work: VE
Job Number:  J3P0423 & J3P0424 Consultant: Parsons Brinckerhoff Construction Services Inc.
Contract and Supplemental Dates: 5/7/2002
County: Gl Lowis  Proiect Description: Jporase exsing 2 ane roaduaylo o fouriane exoresswey (M ;11 ”
Route: 1 Tvpe of Work: RD &BR
Job Number: J&3f30:§fé :§P0423B’ J3P0424  Consultant: Crawford Murphy & Tilly
Contract and Supplemental Dates: 3/6/2001
County: Clark County Proiect Description: Boundary Survey of a Replacement Maintenance Site 9% Complete: 100
Route: 27 Tvpe of Work: Surveying
Job Number:  J3P04228 MOU D3-3 Consultant: Shafer Kline And Warren
Contract and Supplemental Dates: 11/9/2001
Countv: Clay Proiect Description: East Of Rte 169 To N. Brighton 9% Complete: 100
Route: 152 Tvpe of Work: RD &BR
Job Number:  J4U0029D & J4U0029F Consultant: TranSystems Corp.
Contract and Supplemental Dates: 8/6/1993
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Clay
169
J4P0934 & J4P0934B

Clay
169
J4P1506

Clay
33
J451386 MOU 6

Clay
69
J4P1099 & J4P1476B

Clay
69
J4P1471 MOU D4-10

Clay
69
J4U0864

Wednesday, April 02, 2003

Proiect Description: Smithville To |-435

Tvpe of Work: RD & BR (PE)
Consultant: Bucher Willis & Ratliff

Contract and Supplemental Dates:

Widening the south ramps of route 169 at NW 68th street and

widaninn RRth etreat hatwean ramn tarminale

RD

Proiect Description:

Tvoe of Work:
Consultant: Wilson & Company

Contract and Supplemental Dates:

Proiect Description: Mapping using surveying instruments

Tvpe of Work: Photo
Consultant: Midland Survevig
Contract and Supplemental Dates:

Prepare Letting plans to replace bridge in southbound lane over
Fichinn Rivar and ranlara deck nn hridne nvar Hnlmee Creak 4 N

RD

Proiect Description:

Tvoe of Work:
Consultant: George Butler Associates Inc.
Contract and Supplemental Dates:

Replace temporary signals with mast arm signals and add a right
tiirn lana an Indiana Aveniia N 5 mile eact nf Rta 1 in Kancac Citvy

RD

Proiect Description:

Tvoe of Work:
Consultant: Wilson & Company

Contract and Supplemental Dates:

Proiect Description: '-35S-Jct. ToI-35N. Jet.

Tvpoe of Work: RD & BR-2
Consultant: Johnson-Brickell-Mulcahy & Assoc.

Contract and Supplemental Dates:

% Complete:

9/8/1993

% Complete:

4/28/2001

% Complete:

3/28/2002

% Complete:

6/6/2002

% Complete:

8/11/2001

% Complete:

6/18/1993

100

30

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Clay
9
J4P1517 MOU D4-3

Clay
92
J4P1116 MOU #3

Clay - Platte
69
C048-15150

Clay & Jackson
69 & 40
J4X1220 & J4X1218

Clay & Jackson, MO
1-35, 1-70, 71, 1-435
J411327C

Clay & Platte
169 & 69
J4U0873 MOU #1

Wednesday, April 02, 2003

Proiect Description: Bike Lanes on the Heart of America Birdge over the Missouri River

Tvpe of Work: BR
Consultant: Shafer Kline And Warren

Contract and Supplemental Dates:

Proiect Description: Photogrammetric Services

Tvpe of Work: Photo
Consultant: M J Hardin Associates

Contract and Supplemental Dates:

Proiect Description: Riverside To Claycomo

Tvpe of Work: PL
HNTB
Contract and Supplemental Dates:

Consultant:

Proiect Description: Cleveland To North Brighton & Noland Road

Tvoe of Work: RD
Consultant: Cook Flatt & Strobel

Contract and Supplemental Dates:

Proiect Description: 'S

Tvpe of Work:
Consultant:

ITS
Black & Veatch
Contract and Supplemental Dates:

Proiect Description: Bridge Paint Inspections

Tvoe of Work: Ci
Consultant: Doering Engineering

Contract and Supplemental Dates:

% Complete:

7/31/2001

% Complete:

4/2/2001

% Complete:

4/3/1998

% Complete:

2/10/1994

% Complete:

6/9/1998

% Complete:

6/18/2002

60

100

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Clay & Ray
MM &T
J4S1107 & J4S1494

Clay Jackson
1-35
J411326

Clay-Jackson
269
J4U1303D

Clinton
69
J1S0822 MOU 16

Clinton
69
J1S0822 MOU 4

Clinton
BB
J1S0810 MOU 4

Wednesday, April 02, 2003

Proiect Description: Replace 2 Bridges.

Tvpe of Work: RD &BR

Consultant: Consoer Townsend Envirodyne Engineers, Inc.

Contract and Supplemental Dates:

Proiect Description: Design of Bridge No. L07344 over the Missouri River

Tvpe of Work: BR
Consultant: Parsons Brinkerhoff
Contract and Supplemental Dates:

Proiect Description: Bridge No. A5817 over Missouri River

Tvpe of Work: Bidge Design
Consultant: Harrington & Cortelyou Inc.
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

Proiect Description: Control Survey

Tvpe of Work: Photo
Consultant: Perkins Mapping
Contract and Supplemental Dates:

Proiect Description: Surveying

Tvpe of Work: Surveying
Consultant: Midland Surveying
Contract and Supplemental Dates:

% Complete:

3/13/2001

% Complete:

10/22/2002

% Complete:

8/23/1996

% Complete:

4/8/2002

% Complete:

2/4/2003

% Complete:

11/20/2002

100

99

100

Page 28 of 179



County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Clinton
H
J1S0578

Clinton
PP
MOU 15

Cole
179
J5U0441G

Cole
179
J5U0441J MOU 29

Cole
179
J5U0441M

Cole
50
J5X0393

Wednesday, April 02, 2003

Replace bridge over Little Platte River 2.0 miles east of Rte. 33 at
Tirnav Praiect inunlvac hridna X-ANKR & ARRAN

Tvpe of Work: RD
Consultant:

Proiect Description:

Harrington & Cortelyou Inc.

Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.

Contract and Supplemental Dates:

Proiect Description: Construction staking

Tvpe of Work: Surveying
Consultant: Elain Surveving & Engineering, Inc.

Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvoe of Work: Photo
Consultant: M J Hardin Associates

Contract and Supplemental Dates:

Proiect Description: Idlewood Road/Southwood Hills

Tvpoe of Work: RD &BR
Consultant: George Butler Associates Inc.

Contract and Supplemental Dates:

Proiect Description: 1 Tract

Tvpe of Work: ASBESTOS SURVEY
Consultant: Burns & McDonnell

Contract and Supplemental Dates:

% Complete:

7/17/2001

% Complete:

4/8/2002

% Complete:

5/6/2002

% Complete:

2/10/2003

% Complete:

10/29/1997

% Complete:

2/17/1994

43

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Cole Proiect Description: Site Study at Big Horn Maintenance Area

50 Tvpe of Work: Site Studv
K5250110010 1TEMOU D51 Copsultant: Georae Butler Associates Inc.
Contract and Supplemental Dates:

Cole Proiect Description: #Aerial Photography

U Tvpe of Work: Photo

J580603 MOU 12 Consultant: Surdex Corp

Contract and Supplemental Dates:

Cole - Osage Proiect Description: /O Osage River To 50-63 Jet.
50 & 63 Tvpe of Work: RD &BR

J5P0344 & J5P0344B & Consultant: Shafer Kline And Warren
J5P0344C

Contract and Supplemental Dates:

Cole - Osage
Neane Rivar (ARRKR7 NlA Niimher)

50 & 63 Tvpe of Work: BR
J5P0780 Consultant: Harrington & Cortelyou Inc.

Contract and Supplemental Dates:

Cole & Moniteau

50 Tvoe of Work: RD

J5P0631, J5P0632 & 5P0633  Copsultant: Delich Roth & Goodwillie
Contract and Supplemental Dates:

Cole/Osage Proiect Description: Eﬁg:)a;e Bridge across Osage River. (Old Br. No. A6387) Br. No.
50 Tvpe of Work: Geotech

J5P0780 MOU 4 Consultant: Terracon

Contract and Supplemental Dates:

Wednesday, April 02, 2003

Proiect Description: Replace Superstructure and Widen Bridge A05061 Over The

Proiect Description: Four-lanes from W/O California to Jeff City

% Complete:

4/11/2001

% Complete:

1/24/2003

% Complete:

2/10/1993

% Complete:

8/10/2000

% Complete:

6/28/2001

% Complete:

2/16/2001

100

100

95

50

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Cooper Proiect Description: /0 Missouri River
5 Tvpe of Work: PSI
J5P0257 Consultant: Burns & McDonnell
Contract and Supplemental Dates:
Project Description: Fourdaton nvesigation and report o  decaused by  flood
K Tvpe of Work: Geotech
J550805 MOU 31 Consultant: URS

Contract and Supplemental Dates:

Second tier environmental assessment from Boonville to

Cooper and Boone  Proiect Description:

Rnrhannrt
-70 Tvpe of Work: Environmental
J4l1341F SlU#3 Consultant: Harding ESE

Contract and Supplemental Dates:

Replace Bridge P-868 Over Moniteau Creek & Replace Bridge P-

Proiect Description:
1RR Nver Miiddv Crask

Cooper-Pettis
B & AA

Tvpe of Work: RD&BR
4530519 & J5S0567 Consultant: Modieski & Masters Inc.
Contract and Supplemental Dates:
Crawford Proiect Description: ?2-2MiS/0 CubaToN/O Steelville
19 Tvpe of Work: RD &BR
J6P0571

Consultant: Burns & McDonnell

Contract and Supplemental Dates:

Bridge Replacements

Crawford, Dent, &  Proiect Description:

M. 32,8 N&F Tvpoe of Work: RD &BR
J9S0392, JOP0494, JOPO495,  Copsultant: Scott Consulting Engineers P.C.
J9S0493 & J9S0446

Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

4/1/1993

% Complete:

6/20/2002

% Complete:

2/26/2002

% Complete:

11/22/2000

% Complete:

5/5/1993

% Complete:

12/15/2000

100

100

80

100

80
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Dade, McDonald, N
Various

410766EBR-NBIS(702)

Dallas
65
JBP0676

Dallas
65
J8P0696 MOU 24

Dallas
JJ
J8S0722 MOU 25

Daviess
6
J1P0760C MOU 7

Daviess
B
J1S0584

Wednesday, April 02, 2003

Proiect Description:

Tvpe of Work: BR

Consultant: Harrington & Cortelyou Inc.

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work: RD
Consultant: Mathews & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Surdex Corp
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: M J Hardin Associates
Contract and Supplemental Dates:

Proiect Description: Surveying

Tvpe of Work: Surveying
Consultant: Midland Surveving
Contract and Supplemental Dates:

Proiect Description: Bridge replacement over Hickory Creek

Tvpe of Work: RD
Consultant: McDonald & Warger
Contract and Supplemental Dates:

Off System Bridge Inspections

Route 32 South To Buffalo High School

% Complete:

10/29/2001

% Complete:

9/8/2000

% Complete:

1/24/2003

% Complete:

12/12/2002

% Complete:

11/20/2002

% Complete:

7/16/2001

100

99

10
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Daviess
B
J1S0661

Daviess
CcC
J1S0586 MOU 18

Daviess
J
J1S0585 MOU 17

Daviess & Dekalb
T,DD,0&Y

1.2 Miles E/O Rt. I-35 to 2.0 Miles E/O 1-35 - Replace two bridges
and ralnrata Rt R

Tvpe of Work: RD
McDonald & Warger
Contract and Supplemental Dates:

Proiect Description:

Consultant:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.

Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.

Contract and Supplemental Dates:

Proiect Description: Br-No. N02632, N00311, N03751, N08721

Tvpe of Work: BR

J180793, J180794, J1S0795 & - Copsultant: Delich Roth & Goodwillie

J1S0796

Dekalb
Z&0

J1S0718 & J1S0722

Dent
119
J9S0264

Wednesday, April 02, 2003

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:
Consultant:

Conceptual Plans, Preliminary Design, Right of Way and Contract
Plane tn inchide Rridfaes Plane

RD & BR
Hardina ESE
Contract and Supplemental Dates:

Proiect Description: Montauk State Park

Tvpe of Work: ASBESTOS SURVEY
Consultant: Geotechnology Inc.

Contract and Supplemental Dates:

% Complete:

7/16/2001

% Complete:

4/8/2002

% Complete:

4/8/2002

% Complete:

1/24/2001

% Complete:

7/6/2001

% Complete:

3/25/1993

1"

100

44

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Dent
32

Proiect Description: Evaluate soil and groundwater

Tvpe of Work: Environmental

JOP0291B MOU No. GHQ 3 Copsultant: Midwest Environmental

Dent
72
JOP0362

Douglas
76
J8P0723 MOU 21

Douglas & Taney
14 & 160
J8P0662 & J8P0612

Dunklin
412
JOP0570

Dunklin
412
JOP0570B

Wednesday, April 02, 2003

Contract and Supplemental Dates:

Proiect Description: South of Route FF to Salem

Tvpe of Work: RD &BR
Consultant: Tri State
Contract and Supplemental Dates:

Proiect Description: Aerial Photography

Tvpe of Work: Photo
Consultant: M J Hardin Associates
Contract and Supplemental Dates:

Proiect Description: Bridge Replacements J-168 Over White's Creek & H-39 Over Bull

Creak
Tvpe of Work: RD &BR

Consultant: Crawford Murphy & Tilly
Contract and Supplemental Dates:

Proiect Description: Surveying Services

Tvpe of Work: RD
Consultant: Smith & Company
Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work: BR
Consultant: HNTB
Contract and Supplemental Dates:

Bridge Nos. A6630, A6631, A6632, A6633, & A6634

% Complete:

12/4/2002

% Complete:

2/2/2001

% Complete:

12/12/2002

% Complete:

11/28/2000

% Complete:

3/2/2001

% Complete:

6/13/2001

39

100

53
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Dunklin - Pemiscot  Project Description: 1 Mi- S/O Rte. ATo Rte. I-55

412 Tvpe of Work: LOC-ENV
JOP0749 Consultant: \WVP Corporation
Contract and Supplemental Dates:

Franklin Proiect Description: Traffic counts / 2020 traffic forcast

(Bia Berger Creek B Tvpe of Work: TR

MOU TR-01-31 Consultant: Sverdrup Civil
Contract and Supplemental Dates:
Franklin Proiect Description: ©Gabion Design
100 Tvpe of Work: RD
J6P1005 Consultant: David Mason & Associates
Contract and Supplemental Dates:
Franklin Proiect Descrintion: Rte. 100 Over Big Boeuf Creek. Br. No. A6357
100 Tvpe of Work: BR
J6P1005 Consultant: WvP
Contract and Supplemental Dates:
Franklin Proiect Description: ntersection Improvements
100 Tvpe of Work: RD

J6P1325 MOU #8 Consultant: Crawford Murphy & Tilly

Contract and Supplemental Dates:

Franklin Proiect Description: Rte-1-44To Rte.Oo
100 Tvpe of Work: LOC-ENV
J650790, J6S1002, J6S1003 &  Copsultant: Booker Assoc. Inc.
J6P1004

Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete: 100
7/7/1995
% Complete: 0
11/27/2001
% Complete: 100
11/29/2000
% Complete: 100
10/26/2000
% Complete: 100
1/28/2000
% Complete: 98
1/12/1996
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Franklin
100 & Pottery
J6P1474 - MOU #9

Franklin
185
611089 MOU 1g

Franklin
185
6S1467 MOU 36

Franklin

185

J6S0905 MOU No. GHQ-4

Franklin

185 (St. John's Cree

MOU TR-01-32

Franklin
30
J6S1327

Wednesday, April 02, 2003

Proiect Description: Pottery Road Intersection Improvement

Tvpe of Work: RD
Consultant: Crawford Murphy & Tilly
Contract and Supplemental Dates:

Proiect Description: Traffic Study

Tvpe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Traffic Study

Tvpe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Photogrammetric Mapping

Tvpe of Work: Photo
Consultant: Walker & Associate Inc.
Contract and Supplemental Dates:

Proiect Description: Traffic studies / 2020 travel forcast

Tvpe of Work: TR
Consultant: Sverdrup Civil
Contract and Supplemental Dates:

Proiect Description: Meramec & Little Meramec Rivers

Tvpe of Work: BR
Consultant: WvP
Contract and Supplemental Dates:

% Complete:

10/26/2000

% Complete:

% Complete:

% Complete:

1/18/2002

% Complete:

11/27/2001

% Complete:

9/19/2000

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Franklin
30
J6S1327 MOU #1

Franklin
30 & 47
MOU TR-02-05

Franklin
47
651327 MOU 15

Franklin

a7

J6P1482 MOU # D 2

Franklin
47
J6P1562 MOU 9

Franklin
47
J6U0836

Wednesday, April 02, 2003

Proiect Description: Route 47 South Junction East To Jefferson County Line

Tvpe of Work: RD
Consultant: Bax Engineering
Contract and Supplemental Dates:

Proiect Description: Provide Traffic Demand Model

Tvpe of Work: Traffic
Consultant: Jacobs Endineering Group, Inc.
Contract and Supplemental Dates:

Proiect Description: Traffic Study
Tvoe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Route TT to Miller Road in St. Clair

Tvpe of Work: RD
Consultant: Environmental Science & Engineering Inc.
Contract and Supplemental Dates:

Proiect Description: Photogrammetric mapping
Tvpe of Work: Photo

Consultant: Walker & Associate Inc.
Contract and Supplemental Dates:

Proiect Description: Mo Rv ToRt100

Tvpe of Work: RD & BR-2
Consultant: Volz Inc.
Contract and Supplemental Dates:

% Complete:

5/11/2000

% Complete:

4/8/2002

% Complete:

% Complete:

12/28/2000

% Complete:

% Complete:

12/6/1991

100

100

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Franklin
50
J6P1381

Franklin
A
J6S1494

Franklin
A
MOU TR-02-02

Franklin
CcC
MOU TR-01-27

Franklin
CC&H
J6S1059 & J6S1060

Franklin
F
6s0768 MOU 1a

Wednesday, April 02, 2003

Proiect Description: 0-5Miles West Of 1-44

Tvpe of Work: RD
Consultant: Fleming Corporation

Contract and Supplemental Dates:

Proiect Description: Add third lane from Route 100 to Chambers Drive in Washington,
M

g}

Tvpe of Work: RD
Consultant: Doering Engineering

Contract and Supplemental Dates:

Proiect Description: Prepare traffic forecaste for two bridge replacements

Tvpe of Work: TR
Consultant: Crawford Bunte Brammeier

Contract and Supplemental Dates:

Proiect Description: Provide Traffic Demand Model

Tvpe of Work: TR
Consultant: Crawford Bunte Brammeier

Contract and Supplemental Dates:

Replace 3 bridges over Big Creek and Ausbin Creek (Route CC)
and Rnanna Crasak (Rnita H\

Tvpe of Work: RD
Consultant:

Proiect Description:

Modieski & Masters Inc.

Contract and Supplemental Dates:

Proiect Description: Traffic Study

Tvoe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

% Complete:

11/22/1999

% Complete:

12/5/2001

% Complete:

1/24/2002

% Complete:

11/15/2001

% Complete:

2/4/2002

% Complete:

50

14

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Franklin
F
6S1507 MOU 43

Franklin
F
6S1512 MOU 45

Franklin
F
J6S0768

Franklin
FF
6S1073 MOU 47

Franklin

FF

J6S1073 MOU No. GHQ-3

Franklin
H
651060 MOU 40

Wednesday, April 02, 2003

Proiect Description: Traffic Study

Tvpe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Traffic Study

Tvpe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: '-44Loop South 0.7 Mile

Tvpe of Work: RD
Consultant: Ch2m Hill Inc.
Contract and Supplemental Dates:

Proiect Description: Traffic Study
Tvoe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Photogrammetric Mapping
Tvpe of Work: Photo
Consultant: Walker & Associate Inc.
Contract and Supplemental Dates:

Proiect Description: Traffic Study

Tvoe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

% Complete:

% Complete:

% Complete:

1/6/1995

% Complete:

% Complete:

1/18/2002

% Complete:

100

100
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County: Franklin Proiect Description: Traffic Study % Complete: 0
Route: 1-44 Tvve of Work: TR
Job Number: 611508 MOU 49 Consultant: Parsons Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

County: Franklin Proiect Description: Prepare Letting plans for resurfacing project 9% Complete: 100
Route: 1-44 Tvpe of Work: RD
Job Number:  J610734 MOU D6-3 Consultant: EDM. Inc.
Contract and Supplemental Dates: 8/1/2001
Countv:  Frankiin Proiect Description: €100 (West Junc.) To St. Louis County 9% Complete: 100
Route: 1-44 Tvpe of Work: RD
Job Number: 610735 Consultant: Harding ESE
Contract and Supplemental Dates: 9/8/1993
Countv:  Franklin Proiect Description: Prepare letting plans 9% Complete: 0
Route:  1-44 Tvpe of Work: RD
Job Number: 610735 Consultant: Harding ESE
Contract and Supplemental Dates: 7/23/2002
County: Franklin Proiect Description: From Route 100 (west junction) to St. Louis County 9% Complete: 79
Route:  1-44 Tvpe of Work: RD
Job Number:  J610735 & J610735C Consultant: Harding ESE
Contract and Supplemental Dates: 9/1/1993
County:  Franklin Project Description: % Complete: 0
Route:  1-44 Tvpe of Work: RD
Job Number: 610977 Consultant: Burmns & McDonnell

Contract and Supplemental Dates:

Wednesday, April 02, 2003 Page 40 of 179



County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Franklin
1-44
J610977 MOU D6-5A

Franklin
1-44
J610977 MOU D6-5B

Franklin
1-44
J610977 MOU D6-5C

Franklin
1-44
J611508

Franklin

I-44

J6P0977 MOU TR-00-05

Franklin
1-440R
J610899

Wednesday, April 02, 2003

Proiect Description: St Clair RestArea

Tvpe of Work: RD
Consultant: Burns & McDonnell
Contract and Supplemental Dates:

Proiect Description: Franklin County Rest Area Study - Existing Site Evaluation

Tvpe of Work: RD
Consultant: Bums & McDonnell
Contract and Supplemental Dates:

Proiect Description: Franklin County Rest Area Study - Existing Site Evaluation

Tvpe of Work: RD
Consultant: Burns & McDonnell
Contract and Supplemental Dates:

Proiect Description: 'nerchange at Existing Rte. 100 at Gray Summit

Tvpe of Work: RD
Consultant: Volz Inc.
Contract and Supplemental Dates:

Proiect Description: Franklin County Rest Area Study

Tvpe of Work: TR
Consultant: Burns & McDonnell
Contract and Supplemental Dates:

Proiect Description: ©-7 MiE/0Rte. 100

Tvpe of Work: RD
Consultant: Zurheide-Herrmann Inc.
Contract and Supplemental Dates:

% Complete:

4/7/2000

% Complete:

9/14/2001

% Complete:

9/14/2001

% Complete:

6/4/2001

% Complete:

12/9/1999

% Complete:

5/6/1994

100

100

100

100

98
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Franklin
KK
6S1074 MOU 37

Franklin
MM & T

J6S1007 MOU TR-02-04

Franklin
N/A
MOU DNR 7

Franklin
(0]
6S1511 MOU 44

Franklin
(0]
6S1513 MOU 46

Franklin
(0]
6S1514 MOU 48

Wednesday, April 02, 2003

. ‘atinn e Traffic Stud
Proiect Description: y % Complete:

Tvpe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

; ‘nfinn e Prepare traffic model for RR bridge replacement in Labadie, MO
Project Description: p ge rep 9% Complete:

Tvoe of Work: TR
Consultant: Sverdrup Civil

Contract and Supplemental Dates: 3/19/2002

. *atinn e Mapping for DNR
Proiect Description: pping % Complete:

Tvpe of Work: Photo
Consultant: M J Hardin Associates

Contract and Supplemental Dates: 4/8/2002

. ‘afinn e Iraffic Stud
Proiect Description: Y % Complete:

Tvpe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

. ‘afinne Iraffic Stud
Proiect Description: Y % Complete:

Tvoe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

. ‘afinn e Traffic Stud
Proiect Description: y % Complete:

Tvoe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Franklin
(0]
J6S0429C

Franklin
T
651007 MOU 39

Franklin
T
6S1056 MOU 42

Franklin
T
6S1057 MOU 41

Franklin

T

J6P1006 MOU No. GHQ-5

Franklin
T
J6S1007

Wednesday, April 02, 2003

Proiect Description: #Asbestos Third Party Air Monitoring

Tvpe of Work: RD
Consultant: Microscopic Analysis Inc.
Contract and Supplemental Dates:

Proiect Description: Traffic Study
Tvoe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Traffic Study
Tvoe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Traffic Study
Tvoe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Photogrammetric Mapping

Tvpe of Work: Photo
Consultant: Walker & Associate Inc.
Contract and Supplemental Dates:

Proiect Description: Rd&Br.

Tvpe of Work: Br.
Consultant: Bucher Willis & Ratliff
Contract and Supplemental Dates:

% Complete:

11/14/2000

% Complete:

% Complete:

% Complete:

% Complete:

1/18/2002

% Complete:

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Franklin
T
J6S1007

Franklin
T

J6S1056 MOU No. GHQ-2

Franklin
T

J6S1057 MOU No. GHQ-1

Franklin
T
J6S1675 MOU 17

Franklin
\\Y
651468 MOU 38

Franklin
VV, 185 & KK

Do Traffic Demand Modeling for Central RR bridge replacement
at | ahadia

Tvpe of Work: TR
Consultant:

Proiect Description:

Sverdrup Civil
Contract and Supplemental Dates:

Proiect Description: Photogrammetric Mapping

Tvpe of Work: Photo
Consultant: Walker & Associate Inc.

Contract and Supplemental Dates:

Proiect Description: Photogrammetric Mapping

Tvpe of Work: Photo
Consultant: Walker & Associate Inc.

Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvoe of Work: Photo
Consultant: Surdex Corp

Contract and Supplemental Dates:

Proiect Description: Traffic Study

Tvoe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

Proiect Description: ©Vver Big Berger Creek, Burlington Northern Rr & Buck Lick Creek

Tvpe of Work: RD

J6S1467, J651468 & J6S1074  Copsultant: Atkins Benham, Inc.

Wednesday, April 02, 2003

Contract and Supplemental Dates:

% Complete:

3/19/2002

% Complete:

1/18/2002

% Complete:

1/18/2002

% Complete:

1/24/2003

% Complete:

% Complete:

12/4/2000

100

100

26
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Franklin
2z
J6S1676 MOU 18

Franklin - Warren
47
J6P1227

Franklin and Jeffers

44

jp1396, 6i0977 MOU 10

Gasconade
100
J5P0523

Gasconade
19
J3P0584 MOU 6

Gasconade
A
J550524

Wednesday, April 02, 2003

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Surdex Corp
Contract and Supplemental Dates:

Proiect Description: Rte-1-44 ToRte. 94

Tvpe of Work: MTIA
Consultant: Wibur Smith Associates
Contract and Supplemental Dates:

Proiect Description: Traffic Study

Tvpe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Rehab Bridge L10R Over Frene Creek In Hermann

Tvpe of Work: RD&BR
Consultant: Hanson
Contract and Supplemental Dates:

Proiect Description: New Bridge over Missouri River @ Hermann

Tvpe of Work: Geotech
Consultant: Geotechnoloay Inc.
Contract and Supplemental Dates:

Proiect Description: Replace Bridges Y419 & Y420 Over Rock & Clear Creek

Tvpe of Work: RD
Consultant: Hanson
Contract and Supplemental Dates:

% Complete:

1/24/2003

% Complete:

5/19/1998

% Complete:

% Complete:

12/4/2000

% Complete:

2/27/2001

% Complete:

12/4/2000

100

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Gasconade
BB
J5S80673 MOU 13

Gentry
DD
J1S0811

Gentry
M

J1S0674 MOU 19

Green
125
MOU 5

Greene
13
J8P0686 MOU #1

Greene
160
J8S0690 MOU #1

Wednesday, April 02, 2003

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Surdex Corp
Contract and Supplemental Dates:

Proiect Description: Replace Bridge Deck & Superstructure over Little Muddy Creek.

Tvpe of Work: RD
Consultant: McDonald & Warger
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

Proiect Description: Mapping

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

Proiect Description: Intersection Improvements

Tvpe of Work: RD

Consultant: Harrington & Cortelyou Inc.

Contract and Supplemental Dates:

Proiect Description: AtPlainview Road

Tvpe of Work: RD

Consultant: Mathews & Associates Inc.

Contract and Supplemental Dates:

% Complete:

1/24/2003

% Complete:

7/16/2001

% Complete:

4/8/2002

% Complete:

4/2/2002

% Complete:

8/23/2000

% Complete:

9/13/2000

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Greene
160
Jau0535B

Greene
360

J8P0342C MOU D8-8

Greene
60
J8P0677

Greene
60
J8P0683 MOU 53

Greene
65
J8U0548 MOU 4

Greene
BUS. 65 &D

J8S0689 (Was J8U0689)

Wednesday, April 02, 2003

Proiect Description: Bridge No. A6224 - Rr Bridge S/O Division St In Springfield

Tvpe of Work: BR
Consultant: Harrington & Cortelyou Inc.

Contract and Supplemental Dates:

Proiect Description: Construction Inspection

Tvoe of Work: Ci
Consultant: Barron Materials Testing

Contract and Supplemental Dates:

Proiect Description: Hines Street To West Of EIm Street In Republic

Tvpe of Work: RD
Consultant: Delich Roth & Goodwillie

Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.

Contract and Supplemental Dates:

Aerial Photography to modify interchange at I-44 and Rte. 65.

FA-21 Hinh Prinritv nrniert Prniect inunlvec avictinn hridnes A-

Photo

Proiect Description:

Tvoe of Work:
Consultant: Western Air Maps, Inc.

Contract and Supplemental Dates:

Proiect Description: Intersection Improvements

Tvpe of Work: RD
Consultant: HNTB

Contract and Supplemental Dates:

% Complete:

10/27/1997

% Complete:

6/7/2002

% Complete:

11/14/2000

% Complete:

1/2/2002

% Complete:

4/2/2002

% Complete:

8/31/2000

98

55

63
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Greene
H
J8S0331

Greene
H
J8S0724 MOU 26

Greene
1-44
J8l0402

Greene
1-44 & 65
J8U0548 MOU #1

Greene
T
J8S0725 MOU 28

Greene
VARIOUS ROUTES

J8X0620 & J8X0649 &

Proiect Description: Crystal Cave

Tvpe of Work: ROCKEXC. STUDY
Consultant: University Mo - Rolla
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Surdex Corp
Contract and Supplemental Dates:

Proiect Description: Tract#2

Tvpoe of Work: ASBESTOS CHECK
Consultant: Burns & McDonnell
Contract and Supplemental Dates:

Proiect Description: BreakIn Access Study

Tvpe of Work: RD

Consultant: George Butler Associates Inc.

Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: M J Hardin Associates
Contract and Supplemental Dates:

Proiect Description: Sprindfield

Tvpe of Work: SIGNAL INTERCONNECT
Consultant: JBM Engineers

J8X0650 & J8X0651 & J8X0652

Wednesday, April 02, 2003

Contract and Supplemental Dates:

% Complete:

5/1/1992

% Complete:

1/24/2003

% Complete:

4/8/1994

% Complete:

10/2/2000

% Complete:

12/12/2002

% Complete:

4/8/1994

100

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Greene & Christian

M, AD & F

JBU0557, JBS0681 & JBS0615  Consultant:

Harrison
136
J1P0524

Harrison
69
J1S0411 MOU 20

Harrison
N
MOU 21

Harrison, Holt, Clint

M.ZZ, 159, H& T

J180797, J1S0798, J1S0799,
J1S0801 & J1S0805

Harrison-Grundy
65
J1P0744Z

Wednesday, April 02, 2003

Replace Bridge No. K-281 over Finley Creek 0.1 miles East of
Rniitea NINL Renlare Rridaa Nln P-R14 nver QSaunner Creak 1 1

RD & BR
Harding ESE
Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:

Proiect Description: Route 136 over Sampson Creek. Bridge No. A6490

Tvpe of Work: BR
Consultant: HGM Associates, Inc.

Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.

Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvoe of Work: Photo
Consultant: Western Air Maps, Inc.

Contract and Supplemental Dates:

Proiect Description: Br. No. P-706, P-716, N-722, P-838 and P-929

Tvpoe of Work: BR
Consultant: George Butler Associates Inc.

Contract and Supplemental Dates:

Proiect Description: Bethany To Trenton

Tvpe of Work:
Consultant:

LOC-ENV
Environmental Science & Engineering Inc.

Contract and Supplemental Dates:

% Complete:

2/13/2001

% Complete:

3/8/2001

% Complete:

4/8/2002

% Complete:

4/8/2002

% Complete:

1/25/2001

% Complete:

2/6/1996

49

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Henry Proiect Description: Clinton To St Clair Co
13 Tvpe of Work: MAPPING - 11.2 MI
J4pP0933B Consultant: Surdex Corp
Contract and Supplemental Dates:
Henry Proiect Description: Clinton To St. Clair Co., Upgrade To 4 Lanes
13 Tvpe of Work: RD & BR-5
J4P0933B & J4P0933C & Consultant: Harrington & Cortelyou Inc.
J4P0933E & J4P0933F &
JAP0933G Contract and Supplemental Dates:
Henry Proiect Description: Engineerir?g an_d surveying s_ervices to reconstruct a damage_d
watland mitinatinn rall R N milac narth nf Rta 52 Qnnth _hinetinn
13 Tvpe of Work: Environmental
J4pP1582 MOU D4-2 Consultant: HNTB

Contract and Supplemental Dates:

Signals At Business Route 13 & Ohio, Jefferson & Green St.

Henry Project Description:

13 Tvpe of Work: RD

:A“é(&?’;f’ JAX1317 & JAX1318 - Copsultant: Wilson & Company
Contract and Supplemental Dates:

Henry Proiect Description: Photogrammetric Services

2 Tvpe of Work: Photo

J451394 MOU #2

Consultant: M J Hardin Associates

Contract and Supplemental Dates:

0.1 Mi W/O Rte Ac

Henry Proiect Description:
52 Tvpe of Work: RD & BR-5
J4P0562

Consultant: A.C. Kirkwood (Shafer-Kline & Warren)
Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

10/28/1991

% Complete:

1/15/1992

% Complete:

6/3/2002

% Complete:

6/26/2000

% Complete:

4/2/2001

% Complete:

1/10/1993

100

100

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Henry
7
J4P0861

Henry
7
J4P0861

Henry
7
J4P0861

Henry
7
J4P0861

Henry
7

J4P0861 & J4P0861B &

J4P0861D

Henry
7
J4P1349 MOU #2

Wednesday, April 02, 2003

Proiect Description: TractNo.21

Tvpe of Work: PSI
Consultant: Burns & McDonnell
Contract and Supplemental Dates:

Proiect Description: TractNo.53

Tvpe of Work: PSI
Consultant: Bums & McDonnell
Contract and Supplemental Dates:

Proiect Description: TractNo.24

Tvpe of Work: PSI
Consultant: Burns & McDonnell
Contract and Supplemental Dates:

Proiect Description: 2 Tracts

Tvpe of Work: ASBESTOS SURVEY
Consultant: Metcalf & Eddy
Contract and Supplemental Dates:

Proiect Description: Urich To Clinton

Tvpe of Work: RD & BR-6

Contract and Supplemental Dates:

Proiect Description: Lighting For Route 7/52 Interchange & Golden Dr. At Route 7

Intareartinn

Tvpe of Work: RD
Consultant: Wilson & Company
Contract and Supplemental Dates:

Consultant: Schlup-Becker & Brennan (Delich-Roth&Goodwillie)

% Complete:

12/22/1992

% Complete:

12/22/1992

% Complete:

12/22/1992

% Complete:

12/8/1993

% Complete:

11/1/1991

% Complete:

6/26/2000

100

100

100

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Henry
E
J4S1181

Hickory
123
MOU 6

Hickory
U
MOU 7

Holt
111
J1S0608 MOU 22

Holt
59
J1S0844 MOU D1-1

Holt

MOU 23

Wednesday, April 02, 2003

Proiect Description: Replace Bridge No. Y-852

Tvpe of Work: RD &BR
Consultant: Larkin Associates
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

Proiect Description: Mapping

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

Proiect Description: Re-establishment of Public Land Corner

Tvpe of Work: Surveying
Consultant: Midland Surveving
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

% Complete:

1/3/2001

% Complete:

4/2/2002

% Complete:

4/2/2002

% Complete:

4/8/2002

% Complete:

7/3/2002

% Complete:

4/8/2002

85

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Holt
N/A
MOU DNR 6

Howard
240

J5P0134 & J5P0134B

Howard
5
J2P0395

Howard
w
MOU 33

Howell
142
J9S0273

Howell
60
JOP0364 MOU 4

Wednesday, April 02, 2003

Proiect Description: Mapping for DNR
Tvpe of Work: Photo
Consultant: M J Hardin Associates
Contract and Supplemental Dates:

Proiect Description: Rt87 ToW/O Steinmetz

Tvoe of Work: RD
Consultant: George Butler Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Bridge A6076 Over Adams Fork

Tvpe of Work: BR
Consultant: Cook Flatt & Strobel
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

Proiect Description: Engineering Services for final design & plans preparation for
°  Rridnec Nn AR12R & AR13R

Tvpe of Work: Br
Consultant: TapanAm Associates, Inc.
Contract and Supplemental Dates:

Proiect Description: Aerialonly (contract terminated)

Tvpe of Work: Photo
Consultant: Surdex Corp
Contract and Supplemental Dates:

% Complete:

4/8/2002

% Complete:

5/5/1993

% Complete:

8/28/2000

% Complete:

4/8/2002

% Complete:

6/21/2001

% Complete:

100

100

99

76

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Howell
60
JOP0364C

Howell
60
JOP0364C

Howell
63
J9P0292 & JIP0292B

Howell
63
JOP0363B

Howell
63
JOP0363B

Howell
63
JIP0365

Wednesday, April 02, 2003

Proiect Description: Bridge Nos. A6477 and A6478

Tvpe of Work: BR
Consultant: George Butler Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Bridge Nos. AB562, A6563, AB564, AG565 & AB4T9

Tvpe of Work: BR

Consultant: Black & Veatch
Contract and Supplemental Dates:

Proiect Description: RtNToRt14

Tvpe of Work: RD &0BR
Consultant: A.C. Kirkwood (Shafer-Kline & Warren)
Contract and Supplemental Dates:

Proiect Description: Rte 63 (Nb & Sb) Over Eleven Point River

Tvpe of Work: BR
Consultant: Black & Veatch
Contract and Supplemental Dates:

Proiect Description: Bridge No.'s A6328 and A6329

Tvpe of Work:
Consultant: Black & Veatch
Contract and Supplemental Dates:

Proiect Description: Rte. 60 ToRte.N

Tvpe of Work: RD &0BR
Consultant: Burns & McDonnell
Contract and Supplemental Dates:

% Complete:

3/18/2002

% Complete:

5/25/2001

% Complete:

2/14/1992

% Complete:

6/6/2000

% Complete:

6/6/2000

% Complete:

5/5/1995

10

100

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Howell Proiect Description: Zlng12ridge over BNSF Railroad & Rt. 60 Bridge Nos. A6408 &
Business 63 Tvpe of Work: Geotech
J950404 - MOU #12 Consultant: Geotechnology Inc.

Contract and Supplemental Dates:

Proiect Description: E/O Willow Springs To The Current River

60 Tvpe of Work:
JOP0455

Howell - Carter

LOC-ENV
Consultant: TranSystems Corp.

Contract and Supplemental Dates:

Bridges A6306, A6407, A6408, A6410 & A6414

Howell, Ripley, Was  Proiject Description:

8, 142,63 Tvpe of Work: RD-BR

J6S0743, J9S0430, J9S0404,  Copsultant: Bums & McDonnell

J9S0496,
Contract and Supplemental Dates:

1-270 Proiect Description: _Intelligent Transportation System design and ramp metering at

intarrhannac franm Rta 4N tn Rta 21

St. Louis Tvpe of Work: TS

J611430 Consultant: Parsons Brinckerhoff Quade & Douglas, Inc.
Contract and Supplemental Dates:

Jackson Proiect Description: S/0ToNORte.D

150 Tvpe of Work: RD &0BR

J4u0754 Consultant: Black & Veatch
Contract and Supplemental Dates:

Jackson Proiect Description: Tract3

150 Tvpe of Work: PSI

J4Uu1011

Consultant: Burns & McDonnell

Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

7/16/2001

% Complete:

4/8/1994

% Complete:

10/24/2000

% Complete:

% Complete:

5/5/1995

% Complete:

4/14/1993

100

100

98

43

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Jackson
150
J4au1011

Jackson
150
J4au1011

Jackson
150
Jau1011

Jackson

150

J4U1011D MOU D4-MX2

Jackson
150
J4U1096

Jackson
150
J4U1129 - MOU - 16

Wednesday, April 02, 2003

Proiect Description: Tracts
Tvpe of Work: ASBESTOS SURVEY
Consultant: Burns & McDonnell
Contract and Supplemental Dates:

Proiect Description: Stateline Road
Tvoe of Work: PSI
Consultant: Burns & McDonnell
Contract and Supplemental Dates:

Proiect Description: Tract2

Tvpe of Work: PSI
Consultant: Burns & McDonnell
Contract and Supplemental Dates:

Proiect Description: Construction Inspection - Rigid Pavements

Tvpe of Work: Cl
Consultant: Maxim Technologies
Contract and Supplemental Dates:

Proiect Description: Rte-DToRte. 71

Tvpe of Work: BR
Consultant: Delich Roth & Goodwillie
Contract and Supplemental Dates:

Proiect Description: Br- No. A6480 over Union Pacific Railroad and Big Creek

Tvpe of Work: Geotech

Consultant: URS Greiner Woodward Clyde of Overland Park, Kansas

Contract and Supplemental Dates:

% Complete:

6/18/1993

% Complete:

8/20/1992

% Complete:

4/14/1993

% Complete:

9/14/2001

% Complete:

12/31/1998

% Complete:

8/17/2001

100

100

100

84

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

; infinn e« 1raffic Projections And Conceptual Alternative Designs
Jackson Project Description: ! P 9 9% Complete:

150/71 Tvpe of Work: RD
J4p1429 MOU #3 Consultant: Wilbur Smith Associates

Contract and Supplemental Dates: 9/19/2000

; infinn e Modify bridge rails and overlay decks on bridges A-2726, 2725,

Jackson PrOIeCt Descrlptlon. sNN7 };nd \A%dnn hridna A-A’%Ry% Ramnva hrid?’in | .RROR % Comvlete:
24 Tvpe of Work: RD &BR
JapP1124, J4P1424 & JAU125  Copsultant: HDR Enaineering

Contract and Supplemental Dates: 12/5/2001
Jackson Proiect Description: A€l 9% Complete:
24 Tvpe of Work: Photo

Jap1364 MOU 1 Consultant: Western Air Maps, Inc.

Contract and Supplemental Dates:

Jackson Proiect Description: Aerial Photography

24 Tvpe of Work: Photo
J4P1575 MOU 22

% Complete:

Consultant: Surdex Corp

Contract and Supplemental Dates: 1/24/2003

Jackson Proiect Description: I-35 To Mo 7 Along Mo River Corridor
269/210, FRONT S

% Complete:
Tvpe of Work: MIS &EIS
CO-48194158, COST CENTER  Copsultant: Bucher Willis & Ratliff

#65743
Contract and Supplemental Dates: 3/1/1997
Jackson Proiect Description: Bridge No. L05684, Rt. 291 over the Missouri River. 9% Complete:
291 Tvpe of Work: BR
J4P1416

Consultant: Harrington & Cortelyou Inc.

Contract and Supplemental Dates: 3/27/2001

Wednesday, April 02, 2003

95

100

100

80

92
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Jackson
291
J4P1417 MOU 4

Jackson
291
JaP1421

Jackson
291
J4S1421 MOU #4

Proiect Description: Photogrammetric Mapping

Tvpe of Work: Photo
Consultant: Midland Survevig
Contract and Supplemental Dates:

Proiect Description: Persels Road Interchnage

Tvpe of Work: RD
Consultant: Bums & McDonnell
Contract and Supplemental Dates:

Proiect Description: Photogrammetric Services

Tvpe of Work: Photo
Consultant: M J Hardin Associates
Contract and Supplemental Dates:

Jackson Proiect Description: S/0Rt210ToN/ORt24
291 Tvpe of Work: RD &0BR
jigggggi%:éggggéz& Consultant: Larkin Associates
J4u0566D Contract and Supplemental Dates:
Jackson Proiect Description: Rte-210 ToRte 24
291 Tvpe of Work: ASBESTOS SURVEY
J4U0566 Consultant: Burns & McDonnell
Contract and Supplemental Dates:
Jackson Proiect Description: Groundwater Assessment
291

J4U0693 MOU GHQ-2

Wednesday, April 02, 2003

Tvpe of Work: Environmental
Consultant: Bums & McDonnell
Contract and Supplemental Dates:

% Complete:

4/30/2002

% Complete:

9/5/2001

% Complete:

4/2/2001

% Complete:

3/15/1991

% Complete:

6/18/1993

% Complete:

3/13/2002

100

100

99

100

90
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Jackson
291
J4U0693B

Jackson
291
J4U0932

Jackson
291
J4U0932

Jackson
350
J410804

Jackson
350
J4S1422

Jackson
350
J4S81422 MOU #9

Wednesday, April 02, 2003

Proiect Description: Salisbury Rd

Tvpe of Work:
Consultant: Burns & McDonnell
Contract and Supplemental Dates:

Proiect Description: S/O Route 50 To S/O Route 150

Tvpe of Work: RD
Consultant: Crowley Wade Milstead Inc.
Contract and Supplemental Dates:

Proiect Description: Rt50ToRt150

Tvpe of Work: RD &BR
Consultant: Crowley Wade Milstead Inc.
Contract and Supplemental Dates:

Proiect Description: Route 350/1-435 Interchange Bridges

Tvpe of Work: BR
Consultant: HDR Engineering
Contract and Supplemental Dates:

Proiect Description: Surveying

Tvpe of Work:
Consultant: Wilson & Company
Contract and Supplemental Dates:

Proiect Description: Photogrammetric Services

Tvpe of Work: Photo
Consultant: M J Hardin Associates
Contract and Supplemental Dates:

% Complete:

11/13/1992

% Complete:

1/7/2000

% Complete:

10/8/1993

% Complete:

5/12/2000

% Complete:

4/19/2001

% Complete:

4/2/2001

100

100

100

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Jackson Proiect Description: Route 350 And Bannister Road

350 Tvpe of Work: RD

J4X1308, J4X1309 & J4X1310 Consultant: Wison & Company
MOU #3

Contract and Supplemental Dates:

Jackson Proiect Description: /O Rte.1-470
40 Tvpe of Work: RD&4BR(PE)
J4U0752 & J4U0753 & Consultant: Harrington & Cortelyou Inc.
J4U0958 & J4S51013

Contract and Supplemental Dates:
Jackson Proiect Description: Survey Work
40 Tvpe of Work: RD

J4X1307 MOU #4 Consultant: Wilson & Company

Contract and Supplemental Dates:

Jackson Proiect Description: Bridge No. A6255, Ramp S-E over Hickman Mils Drive. Bridge
470 Tvpe of Work: BR
J410766D Consultant: Bucher Wiliis & Ratliff

Contract and Supplemental Dates:

Jackson Proiect Description: 1-2Mi. E/O Rte. 291 No. Jet.
50 Tvpe of Work: RD
J4P1191 Consultant: Delich Roth & Goodwillie

Contract and Supplemental Dates:

Jackson Proiect Description: Rte- 350/Colbern Road To Rte. 7

50
J4P1487

Tvpe of Work: Environmental
Consultant: TranSystems Corp.
Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

7/7/2000

% Complete:

8/11/1995

% Complete:

8/8/2000

% Complete:

2/14/2001

% Complete:

6/3/1996

% Complete:

7/17/2000

100

100

100

92

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Jackson
7
J4P1479

Jackson
7
J4S0915

Jackson
7
J4S1478 MOU #5

Jackson
7
MOU D4-3

Jackson
71
J4P0011L

Jackson
71
J4aP1429

Wednesday, April 02, 2003

Proiect Description: Evaluate the design of the roundabout and prepare a brief

rommaeaentary tn daerrive anv rancarne ralatinn tn tha eafaty

Tvpe of Work: RD
Consultant: Alternate Street Desiagn P.A.
Contract and Supplemental Dates:

Proiect Description: Moreland School Rd. To Wyatt Rd.

Tvpe of Work: RD&0BR
Consultant: Wilson & Company
Contract and Supplemental Dates:

Proiect Description: Photogrammetric Services

Tvpe of Work: Photo
Consultant: M J Hardin Associates
Contract and Supplemental Dates:

Proiect Description: Access Management Study-Blue Springs

Tvpe of Work: TR
Consultant: Bucher Willis & Ratliff
Contract and Supplemental Dates:

Proiect Description: 0O.K. Creek Sewer Relocation

Tvpe of Work: SEWER RELOCATION PLANS
Consultant: Black & Veatch
Contract and Supplemental Dates:

Proiect Description: Prepare letting plans

Tvoe of Work: RD
Consultant: George Butler Associates Inc.
Contract and Supplemental Dates:

% Complete:

10/5/2001

% Complete:

8/11/1995

% Complete:

4/2/2001

% Complete:

1/14/2003

% Complete:

2/14/1992

% Complete:

8/5/2002

100

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:

Route:
Job Number:

Countv:

Route:
Job Number:

Jackson Proiect Description: Blue Ridge Interchange Improvement
7 Tvpe of Work: RD

J4P1505 Consultant: Wilbur Smith Associates
Contract and Supplemental Dates:

Jackson Proiect Description: Roundabout Review

7 Tvpe of Work: RD

J4P1505 MOU D4-6 Consultant: Alternate Street Desian P.A.

Contract and Supplemental Dates:

Jackson Proiject Description: 14th STREET TO 95TH STREET
7 Tvpe of Work: RD (RW/PLANS)
J4U0002 & J4U0010 & Consultant: HNTB
J4U0011
Contract and Supplemental Dates:
Jackson Proiect Description: 85th Street
71 Tvpe of Work:
44U0002G Consultant: Burns & McDonnell
Contract and Supplemental Dates:
Jackson Proiect Description: 22nd ST INTERCH
4 Tvpe of Work: RD &0BR
J4U0011 Consultant: HNTB
Contract and Supplemental Dates:
Jackson Proiect Description: Tracts 4843 & 4919
4 Tvpe of Work: PSI
Jauco11 Consultant: Burns & McDonnell

Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

5/17/2000

% Complete:

3/11/2002

% Complete:

1/3/1986

% Complete:

8/20/1992

% Complete:

6/26/1991

% Complete:

4/14/1993

100

100

100

100

99

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Jackson Proiect Description: 14th ST TO 63rd ST.

n Tvpe of Work: RD &0BR

J4U0011 & J4U0011B & Consultant.' HNTB

J4U0011C & J4U0011D &

J4U0011G & J4U00111 & Contract and Supplemental Dates:
Jackson Proiect Description: Tracts 24

n Tvpe of Work: ASBESTOS SURVEY
J4u0011B

Consultant: Bums & McDonnell
Contract and Supplemental Dates:

Jackson Proiect Description: Construction Inspection - Rigid Pavements

4 Tvpe of Work: Cl

‘|J3£t1L-J|\(3|()J(111 U, J4U0011R MOU Consultant: Maxim Technologies
Contract and Supplemental Dates:

Jackson Proiect Description: 10 Building

71 & 291 Tvpe of Work: ASBESTOS CHECK

1?2%10)011 & J4U0566 & QU-71-  Copsultant: Bums & McDonnell
Contract and Supplemental Dates:

Jackson Proiect Description: 19 Tracts

718144 Tvpe of Work: PSI

jiggg?f & JaUoo10 & Consultant: Bums & McDonnell
Contract and Supplemental Dates:

Jackson Proiect Description: Survey Work

8 Tvpe of Work: RD

J451340 MOU #7 Consultant: Wilson & Company

Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

1/21/1991

% Complete:

5/6/1994

% Complete:

9/14/2001

% Complete:

6/17/1992

% Complete:

6/16/1992

% Complete:

1/22/2001

100

100

100

100

95
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Jackson
F
J4S1060

Jackson
F
J4S1060 MOU #6

Jackson
Front Street Interch
Jal1121

Jackson
1-35
J411350

Jackson
1-435
J410265

Jackson
1-435
J410712

Wednesday, April 02, 2003

Prepare roadway plans to widen Rte. F for a continuous left turn
lanea fram eniith nf I.7N0 1 & milec tn 21et Qtraat in Nak Grnve

Tvpe of Work: RD
Shafer Kline And Warren

Proiect Description:

Consultant:
Contract and Supplemental Dates:

Proiect Description: Photogrammetric Services

Tvpe of Work: Photo
Consultant: M J Hardin Associates

Contract and Supplemental Dates:

Proiect Description: Traffic Study (Universal Avenue to Corrington)

Tvoe of Work: Traffic Study
Consultant: Wilbur Smith Associates
Contract and Supplemental Dates:

Replace Bridge No. L-249 On Ramp F Over Ramp D South Of
2Ath Qtreat with Rr ARR7N

RD & BR

Proiect Description:

Tvpe of Work:
Consultant: TapanAm Associates, Inc.

Contract and Supplemental Dates:

Proiect Description: Wornall Road

Tvpe of Work: ASBESTOS SURVEY
Consultant: Burns & McDonnell

Contract and Supplemental Dates:

Proiect Description: -70 Interchange

Tvpe of Work: RD
Consultant: Delich Roth & Goodwillie

Contract and Supplemental Dates:

% Complete:

1/2/2002

% Complete:

4/2/2001

% Complete:

12/30/1999

% Complete:

2/7/2001

% Complete:

8/20/1992

% Complete:

5/27/1999

100

100

61

100

100
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. ; ‘atinn e Grandview Triangle
County: Jackson Proiect Description: 9 9% Complete: 76

Route: 1435 Tvve of Work: RD &BR(1)
Job Number:  J410766, J410766D, JAI0T66E, Consultant: HNTB
J410766F & J410766G
Contract and Supplemental Dates: 10/2/1998
. ; infinne Grandview Triangle - 3 Brid - A6245, A6248, A6236
County:  Jackson Proiect Description: “randview iriangie riages 9% Complete: 99
Route: 1435 Tvpe of Work: BR
Job Number: J410766C Consultant: HNTB
Contract and Supplemental Dates: 3/6/2000
. ; g5 Br. No. A6247 In Grandview Triangl
County:  Jackson Proiect Description: °™-™° n randview triangle 9% Complete: 100
Route: 1435 Tvpe of Work: BR
Job Number:  J410766C Consultant: Bucher Wiliis & Ratliff
Contract and Supplemental Dates: 2/8/2000
County:  Jackson Proiect Description: CGrandview Triangle - 1 Bridge 0
: : % Compblete: 100
Route: 1435 Tvpe of Work: BR
Job Number: J410766C Consultant: HNTB
Contract and Supplemental Dates: 2/8/2000
. ; infinone Rte.1-35 To Rte. 71 Br. No. A13273, A13274, A6331, A6332,
County: Jackson Proiect Description: ARAAE ARARS ARARN % Complete: 100
Route: 1-435 Tvpe of Work: BD
Job Number: 3410804 Consultant: HDR Endineering
Contract and Supplemental Dates: 3/23/2001
County: Jackson Proiect Description: ©3rd StNorth To Sni-A-Bar Road; 1-435 Interchange w/ Rt. 350. 9% Complete: 81
Route: 1-435 Tvpe of Work: RD & 3 BR (PE)
Job Number:  J410804 & J410804B Consultant: Larkin Associates
Contract and Supplemental Dates: 4/12/1994
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:

Route:
Job Number:

Countv:

Route:
Job Number:

Jackson Proiect Description: Photogrammetric Services

1-435 Tvpe of Work: Photo
J411335 MOU #7 Consultant: M J Hardin Associates

Contract and Supplemental Dates:

Jackson Proiect Description: Photogrammetric Services

1-435 Tvpe of Work: Photo
J411338 MOU #10 Consultant: M J Hardin Associates

Contract and Supplemental Dates:

Jackson Proiect Description:

1-435 Tvpe of Work:
RI98-007B - MOU #D4-9 Consultant: Wilson & Company

Contract and Supplemental Dates:

Jackson Proiect Description: Crandview Triangle
-435/1-470/71 Tvpe of Work: RD &BR
J410766E Consultant: HNTB
Contract and Supplemental Dates:
Jackson Proiect Description: Third party air monitoring for Parcel 30 and 62

1-435/1-470/71
J410766H MOU D4-5

Tvpe of Work: Environmental
Consultant: Bums & McDonnell
Contract and Supplemental Dates:

Jackson Proiect Description: Grandview Triangle - Geotech work on wall A6271

1470 Tvpe of Work: Geotech

J410766D MOU 17 Consultant: Geotechnology Inc.

Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

4/2/2001

% Complete:

4/2/2001

% Complete:

5/24/2001

% Complete:

3/25/2002

% Complete:

5/10/2002

% Complete:

9/5/2001

100

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Jackson
1-470

J410766 MOU #D4-01

Jackson
1-470

J410766 MOU #D4-02

Jackson
1-470
J410766D

Jackson
1-470
J410766D MOU 5

Jackson
1-470
J410766E

Jackson
1-470
J410766E

Wednesday, April 02, 2003

Proiect Description: Third Party Air Monitoring

Tvpe of Work: Air Monitoring
Consultant: Burns & McDonnell

Contract and Supplemental Dates:

Proiect Description: Third Party Air Monitoring

Tvoe of Work: Air Monitoring
Consultant: Bums & McDonnell
Contract and Supplemental Dates:

High Mast Tower/Sign Truss Foundations, Retaining/MSE Walls,

Proiect Description: !
Rridnae AR240 AR?RN AR27N

Qnerial Pravicinne

Tvpe of Work: BR
HNTB
Contract and Supplemental Dates:

Consultant:

Proiect Description: Bridges. No. A6250, A6270 & A6270T

Tvpe of Work: Geotech
URS
Contract and Supplemental Dates:

Consultant:

Grandview Triangle A6251, A6257T, A6252, A6258T, A6254 &

Retainina \WWalle

Tvpe of Work: BR
HNTB

Proiect Description:

Consultant:
Contract and Supplemental Dates:

Proiect Description: Crandview Triangle A6253 & A6257

Tvpe of Work: BR
Consultant: Bucher Willis & Ratliff

Contract and Supplemental Dates:

% Complete:

10/12/2001

% Complete:

9/12/2001

% Complete:

2/1/2001

% Complete:

2/16/2001

% Complete:

3/22/2002

% Complete:

3/12/2002

100

100

93

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:

Route:
Job Number:

Countv:

Route:
Job Number:

Jackson Proiect Description: Third Party Air Monitoring

1-470 Tvpe of Work: Air Monitoring

J410766H MOU #D4-03 Consultant: Burns & McDonnell

Contract and Supplemental Dates:

Jackson Proiect Description: VieW High Drive
I-470 Tvpe of Work: ASBESTOS SURVEY
J410868

Consultant: Bums & McDonnell
Contract and Supplemental Dates:

Jackson Proiect Description: Grandview Triangle

1470/1435/US71 Tvve of Work: RD
J4U0766D - MOU #15 Consultant: URS

Contract and Supplemental Dates:

Jackson Proiect Description: #dams Diary Parkway
-70 Tvpe of Work: ASBESTOS SURVEY
J410921

Consultant: Burns & McDonnell
Contract and Supplemental Dates:

Jackson Proiect Description: S¢'sa Road Interchange
I-70 Tvpe of Work: RD & (1) BR(PE)
J410922 Consultant: Bovde Brown Stude & Cambern

Contract and Supplemental Dates:

Jackson Proiect Description: Traffic impact analysis of Route I-70

I-70 Tvpe of Work: RD
J411306 & J4l1352 MOUD4-2 - Copnsultant: Burns & McDonnell
Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

11/14/2001

% Complete:

9/25/1992

% Complete:

5/21/2001

% Complete:

9/25/1992

% Complete:

5/13/1994

% Complete:

12/14/2001

100

100

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Jackson

I-70

Proiect Description: Prepare plans for ITS extension on I-70 in Jackson County

Tvpe of Work: RD

J411306 & J411352 MOU D4-3  Consultant: Bums & McDonnell

Jackson
I-70
J411403

Jackson
I-70
J411404

Jackson
I-70
J411486

Jackson

JCR

Jackson
JCR
J4U1233

Wednesday, April 02, 2003

MOU 3

Contract and Supplemental Dates:

Proiect Description: From East of Bluff Street to West of Manchester Trafficway.

Tvpe of Work:
Consultant: TranSystems Corp.

Contract and Supplemental Dates:

Proiect Description: Photogrammetric Mapping with Surveying Instr.

Tvoe of Work: Photo
Consultant: Midland Surveving

Contract and Supplemental Dates:

Downtown Loop of Kansas City To Route F/H Supplimental #2

=Fytancinn nf ctiidv earridar limit

Tvoe of Work: MIS
Consultant:

Proiect Description:

Burns & McDonnell

Contract and Supplemental Dates:

Proiect Description: 435 To 1-470, 1-35 To 1-435 (Chouteau Bridge)

Tvpe of Work: Geotech
Consultant: Hanson

Contract and Supplemental Dates:

Proiect Description: Scuth River. Exprs.

Tvpe of Work: PHASE Il SITE INV.
Consultant: Woodward-Clyde Consul.

Contract and Supplemental Dates:

% Complete:

5/9/2002

% Complete:

5/11/2001

% Complete:

4/24/2002

% Complete:

8/10/2000

% Complete:

9/8/1993

% Complete:

1/19/1996

30

46

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Jackson
JCR
J4U1233

Jackson - Clay
169/9/1-29, DOWNT
J411497

Jackson - Clay
JCR
J4U1293

Jackson - Clay
JCR
J4u1293

Jackson - Clay
JCR
J4U1293

Jackson - Clay In M
1-35/70/US71/1-435/1
J411237

Wednesday, April 02, 2003

Proiect Description: South River. Exprs.

Tvpe of Work: PHASE | SITE INV.
Consultant: Woodward-Clvde Consul.
Contract and Supplemental Dates:

Proiect Description: Mo River Crossing To 169/1-29/9 Interchange And 1-29 To KCI

Tvpe of Work: MIS
Consultant: HNTB
Contract and Supplemental Dates:

Proiect Description: FrontSt/Chouteau

Tvpe of Work: PHASE | SITE INV.
Consultant: Woodward-Clvde Consul.
Contract and Supplemental Dates:

Proiect Description: FrontSt/Chouteau

Tvpoe of Work: PHASE Il SITE INV.
Consultant: Woodward-Clyde Consul.
Contract and Supplemental Dates:

Proiect Description: FrontSt/Chouteau

Tvpe of Work: PHASE Il SITE INV.
Consultant: Woodward-Clyde Consul.
Contract and Supplemental Dates:

Proiect Description: Construction Of Kc Scout Its Project

Tvpe of Work: 1Ts
Consultant: Black & Veatch
Contract and Supplemental Dates:

% Complete:

3/10/1995

% Complete:

6/1/1998

% Complete:

3/22/1995

% Complete:

2/16/1996

% Complete:

1/7/1997

% Complete:

6/9/1998

100

90

100

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Jackson - Lafayette-
1-70
J411341

Jackson & Lafayette
1-70
J411341D SIU#1

Jackson and Cass
291

J4U0932 MOU D4-MX4

Jackson-Clay
1-435
J410804B

Jackson-Clay
1-435
J411121

Jasper
249

J7U0436B,J7U0436F,
J7U0436G, J7U0436H

Wednesday, April 02, 2003

Proiect Description: Interstate 70 First Tier EIS

Tvpe of Work: EIS
Consultant: HNTB

Contract and Supplemental Dates:

Second tier environmental assessment from Kansas City to
Aacea

Proiect Description:

Tvoe of Work:
Consultant:

Environmental
URS
Contract and Supplemental Dates:

Proiect Description: Construction Inspection - Rigid Pavements

Tvoe of Work: Ci
Consultant: Maxim Technologies

Contract and Supplemental Dates:

Proiect Description: Rte-1-35ToRte. 71

Tvpe of Work: DATA COLLECTION
HNTB
Contract and Supplemental Dates:

Consultant:

Proiect Description: Rte-1-35ToRte. 71

Tvpe of Work: Mis
Consultant: HNTB
Contract and Supplemental Dates:

Design 5 miles of 4-lane expressway from Business 71 to 1 mile
Qniith nf Rniite AR incliidina hridnee nhntnarammetns and

RD & BR

Proiect Description:

Tvoe of Work:
Consultant: Horner & Shifrin Inc.

Contract and Supplemental Dates:

% Complete:

1/7/2000

% Complete:

3/4/2002

% Complete:

9/14/2001

% Complete:

11/3/1995

% Complete:

1/12/1996

% Complete:

8/24/2001

99

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Jasper Proiect Description: Bridge No. A6140

249 NBL Tvoe of Work: BR
J7U0436E Consultant: HNTB
Contract and Supplemental Dates:
Jasper Proiect Description: 'ntersection Improvements
57 Tvpe of Work: RD
J750728 Consultant: HDR Engineering
Contract and Supplemental Dates:
Jasper Proiect Description: 'ntersection of Airport Drive and Grand avenue
57 Tvpe of Work: RD

J780728 - MOU No. D7-2 Consultant: HDR Engineering

Contract and Supplemental Dates:

Jasper Proiect Description: Range Line Road Intersection Improvements
71 BUSINESS Tvpe of Work: RD
J750708 & J780709 Consultant: TranSystems Corp.
Contract and Supplemental Dates:
Jasper Proiect Description: Conceptual Studies & Planning Services
FF Tvpe of Work: LOC-ENV

J780734 MOU D7-2 Consultant: HNTB

Contract and Supplemental Dates:

Jasper Proiect Description: Widening of the existing structures across Jones Creek.

I-44 Tvpe of Work: Geotech

J710682 - MOU #10 Consultant: Anderson Engineering, Inc.

Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

10/3/2000

% Complete:

2/21/2001

% Complete:

7/28/2001

% Complete:

1/23/2001

% Complete:

5/11/2001

% Complete:

5/21/2001

100

90

100

61

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Jasper

I-44

J710682 and J710690

Jasper

1-44

J710683 & J710690 - MOU #13  Consultant:

Jasper - Newton
FF
J7P0730

Jasper, Newton, Ver

Various

J7L0200 - MOU No. D7-3

Jasper/Newton
FF
J7S0723

Jasper/Newton
FF
J750723 MOU #4

Wednesday, April 02, 2003

Proiect Description: Review Roadway PS&E

Tvpe of Work: RD
Consultant: Tri State
Contract and Supplemental Dates:

Proiect Description: Structures over Jenkins Creek & Route 71 Alternate

Tvpe of Work: Geotech
Palmerton & Parrish Inc.

Contract and Supplemental Dates:

Proiect Description: Mapping for Study location and potential improvements to Rte.
*  AN/Rta 27 rarridar fram Manatt ta Marinnvilla an Rta RN and fram

Tvpe of Work: Photo
Consultant: Wison & Company
Contract and Supplemental Dates:

Proiect Description: Safety Project Design

Tvoe of Work:
Consultant: Crafton Tull & Associates
Contract and Supplemental Dates:

Proiect Description: Aenal

Tvpe of Work: Photo
Consultant: Wilson & Company
Contract and Supplemental Dates:

Proiect Description: R/W Plans For Relocation Of Prosperity & Jaguar Rds.

Tvpe of Work: RD
Consultant: Tri State
Contract and Supplemental Dates:

% Complete:

1/11/2002

% Complete:

5/11/2001

% Complete:

4/2/2002

% Complete:

1/6/2001

% Complete:

% Complete:

8/29/2000

100

100

100

55
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Jasper-Dade-St. Cla  Project Description: Replace Existing Bridges

F, 97,82, M, &N

J7S80719, J780720, J7P0542,
J7S0661 & J7S0548

Tvpe of Work: BR
Consultant: George Butler Associates Inc.

Contract and Supplemental Dates:

Proiect Description: Rehabilitate And/Or Replace Existing Bridge Decks

Jasper-Vernon
-44 & 71

J710690, J710682 & J7P0718

Tvpe of Work: BR
Bucher Willis & Ratliff
Contract and Supplemental Dates:

Consultant:

Proiect Description: Traffic Study

141 Tvpe of Work: TR
91383 MOU 1m

Jefferson

Consultant: Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

Proiect Description: DPemolition and Removal for Roadway Project J6P0876

21 Tvpe of Work: RD
J6P0876 - MOU #1

Jefferson

Consultant: Environmental Operations Inc.

Contract and Supplemental Dates:

Jefferson Proiect Description: 2Mi- S/ORte. Mm To Rte. H
21 Tvpe of Work: LOC-ENV
J6P0876 & J6P01008 Consultant: HDR Enaineering
Contract and Supplemental Dates:
Jefferson Proiect Description: Relocated Rte. 21 Work Authorization No. 5 PM Consultant
21 Tvpe of Work: PM
J6P0876 & J6P1008

Consultant: HNTB

Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

12/22/2000

% Complete:

12/14/2000

% Complete:

% Complete:

10/12/2000

% Complete:

7/8/1994

% Complete:

4/21/1999

35

72

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Jefferson Proiect Description: 4 Interchanges from Hayden Road to Route B

21 Tvpe of Work: RD

J6P0876, J6PO876F,
J6P0876K, J6P0876J

Consultant: Sverdrup Civil
Contract and Supplemental Dates:

Jefferson Proiect Description: Route 21 Realignment

21 Tvpe of Work: RD

J6P08761 & J6PO876E Consultant: Horner & Shifrin Inc.

Contract and Supplemental Dates:

Jefferson Proiect Description: Third -party air monitoring and other asbestos releated work

21
J6P0876L MOU D6-2

Tvpe of Work: Enivronmental
Consultant: Professional Environmental Engineers, Inc.

Contract and Supplemental Dates:

Jefferson Proiect Description: Provide Traffic Demand Model

21 Tvpe of Work: TR

J6P0876M MOU TR-02-06 Consultant: Jacobs Engineering Group, Inc.

Contract and Supplemental Dates:

Jefferson Proiect Description: Conduct VE Study
21 Tvpe of Work: VE
J6P1008 Consultant: Parsons Brinckerhoff Construction Services Inc.

Contract and Supplemental Dates:

Jefferson Proiect Description: Conduct VE study
21 Tvpe of Work: VE
J6P1008 Consultant: Parsons Brinckerhoff Construction Services Inc.

Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

5/11/2001

% Complete:

12/4/2000

% Complete:

3/12/2002

% Complete:

4/8/2002

% Complete:

1/17/2001

% Complete:

10/13/2000

25

100

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Jefferson
21
J6X1342C MOU #2

Jefferson
21
MOU TR-01-30

Jefferson
30
651485 MOU 22

Jefferson
30
J6P1429 MOU #6

Jefferson
30
J6P1551

Jefferson
30
J6S1485

Wednesday, April 02, 2003

Proiect Description: Intersection Improvements

Tvpe of Work: RD
Consultant: Kennedy Associates Inc.

Contract and Supplemental Dates:

Proiect Description: Traffic Modeling

Tvoe of Work: TR
Consultant: Sverdrup Civil

Contract and Supplemental Dates:

Proiect Description: Traffic Study

Tvpe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work: RD
Consultant: Crawford Murphy & Tilly

Contract and Supplemental Dates:

Proiect Description: From 1000' East of Schumacher Road to High Ridge Blvd. MOU
#

5

Tvpe of Work: RD
Consultant: Doering Engineering

Contract and Supplemental Dates:

Pavement repair & overlay. From PP in High Ridge to St. Louis
Coriintv | ine

Tvoe of Work: RD
Farnsworth & Polk

Proiect Description:

Consultant:
Contract and Supplemental Dates:

% Complete:

3/24/1999

% Complete:

11/9/2001

% Complete:

% Complete:

8/18/1999

% Complete:

8/24/2001

% Complete:

7/17/2001

100

100

100

20

28
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Jefferson
30
MOU TR-01-29

Jefferson
61
J6P1387 MOU #1

Jefferson
61

J6P1565 MOU TR-01-23

Jefferson
61/67
6p1387 MOU 13

Jefferson
61/67
6P1471 MOU 35

Jefferson
67
J6P1361 MOU #1

Wednesday, April 02, 2003

Proiect Description: Traffic Modeling

Tvpe of Work: TR
Consultant: Sverdrup Civil
Contract and Supplemental Dates:

Proiect Description: South Of Church Road To Route M

Tvpe of Work: RD
Consultant: Zambrana Engineering. Inc.
Contract and Supplemental Dates:

Proiect Description: Signal & Ligthing Re-construction Design

Tvpe of Work: TR
Consultant: Woolpert LLP
Contract and Supplemental Dates:

Proiect Description: Traffic Study

Tvpe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Traffic Study

Tvoe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Intersection Improvements

Tvpe of Work: RD
Consultant: Kennedy Associates Inc.
Contract and Supplemental Dates:

% Complete:

11/5/2001

% Complete:

4/4/2000

% Complete:

9/10/2001

% Complete:

% Complete:

% Complete:

3/24/1999

100

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Jefferson
67
J6P1495

Jefferson
67
J6P1495 MOU 28

Jefferson

67

J6P1495 MOU D6-1

Jefferson
B
J6S1013 MOU 15

Jefferson
B
j6s1076 MOU 11

Jefferson
F
J6S1014

Wednesday, April 02, 2003

Proiect Description: Rd&Br.

Tvpe of Work: RD

Consultant: Tri State
Contract and Supplemental Dates:

Proiect Description: Borings for Bridges A6810, A6811 & A6756

Tvpe of Work: Geotech

Consultant: Terracon
Contract and Supplemental Dates:

Proiect Description: Intersection at Route V
Tvpe of Work: RD

Consultant: Tri State
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography
Tvpe of Work: Photo

Consultant: Surdex Corp
Contract and Supplemental Dates:

Proiect Description: Traffic Study
Tvpe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Bridge No. A64581 over LaBarque Creek

Tvpe of Work: BR
Consultant: CRD Associates
Contract and Supplemental Dates:

% Complete:

% Complete:

5/23/2002

% Complete:

12/5/2000

% Complete:

1/24/2003

% Complete:

% Complete:

3/15/2001

100

100

100

Page 78 of 179



County: Jefferson Proiect Description: Traffic Study % Complete: 100
Route: F Tvpe of Work: TR
Job Number:  j6s1014 MOU 8 Consultant: Parsons Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

. : : . Rich Rd To Rte M
County:  Jefferson Proiect Description: Richardson Rd To Rte 9% Complete: 100
Route: 1-55 Tvpe of Work: RD-0BR
Job Number:  J610625 & J610625B & Consultant: Burmns & McDonnell
J610625C
Contract and Supplemental Dates: 7/20/1992
. : . .. Karst feature detection at I-55 | ial Exit. Ground trati
County: Jefferson Proiect Description: rﬂfr jig\? etection a mperial Exit. Ground penetrating 9% Complete: 100
Route: 155 Tvpe of Work: Geotech
Job Number: 610625 MOU 19 Consultant: Geotechnology Inc.
Contract and Supplemental Dates: 12/20/2001
County: Jefferson Proiect Description: Rt141To Richardson Road 9% Complete: 100
Route: 1-55 Tvpe of Work: RD &0BR
Job Number: 610626 Consultant: Booker Assoc. Inc.
Contract and Supplemental Dates: 12/3/1993
County: Jefferson Proiect Description: Rt 141 Interch Including Church Rd. Bridge 9% Complete: 100
Route: 1-55 Tvpe of Work: LOC & RD-O BR
Job Number:  J610626C Consultant: Crawford Murphy & Tilly
Contract and Supplemental Dates: 12/3/1992
. : : .+ . Construction | ti
Countv: Jefferson Proiect Description: “~0Onstruction inspection % Complete: 0
Route: 1-55 Tvpe of Work: Cl
Job Number:  J610626C Consultant: EE Doerr & Associates

Contract and Supplemental Dates:
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Jefferson Proiect Description: Richarson Rd Interchange

I-55 Tvpe of Work: RD-0BR

J610726 & J610726B Consultant: Black & Veatch
Contract and Supplemental Dates:

Jefferson Proiect Description: ©eotech

I-55 Tvpe of Work: Geotech

J6107625 MOU 19 Consultant: Geotechnology Inc.

Contract and Supplemental Dates:

Jefferson Proiect Description: Rte-MToRte. 67
I-55 Tvpe of Work: MTIA
J611010

Consultant: Horner & Shifrin Inc.
Contract and Supplemental Dates:

Jefferson Proiect Description: Photogrammetric Mapping

-55 Tvpe of Work: Photo
J611010D MOU No. GHQ-6 Consultant: Walker & Associate Inc.

Contract and Supplemental Dates:

Jefferson Proiject Description: Materials Inspection

1-55 Tvpe of Work: cCi

J611353 MOU D6-1 Consultant: Geotechnoloav Inc.

Contract and Supplemental Dates:

Jefferson Proiect Description: Provide Traffic Demand Model
I-55 &M Tvpe of Work: Traffic
MOU TR-02-08

Contract and Supplemental Dates:

Wednesday, April 02, 2003

Consultant: Jacobs Engineering Group, Inc.

% Complete:

6/4/1993

% Complete:

% Complete:

5/5/1995

% Complete:

1/18/2002

% Complete:

% Complete:

4/30/2002

100

100

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Jefferson
K
6U1015 MOU 34

Jefferson
K
J6U1015

Jefferson
M
J6S0704

Jefferson
MM
J6S0770

Jefferson
Z
651509 MOU 30

Jefferson
Z
J6S1509

Wednesday, April 02, 2003

Proiect Description: Traffic Study

Tvpe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: From Rt. 61/67 to 5th Street in Kimmswick.

Tvpe of Work:
Consultant: Horner & Shifrin Inc.
Contract and Supplemental Dates:

Proiect Description: /O 1-55

Tvpe of Work: HYDRAULIC STUDY
Consultant: Russell & Axon Inc
Contract and Supplemental Dates:

Proiect Description: E/O House Springs To W/O Rte. 30

Tvpe of Work: RD & 3BR(PE)
Consultant: Stock & Associates
Contract and Supplemental Dates:

Proiect Description: Traffic Study

Tvoe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Surveying

Tvpe of Work: RD
Consultant: Stock & Associates
Contract and Supplemental Dates:

% Complete:

% Complete:

11/16/2000

% Complete:

3/13/1992

% Complete:

6/1/1994

% Complete:

% Complete:

3/2/2001

39

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Jefferson
Z
J6S1509

Jefferson and St. Lo
w
J6S1516 MOU D6-7

Jefferson County
55
611353 MOU 1j

Johnson
13
J4P1138

Johnson
23
J4S0965

Johnson
23 & 132
J450965 & J450963

Wednesday, April 02, 2003

Develop Br. Plans to rehabilitate bridge A2174 over Sandy Creek

Proiect Description:
waoet nf Rte |I_.RR

Tvpe of Work: BR
Consultant: URS

Contract and Supplemental Dates:

Rehabilitate bridge at Meramec River. Project involves bridge

Proiect Description:
A2QRRA1

Tvpe of Work: RD
EFK Moen, LLC
Contract and Supplemental Dates:

Consultant:

Proiect Description: Traffic Study

Tvpe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

Proiect Description: RouteV To Route Y (Warrensburg)

Tvoe of Work: RD & BR (PE)
Consultant: Environmental Science & Engineering Inc.

Contract and Supplemental Dates:

Proiect Description: 1 Tracts

Tvpe of Work: ASBESTOS & HAZARDOUS WO
Consultant: Burns & McDonnell

Contract and Supplemental Dates:

Proiect Description: Knob Noster

Tvpe of Work: ASBESTOS SURVEY
Consultant: Burns & McDonnell

Contract and Supplemental Dates:

% Complete:

12/26/2001

% Complete:

12/4/2001

% Complete:

% Complete:

12/3/1999

% Complete:

1/15/1993

% Complete:

12/8/1993

100

21

100

100
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. ; intions Knob Noster Stud
County:  Johnson Proiect Description: Y 9% Complete: 100

Route: 23132 Tvoe of Work: TR
Job Number:  J4S0963 Consultant: JBM Engineers
Contract and Supplemental Dates: 7/26/1995
County:  Johnson Proiect Description: PCA Road Over Rte. 50 Bridge No. A43001 9% Complete: 100
Route: 50 Tvpe of Work: BR
Job Number:  J4P1190B MOU #1 Consultant: George Butler Associates Inc.
Contract and Supplemental Dates: 8/21/2000
County:  Johnson Proiect Description: Photogrammetric Services 9% Complete: 100
Route: D Tvpe of Work: Photo
Job Number: 1481141 MOU #1 Consultant: M J Hardin Associates
Contract and Supplemental Dates: 4/2/2001
Countv: Kansas City ToSt.  Proiect Description: Xansas City To St Louis % Complete: 100
Route: 1-70 Tvpe of Work: TR
Job Number: 411341 Consultant: Louis Berger & Assoc.
Contract and Supplemental Dates: 8/24/1998
County: Knox Proiect Description: Bridge No. A6285 Over Troublesome Creek 9% Complete: 100
Route: 6 Tvpe of Work: BR
Job Number:  J3P0442 Consultant: TapanAm Associates. Inc.
Contract and Supplemental Dates: 3/5/2001
Countv:  Knox Proiect Description: Construction Inspection 9% Complete: 0
Route: 6 Tvpe of Work: Ci
Job Number:  J3P0442 MOU D3-1 Consultant: Klingner & Associates, P.C.
Contract and Supplemental Dates: 3/12/2002
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Laclede
32
J8P0361B

Laclede
BL44
J8U0576 MOU 25

Laclede
1-44
J8l0708B

Laclede, Polk & Gre
HH,C & O

J8S0512, JBS0550 & J8S0682  Cppsultant:

Lafayette
13
J4P1102F

Lafayette
13
J4P1102F

Wednesday, April 02, 2003

Proiject Description: 2 Tracts

Tvpe of Work: ASBESTOS CHECK
Consultant: Burns & McDonnell

Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvoe of Work: Photo
Consultant: Surdex Corp

Contract and Supplemental Dates:

Proiect Description: Lebanon bridge emergency repair at MM and Business Loop [-44.

Tvoe of Work: RD &BR
Consultant: Georae Butler Associates Inc.

Contract and Supplemental Dates:

Replace Bridge No. N-337 over North Cobb Creek 2.4 miles East
nf Rnite A Renlare Rridaa Nn \W_.A nver Rriich Creak 1 N mile

RD & BR
Shafer Kline And Warren

Proiect Description:
Tvpoe of Work:

Contract and Supplemental Dates:

Proiect Description: Bridge No. A6102

Tvpoe of Work: BR
Consultant: Harrinaton & Cortelyou Inc.

Contract and Supplemental Dates:

Proiect Description: Bridge No. A6102

Tvoe of Work:
Consultant: Harrington & Cortelyou Inc.

Contract and Supplemental Dates:

% Complete:

4/8/1994

% Complete:

1/24/2003

% Complete:

10/25/2001

% Complete:

1/16/2001

% Complete:

9/7/2000

% Complete:

9/7/2000

100

79

51

66

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Lafavette Proiect Description: Replace Bridge No. S-42, 1.5 miles S/O Route 24

131 Tvpe of Work: RD &BR

J4S0984 Consultant: McDonald & Warger
Contract and Supplemental Dates:

Lafavette Proiect Description: Phase Ill Cultural Resource Mitigations (23LF139 and 23LF3)

65 Tvpe of Work: Environmental

J2P0639 Consultant: Office of the State Archaeologist, University of lowa
Contract and Supplemental Dates:

Lafavette Proiect Description: Replacement of the Waverly Bridge (G-54R)

65 Tvpe of Work: Cultural Resource Investigation (2

J2P0639 Consultant: Office of the State Archaeoloqist, University of lowa
Contract and Supplemental Dates:

Lafavette Proiect Description: Replacementof the Waverly Bridge (G-54R)

65 Tvpe of Work: Arch

J2P0639 Consultant: Archaeological Research Center Of St. Louis, Inc.
Contract and Supplemental Dates:

Lafavette Proiect Description: Replace 3 Bridges

AA, NN & MM

Tvpe of Work: RD
J481063, J4S1065 & J4S1066  Copsultant: Black & Veatch

Contract and Supplemental Dates:

Lafavette Proiect Description: Replace Bridge Over Davis Creek. Bridge No. X-403
H Tvpe of Work: RD &BR
J4S1446

Consultant: Delich Roth & Goodwillie
Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

11/28/2000

% Complete:

12/18/2001

% Complete:

8/28/2001

% Complete:

8/28/2001

% Complete:

2/8/2001

% Complete:

11/13/2000

97

99

101
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Lafayette
1-70

J410815 MOU D4-MX3

Lafayette
I-70
J410977

Lafayette
I-70
J411059

Lafayette
I-70

J411335 - MOU #'s D4-2

Lafayette
I-70
J411491

Lafayette
I-70
J411491 MOU #8

Wednesday, April 02, 2003

Proiect Description: Construction Inspection - Rigid Pavements

Tvpe of Work: cCl
Consultant: Maxim Technologies
Contract and Supplemental Dates:

Proiect Description: Prepare letting plans

Tvpe of Work: RD
Delich Roth & Goodwillie
Contract and Supplemental Dates:

Consultant:

Proiect Description: Move Slip Ramps and Widen Outer Road at Route 131

Tvpe of Work: RD
Consultant: Harrington & Cortelyou Inc.

Contract and Supplemental Dates:

Proiect Description: Construction Inspection - Bituminous Asphalt

Tvpe of Work: Cl
Consultant: TranSystems Corp.
Contract and Supplemental Dates:

Proiect Description: Photogrammetric Compilation to Rehabilitate 2-24' pavements
fi

rom .Inhnenn Drive tn Rte 13
Tvpe of Work: Photo
Consultant: M J Hardin Associates
Contract and Supplemental Dates:

Proiect Description: Photogrammetric Services

Tvpe of Work: Photo
Consultant: M J Hardin Associates
Contract and Supplemental Dates:

% Complete:

9/14/2001

% Complete:

7/9/2002

% Complete:

7/17/2001

% Complete:

7/31/2001

% Complete:

6/13/2002

% Complete:

4/2/2001

38

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Lafayette - Henry
13&7

J4P1234B & J4P1235

Lafayette - Ray
13
J4P1102

Lafayette - Ray
13
J4P1102F

Lafayette, Saline, a
I-70
J4I1341E SIU#2

Lawrence
39
J7P0522 1056*

Lawrence
39
J7P0522 MOU #3

Wednesday, April 02, 2003

Proiect Description: S/O Lexington To S/O Clinton

Tvpe of Work: LOC-ENV
Consultant: HNTB
Contract and Supplemental Dates:

Proiect Description: Bridge No. A5664 Over Missouri River

Tvpe of Work: BR
Consultant: HNTB
Contract and Supplemental Dates:

Proiect Description: Bridge No. A6101

Tvoe of Work: BR
Consultant: Harrinaton & Cortelyou Inc.
Contract and Supplemental Dates:

Proiect Description: Second tier environmental document study east of Odessa to

waet nf Rnnnvilla

Tvpe of Work: Environmental

Consultant: Science Applications International Corporation

Contract and Supplemental Dates:

Proiect Description: Bridge No. A5947 Over Honey Creek

Tvpe of Work: BR
Consultant: Allgeier Martin & Associates
Contract and Supplemental Dates:

Proiect Description: Structure No. A5947

Tvpe of Work: Geotech
Consultant: Palmerton & Parrish Inc.
Contract and Supplemental Dates:

% Complete:

4/12/1994

% Complete:

1/2/1996

% Complete:

7/23/2000

% Complete:

2/27/2002

% Complete:

5/12/2000

% Complete:

12/26/2000

100

99

100

98

100
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. ; ‘afinne Replace Diamond Interchange
County: Lawrence Proiect Description: "~°P 9 9% Complete: 13

Route: 1-44 Tvpe of Work: RD
Job Number:  J710599 Consultant: EFK Moen, LLC
Contract and Supplemental Dates: 3/21/2001
County: Lawrence Proiect Description: 0-5Mie E/O The Jasper County Line To 10.5 Miles E/O The 9% Complete: 100
Route: 1-44 Tvpe of Work: RD
Job Number: 710721 Consultant: Tri State
Contract and Supplemental Dates: 12/11/2000
Countv:  Lewis Proiect Description: Rte-BToS/ORte.C 9% Complete: 100
Route: 61 Tvpe of Work: RD &BR(PE)
Job Number:  J3P0425 & J3P0425B & Consultant: Horner & Shifrin Inc.
J3P0425C & J3P0425D
Contract and Supplemental Dates: 1/6/1995
County: Lewis Proiect Description: Rte-BToS/ORte.C 9% Complete: 100
Route: 61 Tvpe of Work: RD &BR(PE)
Job Number:  J3P0425 & J3P0425B & Consultant: Horner & Shifrin Inc.
J3P0425C & J3P0425D -
Update Previously Completed  Contract and Supplemental Dates: 4/9/2001
Countv:  Lewis & Shelby Proiect Description: Replace 2 Bridges - B7698 over the Middle Fabius River and N- 9% Complete: 100
Route:  C&E Tvpe of Work: BR
Job Number:  J350452 & J350608 Consultant: Poepping Stone Bach & Associates Inc.
Contract and Supplemental Dates: 12/5/2000
County:  Lincoln Proiect Description: 9% Complete: 100
Route: 47879 Tvpe of Work: RD
Job Number:  J3P0640 MOU #2 Consultant: Ch2m Hill Inc.
Contract and Supplemental Dates: 11/1/2000
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Lincoln Proiect Description: Develop Letting Plans for an interchange in the vicinity of Moscow
A

ille
61 Tvpe of Work: RD &BR
J3P059 Consultant: URS
Contract and Supplemental Dates:

Lincoln Proiect Description: Recon Photography
61 Tvpe of Work: Photo
J3P0596B

Consultant: Surdex Corp
Contract and Supplemental Dates:

Lincoln Proiect Description: Safety Project Design
61 Tvpe of Work: RD
J3P0649 MOU #1 Consultant: Ch2m Hill Inc.
Contract and Supplemental Dates:

Lincoln Proiect Description: Bridge # A6606 over Bob's Creek

KK Tvpe of Work: BR
J380470 - MOU No. B3-1 Consultant: Burns & McDonnell

Contract and Supplemental Dates:

Lincoln-Montaomery  Proiect Description: Replace 3 Bridges

D&E Tvpe of Work: RD & BR

J350464, J380467 & J3S0488  Copsultant: Parsons Brinckerhoff Quade & Doualas. Inc.
Contract and Supplemental Dates:

Linn Proiect Description: Aerial Photography

129 Tvpe of Work: Photo

J280340 MOU 34 Consultant: Western Air Maps, Inc.

Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

3/19/2002

% Complete:

% Complete:

10/17/2000

% Complete:

4/17/2001

% Complete:

2/13/2001

% Complete:

4/8/2002

100

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Linn

MOU 30

Linn
2z
J2S0683 MOU D2-2

Livingston
36
J2P0476

Livingston
65
J2P0695 MOU 32

Livingston
65
J2P0695 MOU 3

Livingston
65 & 36
J2P0668

Wednesday, April 02, 2003

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

Proiect Description: Improve vertical alignment 0.9 mile south of Rte. WW at Linn-

Charitnn Cnnintyv line

Tvpe of Work: RD
Consultant: Shafer Kline And Warren
Contract and Supplemental Dates:

Proiect Description: Caldwell Co. To West of Rte. 65

Tvpe of Work: RD & (0)BR
Consultant: Burns & McDonnell
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography
Tvoe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

Proiect Description: Control Survey

Tvpe of Work: Photo
Consultant: Perkins Mapping
Contract and Supplemental Dates:

Proiect Description:
Tvpe of Work: LOC-ENV
Consultant: Burns & McDonnell
Contract and Supplemental Dates:

Rte. 190 To Rte. H - Rte. 36 E/O 65 To W/O Rte. 65

% Complete:

4/8/2002

% Complete:

2/15/2001

% Complete:

3/10/1995

% Complete:

4/8/2002

% Complete:

2/4/2003

% Complete:

8/1/1998

100

99

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Macon
36
J2P0479

Macon
36
J2P0479D

Macon
63
J2P0667

Macon

J&3

J250690 MOU D2-3

Macon - Marion
36
J2P0632

Proiect Description:

Tvpe of Work:
Consultant:

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:
Consultant:

Contract and Supplemental Dates:

Macon, Marion, She  Proiect Description:

36

J2P0481, J2P0482, J3P0409,
J3P0409C, J3P0410

Wednesday, April 02, 2003

Tvpe of Work:
Consultant:

Contract and Supplemental Dates:

Linn Co. ToRte. C

RD

TranSystems Corp.

W/B Rte. 36 Over BNSF Railway Br. No. A6094

BR

George Butler Associates Inc.

Prepare Location Study

LOC-ENV

George Butler Associates Inc.

Improve sight distance at Rte. 3 and Rte. J intersection

RD

Shafer Kline And Warren

Macon To Monroe City

LOC-ENV

Bucher Willis & Ratliff

Value Engineering

VE

Parsons Brinckerhoff Construction Services Inc.

% Complete:

3/10/1995

% Complete:

8/8/2000

% Complete:

9/30/1998

% Complete:

2/15/2001

% Complete:

8/4/1994

% Complete:

3/3/2003

94

100

69

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Madison
72

JOP0851 MOU #49

Madison - Wayne -
67
JOP0746

Maries

133, N & DD

J5S0528, J5S0530, & J5S0531

Maries
42
J5S0527 MOU 14

Maries
63
J5P0783 MOU 10

Maries
63

J5P0783 MOU No. D5-3

Wednesday, April 02, 2003

Proiect Description:

Tvpe of Work:
Consultant:

Aerial Photography

Photo

Western Air Maps, Inc.

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

S/O Rte. E To S/O Rte. 160

LOC-ENV

QST Infrastructure Inc.

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Replace 3 bridges; one on Rt. 133, one on Rt. N & one on Rt. DD.

RD -BR

Horner & Shifrin Inc.

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Aerial Photography

Photo

Surdex Corp

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:
Consultant:

Photogrammetric mapping

Photo

Walker & Associate Inc.

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:
Consultant:

Surveying

Surveying

Elgin Surveying & Engineering, Inc.

Contract and Supplemental Dates:

% Complete:

4/30/2002

% Complete:

9/5/1997

% Complete:

6/13/2001

% Complete:

1/24/2003

% Complete:

% Complete:

12/23/2002

100

93

13

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Maries
63
J5P0783 MOU D5-1

Marion
24
J3P0284

Marion
36
J3M0032 MOU 32

Marion
36
J3M00321 MOU 32

Marion
36
J3P0413B

Marion
36
J3U0269

Wednesday, April 02, 2003

Proiect Description: Horizontal and Vertical Control

Tvpe of Work: Surveving
Consultant: Elgin Surveying & Engineering, Inc.
Contract and Supplemental Dates:

Proiect Description: TractNo.7
Tvpe of Work: ASBESTOS SURVEY

Consultant: Geotechnoloay Inc.
Contract and Supplemental Dates:

Proiect Description: 'nvestigate sedimentimpact on Lake Apolip

Tvpe of Work: Environmental
Consultant: Terracon
Contract and Supplemental Dates:

Proiect Description: Sampling of sediments

Tvpe of Work: Geotech
Consultant: Terracon
Contract and Supplemental Dates:

Proiect Description: Rte-36&61Inter.
Tvpe of Work: RD & (0)BR

Consultant: Volz Inc.
Contract and Supplemental Dates:

Proiect Description: MOU No. 1

Tvoe of Work: Air Monitoring
Consultant: \Woodward-Clyde Consul.
Contract and Supplemental Dates:

% Complete:

10/1/2001

% Complete:

6/18/1993

% Complete:

8/20/2002

% Complete:

8/18/2002

% Complete:

5/7/1996

% Complete:

1/1/1996

100

100

100

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Marion Proiect Description: Marion County Mo & Pike County lllinois Br. No A5054
36 Tvpe of Work: BR
J3U0269 Final Design of AS054 - Copsultant: Sverdrup Civil

Contract and Supplemental Dates:

Marion Proiect Description: Marion County Mo & Pike County lllinois Br. No. A5054

36 Tvpe of Work: BR

J3U0269 Preliminary Design  Copsultant: Sverdrup Civil

Contract and Supplemental Dates:

Marion Proiect Description: Hannibal
36 Tvpe of Work: ASBESTOS SURVEY
J3U0269B

Consultant: Geotechnology Inc.
Contract and Supplemental Dates:

Marion Proiect Description: Aerial Photography

61 Tvpe of Work: Photo
J3P0670 MOU 37 Consultant: Western Air Maps, Inc.

Contract and Supplemental Dates:

Proiect Description: V- E- Studies

36 Tvpe of Work: VE
J3P0411 & J3P0412

Marrion - Ralls

Consultant: Ventry Engineering, L.L.C.
Contract and Supplemental Dates:

Mc Donald Proiect Description: Phase |l archaeological site evaluation
m Tvpe of Work: Enviromental
J7P0G01E

Consultant: Center for Archaeological Reserarch SMSU
Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete: 100
6/6/2000
% Complete: 100
11/28/1994
% Complete: 100
4/8/1993
% Complete: 0
4/8/2002
% Complete: 100
4/19/2002
% Complete: 0
2/4/2003
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Mc Donald Proiect Description: P'ans fornew 4 lane Bridge % Complete:
[ Tvpe of Work: BR
J7P0601I Consultant: Hanson

Contract and Supplemental Dates: 5/3/2001
McDonald Proiect Description: E,:i‘ff:i!ifigffflg?f fg'r:slide repair 4.11 miles south of the west 9% Complete:
59 Tvpe of Work: RD

J7P0757 MOU D7-1 Consultant: URS

Contract and Supplemental Dates: 6/17/2002

McDonald Proiect Description: S'ide Repair

% Complete:
59 Tvpe of Work: Geotech
J7P0757 MOU D7-2 Consultant: URS

Contract and Supplemental Dates: 9/9/2002

Proiect Description: #Aerial Photography

59 Tvpe of Work: Photo
J7P0758 MOU 23

McDonald % Complete:

Consultant: Surdex Corp

Contract and Supplemental Dates: 1/24/2003

McDonald Proiect Description: Ramp 2 of Rt. 71/Rt. 76 Interchange - Slide Area

[ Tvpe of Work: RD
J7P0492 - MOU No. D7-4

% Complete:

Consultant: Crafton Tull & Associates

Contract and Supplemental Dates: 6/22/2001

McDonald Proiect Description: Value Engineering Service % Complete:
[ Tvpe of Work: VE
J7P0601 Consultant: Pacfic

Contract and Supplemental Dates: 12/5/2001

Wednesday, April 02, 2003

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

McDonald
71

J7P0601, J7P0601I &
J7P0601J MOU 21

McDonald
71
J7P0601E

McDonald
71
J7P0601E MOU 22

McDonald
71
J7P0601E MOU 22

McDonald
71
J7P0601E MOU 23

McDonald
71
J7P0601J MOU 21

Wednesday, April 02, 2003

Proiect Description:

Tvpe of Work:
Consultant:

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:

Consultant: Anderson Engineering, Inc.
Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:
Consultant:

Contract and Supplemental Dates:

Bridge Nos. A6378, A6379, A6380 & A6393

Geotech

Palmerton & Parrish Inc.

Br. No. A6650, A6651, A6652, A17781, A15871, A6694, A6695,

ARROR
BR

HDR Engineering

Borings for Bridges A6694, A6695 & A15871

Geotech

Palmerton & Parrish Inc.

Geotechnical drilling services for Br. A6650, A6651, A6652,
ARRAR R A17781 aniith nf Pinevilla tn Arkancac Qtata line

Geotech

Palmerton & Parrish Inc.

To do borings for Bridges A6652, A6696, A6651 & A17781

Geotech

Borings for Bridges A6396 across Goodin Hollow Creek

Geotech

Palmerton & Parrish Inc.

% Complete:

4/26/2001

% Complete:

12/5/2001

% Complete:

5/7/2002

% Complete:

5/22/2002

% Complete:

5/22/2002

% Complete:

5/7/2002

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

McDonald County,  Proiect Description: SP”SF';IUCt“}}g”fte 1 f:' 4{',3”,‘,3 f(’;’.efva{\?m Route H southwest of
71 Tvpe of Work: RD
J7P0601 Consultant: HNTB

Contract and Supplemental Dates:

Toll Feasibility Study - This is added on to the toll study in

nlanninn ac a eiinnlamantal anreaamant

7 Tvpe of Work: RD
J7P0601 HNTB

McDonald MO & Be  Proiect Description:

Consultant:
Contract and Supplemental Dates:

Roundabout Design at the north junction of US 136 & US 65 in

Prinratnn

Tvpe of Work: RD
Alternate Street Desian P.A.

Mercer Proiect Description:
136/65

J2P0442 MOU No. D2-2 Consultant:

Contract and Supplemental Dates:

Develop Preliminary Strip Map and Location Survey Plan

Mercer Proiect Description:

65 & 136 Tvpe of Work: RD

J2P0442, J2P0442B & Consultant: Poepping Stone Bach & Associates Inc.
J2P0442C

Contract and Supplemental Dates:

Blackbird Crk On Rte 136 & W. Locust Crk On Rte E

Mercer - Putnam Proiect Description:

136 &E Tvpe of Work: RD & SURVEYING
J2P0663 & J2P0665 & Consultant: Poepping Stone Bach & Associates Inc.
J2P0672 & J2S0673

Contract and Supplemental Dates:
Miller Proiect Description: Replace and relocate bridge over Tavern Creek and straighten

° ~iirve 2 2 milas narth Af Prilacki Caninty Praiact invalvas hridaa K-

17 Tvpoe of Work: RD &BR
J5P0729 Consultant: Ch2m Hill Inc.

Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

8/10/2001

% Complete:

% Complete:

6/19/2001

% Complete:

7/16/2001

% Complete:

11/1/1999

% Complete:

12/12/2001

21

100

25

100

21
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Miller
52

J5S80537 & J5S0538

Miller
54
J5P0649B MOU 1

Miller & Camden
54
J5P0781

Moniteau
50
J5P0629 MOU 41

Moniteau
50
J5P0630 MOU 40

Moniteau
87 & E

J550541 & J550543

Wednesday, April 02, 2003

Replace Bridge K189 Over Dog Creek & Replace Bridge S535
Nvear Cnnn Creak Prnierte ramhinad intn IRQNKR2A7 hv

RD & 2(BR)
Delich Roth & Goodwillie

Proiect Description:

Tvpe of Work:
Consultant:
Contract and Supplemental Dates:

Proiect Description: ©eotech

Tvpe of Work: Geotech
Consultant: Terracon

Contract and Supplemental Dates:

Location & Environmental clearances for four-lane relocation.
Traffir Analucie far antira Rt KA ralnratinn at | aka nf tha N7arke

LOC-ENV
Hardinag ESE
Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Proiect Description: Mapping (Contract Terminated)

Tvoe of Work: Photo
Consultant: Western Air Maps, Inc.

Contract and Supplemental Dates:

Proiect Description: Mapping (Contract Terminated)

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

Replace Bridge L518 Over Burris Fork & Replace Bridge X533
Nver Smith Fark Creak

Tvoe of Work: BR
Shafer Kline And Warren

Proiect Description:

Consultant:
Contract and Supplemental Dates:

% Complete:

12/4/2000

% Complete:

% Complete:

6/28/2001

% Complete:

% Complete:

% Complete:

11/22/2000

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Moniteau
T
J5S0730 MOU 10

Moniteau & Boone
N & 63

J5S0544 & J5P0779

Monroe

C&151

J3S0478, J3S0479 & J3S0574

Monroe

C,J, 151

J3S0478, J3S0479 & J3S0574

Montgomery
I-70
J510218

Montgomery
N/A
MOU DNR 19

Wednesday, April 02, 2003

Proiect Description: #Aerial Photography % Complete:

Tvpe of Work: Photo
Consultant: Surdex Corp

Contract and Supplemental Dates: 1/24/2003

Proiect Description: Replace 2 Bridges. 9% Complete:

Tvpe of Work: RD &BR
McDonald & Warger
Contract and Supplemental Dates:

Consultant:
12/8/2000

Proiect Descrintion: Borings for Bridge A6515, A6516, & A6514 9% Complete:

Tvpe of Work: Geotech
Consultant: Terracon

Contract and Supplemental Dates: 5/15/2002

Proiect Description: Bridges 9% Complete:

Tvpe of Work: Geotech
Consultant: Terracon

Contract and Supplemental Dates: 10/30/2000

Proiect Description: 0.8 Mi. W/O Route F East 1.2 Mi. % Complete:

Tvpe of Work: RD
Crawford Murphy & Tilly
Contract and Supplemental Dates:

Consultant:
3/25/1999

Proiect Description: Mapping for DNR % Complete:

Tvoe of Work: Photo
Consultant: M J Hardin Associates

Contract and Supplemental Dates: 4/8/2002

100

100

28

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Montgomery - Gasc
19
J3P0584

Montgomery - Gasc
19
J3P0584

Montgomery - Gasc
19
J3P0584 - MOU 8

Montgomery, Warre
I-70
J4I1341K SIU#7

Morgan
50
J5P0627 MOU 43

Morgan
50
J5P0628 MOU 42

Wednesday, April 02, 2003

Proiect Description: Mo River @ Herman

Tvpe of Work:
Consultant:

LOC-ENV
Ch2m Hill Inc.
Contract and Supplemental Dates:

Proiect Description: Mo. River @ Hermann Br. No. A6288 & A56241

Tvpe of Work: BR
Consultant: Harrington & Cortelyou Inc.

Contract and Supplemental Dates:

Proiect Description: Missouri River Bridge at Hermann

Tvpe of Work: Geotech
Consultant: Terracon

Contract and Supplemental Dates:

Second tier environmental impact statement from Rte. 19 to Lake

Proiect Description: 1
Qt | nriie

Tvoe of Work:
Consultant:

Environmental
Jacobs Engineering Group, Inc.

Contract and Supplemental Dates:

Proiect Description: Mapping (Contract Terminated)

Tvoe of Work: Photo
Consultant: Western Air Maps, Inc.

Contract and Supplemental Dates:

Proiect Descrintion: Mapping (Contract Terminated)

Tvoe of Work: Photo
Consultant: Western Air Maps, Inc.

Contract and Supplemental Dates:

% Complete:

3/3/1998

% Complete:

6/5/2000

% Complete:

5/2/2001

% Complete:

3/4/2002

% Complete:

% Complete:

100

38

100

Page 100 of 179



County: Morgan - Camden
Route: 5
Job Number: J5P0694

County: Newton
Route: 71
Job Number: J7P0427B

County: Newton
Route: 71
Job Number: J7P0427D

County: Newton
Route: 71
Job Number: J7P0489B

County: Newton
Route: 71
Job Number: J7P0724

Countv: Newton
Route: 71D
Job Number: J7P0724

Wednesday, April 02, 2003

Proiect Description: /O Gravois Mills To Laclede County

Tvpe of Work: LOC-ENV
Consultant: HNTB
Contract and Supplemental Dates:

Proiect Description: 8 Tracts

Tvpe of Work: ASBESTOS SURVEY
Consultant: Bums & McDonnell
Contract and Supplemental Dates:

Proiect Description: © Structures
Tvpoe of Work: ASBESTOS SURVEY
Consultant: Burns & McDonnell
Contract and Supplemental Dates:

Proiect Description: TractNo.23
Tvpe of Work: ASBESTOS SURVEY
Consultant: Burns & McDonnell
Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work: RD
Consultant: TranSystems Corp.
Contract and Supplemental Dates:

Proiect Description: 'Mersection-Signals

Tvpe of Work: RD
Consultant: TranSystems Corp.
Contract and Supplemental Dates:

% Complete: 100
6/4/1993
% Complete: 100
2/27/1993
% Complete: 100
8/3/1993
% Complete: 100
5/6/1994
% Complete: 0
8/31/2000
% Complete: 100
8/7/2000
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Newton
71/D
J7P0724 MOU #2

Newton
Bus. 71
J780710

Newton
1-44
J710706 MOU #2

Newton
\%
J7S0756 MOU 27

Newton - Jasper

71B

Proiect Description: Intersection Improvements

Tvpe of Work: RD
Consultant: TranSystems Corp.
Contract and Supplemental Dates:

Proiect Description: 'ntersection Improvements

Tvpe of Work: RD
Consultant: TranSystems Corp.
Contract and Supplemental Dates:

Proiect Description: High Mast Tower Lighting Mou #2

Tvpe of Work: RD
Consultant: Tri State
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Surdex Corp
Contract and Supplemental Dates:

Proiect Description: Ullity Clearance Coordination at Rte. 66 (7th Street) in Joplin

((17RN7NRKR\ and cidawalke and rracawalke nn earh cida nf Ranne

Tvpe of Work: Utiltiv

J780708 & J780710 MOU D7-7 Copsultant: Crafton Tull & Associates

Newton-Barry
60
J7P0360

Wednesday, April 02, 2003

Contract and Supplemental Dates:

Proiect Description: Tracts 13d & 14b & 38b

Tvpe of Work: ASBESTOS SURVEY
Consultant: Burns & McDonnell
Contract and Supplemental Dates:

% Complete:

10/30/2000

% Complete:

2/13/2001

% Complete:

7/17/2000

% Complete:

1/24/2003

% Complete:

3/26/2002

% Complete:

6/7/1993

58

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Newton-McDonald

86 & 90

J7S0692 & J7S0380

Nodaway
113

J1S0697 MOU 24

Nodaway
A&D

Proiect Description: Replace Bridges

Tvpe of Work: RD & BR
Consultant: HDR Engineering
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

Proiect Description: Provide topographic mapping using surveying instruments.

Tvpe of Work: Surveying

J150827 & J1S0828 MOU D1-4 Copsultant: Bartlett & West Engineers

Nodaway
B
J1S0812

Nodaway
\%
J1S0789 MOU #4

Nodaway
\%
J1S0813

Wednesday, April 02, 2003

Contract and Supplemental Dates:
Proiect Description: Replace Bridge X-671 0.3 mile W/O Rt. 148

Tvpe of Work: BR
Consultant: Bartlett & West Engineers
Contract and Supplemental Dates:

Proiect Description: Bridge No. N09271 Over Elkhorn Creek

Tvpe of Work: BR
Consultant: Delich Roth & Goodwillie
Contract and Supplemental Dates:

Proiect Description: 1-2Miles E/O Route H

Tvpe of Work: RD
Consultant: Bartlett & West Engineers
Contract and Supplemental Dates:

% Complete:

11/16/2000

% Complete:

4/8/2002

% Complete:

3/13/2002

% Complete:

6/4/2001

% Complete:

9/5/2000

% Complete:

5/5/2001

39

34

77

31
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Nodaway
Y
J1S0829 MOU 26

Nodaway
Y
J1S0829 MOU 2

Osage
50
C5271016

Osage - Franklin
50
J5P0692

Osage & Gasconad
D&H
J5S0551 & J5S0792

Ozark
H
J8S0547 MOU 22

Wednesday, April 02, 2003

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

Proiect Description: Control Survey

Tvpe of Work: Photo
Consultant: Perkins Mapping
Contract and Supplemental Dates:

Proiect Description: Property survey to define Right of Way limits on land owned by

Inhn & Marv Qtenaman
Tvoe of Work: Surveying
Consultant: Harms, Inc.
Contract and Supplemental Dates:

Proiect Description: E/ORte.63Tol-44

Tvpe of Work: LOC-ENV
Consultant: Sverdrup Civil
Contract and Supplemental Dates:

Proiect Description: Bridge Replacements

Tvpe of Work: RD &BR
Consultant: Bartlett & West Enaineers
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: M J Hardin Associates
Contract and Supplemental Dates:

% Complete: 100
4/8/2002
% Complete: 100
12/15/2002
% Complete: 100
1/16/2002
% Complete: 95
8/10/1995
% Complete: 35
4/9/2001
% Complete: 0
12/12/2002
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Pemiscot
D
J0S0644

Pemiscot - Dunklin
412
JOP0600

Pemiscot - Dyer Co
I-55
J010481

Perry
61
JOP0790 MOU #1

Perry
P

J0S0657 MOU # B10-1

Perry, St. Francois
M(PERRY) & 67 (S

Proiect Description:

Tvpe of Work:
Consultant:

Rte. O Over Main Drainage Ditch No. 3

BR

Horner & Shifrin Inc.

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Dunklin Co. To E/O Rte. Nn

PHASE Il ARCHAE.
SMSU

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

SEISMIC EVALUATION BRIDGE A-1700 MISSISSIPPI RIVER
AT CARIITHFRRVII I F

BR

Sverdrup Civil

Contract and Supplemental Dates:

Proiect Description:

Tvpoe of Work:

RD

Consultant: Alternate Street Design P.A.

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:
Consultant:

Bridge No. A6643 over Dry Fork Creek

BR

TranSystems Corp.

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:

Bridges Over Falls Branch & Big River

RD & 3 BR

J0S0656 & JOP0681 & JOPO820 Copsultant: Kuhimann Desian Group Inc.
Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

6/6/2000

% Complete:

6/24/1998

% Complete:

% Complete:

11/28/2000

% Complete:

7/30/2001

% Complete:

12/4/2000

96

100

100

100

35

98
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Pettis
50
J5P0626 MOU 44

Pettis - Cole
50
J5P0691

Pettis, Morgan, Mon  Project Description:

50

J5P0591 - MOU D5-1

Phelps
63
JOP0372

Phelps
63
J9P0372 MOU 7

Phelps
72
J9P0377C

Wednesday, April 02, 2003

; ‘afinn e Mapping (Contract Terminated
Proiect Description: pping ( ) 9% Complete:

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.

Contract and Supplemental Dates:

Proiect Description: W/O Sedalia To 0.7 Mi. WO Rtes. D & T

Tvoe of Work:
Consultant:

% Complete:
LOC-ENV
Larkin Associates

Contract and Supplemental Dates: 8/4/1994

% Complete:
Tvoe of Work: RD
Consultant: Louis Berger & Assoc.

Contract and Supplemental Dates: 5/29/2001

Proiect Description: N/O RollaTo S/O Rolla

Tvoe of Work:
Consultant:

% Complete:
LOC-ENV
HNTB

Contract and Supplemental Dates: 8/11/1995

; infinn e Aerial Only (mapping contract terminated
Proiect Description: y (mapping ) 9% Complete:

Tvpe of Work: Photo
Consultant: Surdex Corp

Contract and Supplemental Dates:

; intions Bridge No.'S A6292 & A6293
Proiect Description: 9 9% Complete:

Tvpoe of Work: RD-BR
Consultant: Parsons Brinckerhoff Quade & Douglas, Inc.

Contract and Supplemental Dates: 10/18/2000

100

100

99

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Phelps - Texas Proiect Description: S/O RollaTo S/O Rte. UU

63 Tvpe of Work: LOC-ENV
J9P0482 Consultant: HNTB
Contract and Supplemental Dates:

Pike Proiect Description: S/O Ralls CoTo S/ORtUu
61 Tvpe of Work: RD &BR-3
J3P0064 & J3P0064B

Contract and Supplemental Dates:

Pike Proiect Description: Bowling Green Relocation
61 Tvpe of Work: RD&OBR
J3P0428 & J3P0428B

Consultant: Volz Inc.
Contract and Supplemental Dates:

Pike Proiect Descrintion: Geotech

9 Tvpe of Work: Geotech

3M03001P MOU 29 Consultant: Terracon

Contract and Supplemental Dates:

Pike Proiect Description: Sﬂiililr::is:iaa:’ijrl,l:‘j::ign and repair 0.2 mile south of Rte. T near
79 Tvpe of Work: Geotech
J3M0030 MOU29 Consultant: Terracon

Contract and Supplemental Dates:

Pike Proiect Description: Slide investigation and report
& Tvpe of Work: Geotech
J3M0031 MOU 30 Consultant: Terracon

Contract and Supplemental Dates:

Wednesday, April 02, 2003

Consultant: George Butler Associates Inc.

% Complete:

11/5/1999

% Complete:

5/5/1993

% Complete:

1/18/1994

% Complete:

% Complete:

6/19/2002

% Complete:

7/3/2002

93

100

100

100

100
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County:  Pike Proiect Description: 9% Complete: 100

Route: 79 Tvpe of Work: RD
Job Number:  J3P0625 Consultant: Heideman & Associates Inc.
Contract and Supplemental Dates: 8/15/2000
Countv:  Pike Project Description: 9% Complete: 100
Route: 79 Tvpe of Work: RD
Job Number:  J3P0625 MOU #2 Consultant: Heideman & Associates Inc.
Contract and Supplemental Dates: 11/30/2000
County: Pike Proiject Description: Property surveying 9% Complete: 0
Route:  ccC Tvpe of Work: Surveying
Job Number:  J350480 MOU D3-4 Consultant: Poepping Stone Bach & Associates Inc.
Contract and Supplemental Dates: 2/20/2003
County: Pike Proiect Description: Property surveying 9% Complete: 0
Route: Y Tvpe of Work: Surveying
Job Number:  J350652 MOU D3-3 Consultant: Poepping Stone Bach & Associates Inc.
Contract and Supplemental Dates: 2/20/2003
Countv: Platte Proiect Description: Bridge No. A6472, Green Hills Road over Route 152. Bridge No. 9% Complete: 0
Route: 152 Tvpe of Work: BR
Job Number:  J4u1167 Consultant: Cook Flatt & Strobel
Contract and Supplemental Dates: 2/19/2001
County: Platte Proiect Description: Rte-9ToW/01-29 9% Complete: 100
Route: 45 Tvpe of Work: RD & BR(PE)
Job Number: 1401108 Consultant: Bucher Wills & Ratliff
Contract and Supplemental Dates: 12/1/1995
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Platte
45
J4U1108

Platte
92
J4P1211

Platte
DD
J4S1176 MOU 1

Platte
H
J4S1174 MOU 2

Platte
HH
J4S1460 MOU 5

Platte
1-29
J411533

Wednesday, April 02, 2003

Proiect Description: Rte 9 ToW/O1-29

Tvpe of Work: RD & BR(PE)
Consultant: Bucher Willis & Ratliff
Contract and Supplemental Dates:

Proiect Description: Bridge No. A6583 Over Second Creek

Tvpe of Work: BR
Consultant: McDonald & Warger
Contract and Supplemental Dates:

Proiect Description: Photogrammetric surveying for bridge replacement over Holland
*  Rranch 1 2 milac cnnth nf Rta 7 Prniant invalvace hridaa N.GER

Tvpe of Work: Photo
Consultant: Midland Survevig
Contract and Supplemental Dates:

Proiect Description: Mapping using surveying instruments

Tvpe of Work: Photo
Consultant: Midland Survevia
Contract and Supplemental Dates:

Proiect Description: Mapping using surveying instruments

Tvpe of Work: Photo
Consultant: Midland Survevia
Contract and Supplemental Dates:

Proiect Description: Photogrammetric Compilation to Resurface northbound and

eniithhniid lanee and hridnae fram 1-20 ta Clav Canintv line Praient
Tvpe of Work: Photo
Consultant: M J Hardin Associates
Contract and Supplemental Dates:

% Complete:

12/1/1995

% Complete:

4/6/2001

% Complete:

3/28/2002

% Complete:

3/28/2002

% Complete:

3/28/2002

% Complete:

5/12/2002

100

14

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Platte - Clay - Ray
92 & 10
J4P1342

Polk
13
J8P0590

Polk
13
J8P0592

Polk
13
J8P0592

Polk
13
J8P0592

Polk
13 & 32

Proiect Description: Kansas S.L. To Richmond

Tvpe of Work: Environmental
Consultant: TranSystems Corp.
Contract and Supplemental Dates:

Proiect Description: Bridge No.s - A00641, A00651 &A02161

Tvpe of Work: BR
Consultant: Ch2m Hill Inc.
Contract and Supplemental Dates:

Proiect Description: Bridge No. A6217 Under Route 83

Tvpe of Work: BR
Consultant: McDonald & Warger
Contract and Supplemental Dates:

Proiect Description: Bridge No. A6215 & A6216. Route 13 Over Route T

Tvoe of Work: BR
Consultant: Delich Roth & Goodwillie
Contract and Supplemental Dates:

Proiect Description: Bridge No. A6214 - Rte. 13 Under 32

Tvpe of Work: BR
Consultant: Shafer Kline And Warren
Contract and Supplemental Dates:

Proiect Description: Construction Inspection

Tvpe of Work: cCi

J8P0592 & J8L0211 MOU D8~ Copsultant: Barron Materials Testing

11

Wednesday, April 02, 2003

Contract and Supplemental Dates:

% Complete:

6/8/2000

% Complete:

7/20/2001

% Complete:

6/6/2000

% Complete:

6/6/2000

% Complete:

6/6/2000

% Complete:

8/21/2002

33

70

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Polk
KK
J8S0730 MOU 23

Polk
=]
J8S0728 MOU 24

Pulaski
133
J8S0389

Pulaski
17
JIP0468

Pulaski
1-44
J910507 MOU 5

Pulaski
1-44
J9S0492

Wednesday, April 02, 2003

Proiect Description: #Aerial Photography
Tvpe of Work: Photo
Consultant: M J Hardin Associates
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: M J Hardin Associates
Contract and Supplemental Dates:

Proiect Description: N/O To S/O Gasconade River
Tvpe of Work: RD & 1BR (PE)
Consultant: Black & Veatch
Contract and Supplemental Dates:

Proiect Description: Mapping
Tvoe of Work: Photo
Consultant: Surdex Corp
Contract and Supplemental Dates:

Proiect Description: Mapping

Tvpe of Work: Photo
Consultant: Surdex Corp
Contract and Supplemental Dates:

Proiect Description: VE Study

Tvpe of Work: VE
Consultant: Ventry Engineering, L.L.C.
Contract and Supplemental Dates:

% Complete: 0
12/12/2002

% Complete: 0
12/12/2002

% Complete: 100
5/5/1995

% Complete: 0

% Complete: 100

% Complete: 0
10/13/2000
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Pulaski
1-44 Spur
J9S0492

Pulaski
1-44 Spur
J9S0492 - MOU #1

Pulaski
1-44 Spur
J9S0492 MOU #D9-1

Pulaski
1-44BL
J8S0333

Pulaski
WEST GATE
JIP0490

Putnam
136
J2P0672

Wednesday, April 02, 2003

Proiect Description: Missouri Avenue to Fort Leonard Wood North Gate

Tvpe of Work: RD
Consultant: Tri State
Contract and Supplemental Dates:

Proiect Description: Missouri Avenue from 1-44 to Fort Leonard Wood North Gate

Tvpe of Work: RD
Consultant: Alternate Street Desian P.A.
Contract and Supplemental Dates:

Proiect Description: Traffic Analysis
Tvpe of Work: TR

Consultant: HDR Enaineering
Contract and Supplemental Dates:

Proiect Description: Waynesville
Tvpe of Work: ASBESTOS SURVEY

Consultant: Geotechnology Inc.
Contract and Supplemental Dates:

Proiect Description: Fort Leonard Wood - West Gate

Tvoe of Work: LOC-ENV
Consultant: Parsons Harland Bartholomew & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Rte. 136 Over North Blackbird Creek

Tvpe of Work: BR
Consultant: Parson Brinckerhoff
Contract and Supplemental Dates:

% Complete:

2/7/2001

% Complete:

2/20/2001

% Complete:

8/22/2001

% Complete:

3/25/1993

% Complete:

3/3/2000

% Complete:

9/7/2000

45

24

54

100

100

98
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Putnam
136

J2P0704 MOU 31

Putnam
M

J2S0694 MOU 29

Rallls & Marion
24 & 36

J3P0412B MOU D3-4

Ralls
19
J3P0650 MOU #3

Ralls
61
J3P0641 MOU #1

Ralls
61
J3P0651 MOU #2

Wednesday, April 02, 2003

Proiect Description: #Aerial Photography % Complete:

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.

Contract and Supplemental Dates: 4/8/2002

Proiect Description: #Aerial Photography 9% Complete:

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.

Contract and Supplemental Dates: 4/8/2002

Proiect Descrintion: Establish Section Corners 9% Complete:

Tvpe of Work: Surveying
Consultant: Shafer Kline And Warren

Contract and Supplemental Dates: 3/26/2002

Intersection improvements at intersection of Rtes. 19 and 154
narth innectinn

Tvpe of Work: RD
EFK Moen, LLC
Contract and Supplemental Dates:

Proiect Description: % Complete:

Consultant:
11/7/2000

; infinne Intersection Improvements
Proiect Description: P 9% Complete:

Tvpe of Work: RD
EFK Moen, LLC
Contract and Supplemental Dates:

Consultant:
10/23/2000

Proiect Description: % Complete:

Tvpe of Work: RD
EFK Moen, LLC
Contract and Supplemental Dates:

Consultant:
11/7/2000

100

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Ralls - Marion Proiect Description: Monroe City To Hannibal & Hannibal Relocation

36 & 61 Tvpe of Work: LOC-ENV
Consultant: George Butler Associates Inc.
Contract and Supplemental Dates:

Ralls/Pike Proiect Description: ©Geotech

79 Tvpe of Work: Geotech

3M03101P MOU 30 Consultant: Terracon

Contract and Supplemental Dates:

Ralls-Pike Proiject Description: 39 Structures
61 Tvpe of Work: ASBESTOS SURVEY
J3P0062

Consultant: Geotechnology Inc.
Contract and Supplemental Dates:

Ralls-Pike Proiect Description: S/O Rt 19 To S/O Frankford
61 Tvpe of Work: RD & BR-5
J3P0062 & J3P0062B &

Consultant: Sverdrup Civil

J3P0062C & J3P0062D
Contract and Supplemental Dates:
Randolph Proiect Description: Macon Co To Maberly
63 Tvpe of Work: MAPPING - 10.0 MI
J2P0349 Consultant: \Walker & Associate Inc.
Contract and Supplemental Dates:
Randoloh Proiect Description: Survey Work
63 Tvpe of Work: RD

J2P0487 MOU D2-1 Consultant: Shafer Kline And Warren

Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

2/10/1994

% Complete:

% Complete:

5/29/1994

% Complete:

10/3/1991

% Complete:

2/14/1992

% Complete:

1/1/2001

100

100

100

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Randolph Proiject Description: Bus-Rte 63 ToBoone Co. Line 9% Complete:
63 Tvpe of Work: RD & BR(PE)
J2P0489 Consultant: Sverdrup Civil

Contract and Supplemental Dates: 3/10/1995
Ray Proiject Description: ©Geotech 9% Complete:
13 Tvpe of Work: Geotech

J4P11021 MOU 9 Consultant: Maxim Technologies

Contract and Supplemental Dates:

Ray Proiject Description: -exington Bridge 9% Complete:
13 Tvpe of Work:
Jap1102| Consultant: Maxim Technologies

Contract and Supplemental Dates: 4/20/2001
Ray Proiect Description: Bridge No. L-646 & L-647. Bridges Over Wakenda & Pedee Creek 9% Complete:
K Tvpe of Work: RD &BR
J4S1154

Consultant: Burns & McDonnell

Contract and Supplemental Dates: 12/14/2000

Rav - Lafavette Proiect Description: Rte-10ToRte. 24

% Complete:

13 Tvpe of Work: RD & OBR

J4pP1102 & J4P11028 Consultant: ESE (formerly known as QST Infrastructure, Inc.)

Contract and Supplemental Dates: 5/13/1996

Proiect Description: Bridge A6101 Over Route 224

13 Tvpe of Work: BR
J4P1102F MOU #1

Ray - Lafavette % Complete:

Consultant: Harrington & Cortelyou Inc.

Contract and Supplemental Dates: 7/23/2000

Wednesday, April 02, 2003

100

100

100

100

100

100
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Countv: Ray - Lafayette Project Description: Richmond To Lexington 9% Complete: 100

Route: 13 Tvpe of Work: LOC-ENV
Job Number:  J4P1234 Consultant: Environmental Science & Engineering Inc.
Contract and Supplemental Dates: 11/5/1993
County: Saline Proiect Description: Aerial Photography 9% Complete: 0
Route: 127 Tvpe of Work: Photo
Job Number:  J280453 MOU 35 Consultant: Western Air Maps. Inc.
Contract and Supplemental Dates: 4/8/2002
County:  Saline Proiect Description: 9% Complete: 100
Route: 240 Tvpe of Work: RD
Job Number:  J2S0689 MOU #1 Consultant: EFK Moen. LLC
Contract and Supplemental Dates: 10/13/2000
County: Saline Proiect Description: Aenal 9% Complete: 100
Route: 65 Tvpe of Work: Photo
Job Number:  J2P0702 MOU 2 Consultant: Western Air Maps, Inc.

Contract and Supplemental Dates:

County: Saline Proiect Description: Blackwater River, Salt Pond Creek, Salt Fork Creek 9% Complete: 57
Route:  K.2z.0 Tvpe of Work: RD &BR
Job Number:  J250398, J280463, J2S0688  Copsultant: Kuhimann Desian Group Inc.
Contract and Supplemental Dates: 9/21/2000
Countv: Saline Proiect Description: Aerial Photography 9% Complete: 0
Route: Y Tvpe of Work: Photo
Job Number: MOU 36 Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates: 4/8/2002
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Schuyler
N
J250467

Scott, New Madrid

A & H(SCOTT), 60 (
J0S0817 & J0S0818 &

Jouo594B

Shannon
19

JOP0436, JOP0437, JOP0438

Shannon
19

JOP0501 MOU D9-1

Shannon
60
JOP0381

Shelby
15

J3P0570 MOU D3-2

Wednesday, April 02, 2003

Proiect Description: Develop plans to replace bridge over North Fabius River 4.8 miles

aniith nf lnwa Qtate lina
Tvpe of Work: BR
Consultant: Kinaner & Associates, P.C.
Contract and Supplemental Dates:

Proiect Description: Bridges Over Caney Cr, Blue Ditch & St. Johns Ditch

Tvpe of Work: RD &4BR
Consultant: Horner & Shifrin Inc.
Contract and Supplemental Dates:

Proiect Description: Environmental Impact Study H-79, J-420, G-804

Tvoe of Work: BR
Consultant: Harrinaton & Cortelyou Inc.
Contract and Supplemental Dates:

Proiect Description: Replace bridge over Jacks Fork from 0.3 mile to 0.5 mile north of

ta 10R in Fminenra Praniect invnlvas hridne K-2NQ

Tvoe of Work: Rd &Br
Consultant: Scott Consulting Engineers P.C.
Contract and Supplemental Dates:

Proiect Description: #Aerial (Job on hold)

Tvpe of Work: Photo
Consultant: Surdex Corp
Contract and Supplemental Dates:

Proiect Description: Property survey

Tvpe of Work: Surveving
Consultant: Poepping Stone Bach & Associates Inc.
Contract and Supplemental Dates:

% Complete:

10/23/2001

% Complete:

12/8/2000

% Complete:

12/20/2002

% Complete:

7/11/2001

% Complete:

% Complete:

2/20/2003

27

93

66
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County: Shelby
Route: 36
Job Number: J3P0409B

Countv: Shelby
Route: 36
Job Number: J3P0409B

Countv: Shelby
Route: 36
Job Number: J3P0409B

County: St. Charles
Route: 115
Job Number: J6U0759

County: St. Charles
Route: 364
Job Number: J6U0803D

Countv: St Charles
Route: 364
Job Number: J6U0803K

Wednesday, April 02, 2003

Proiect Description: Rte- 15 Interchange

Tvpe of Work: RD & BR(PE)
Consultant: TranSystems Corp.
Contract and Supplemental Dates:

Proiect Description: Rte- 15 Interchange

Tvpe of Work: RD & BR(PE)
Consultant: TranSystems Corp.
Contract and Supplemental Dates:

Proiect Description: Rte- 15 Interchange

Tvpe of Work: RD & BR(PE)
Consultant: TranSystems Corp.
Contract and Supplemental Dates:

Proiect Description: '-70 To W/O Rte 94

Tvpe of Work: DREDGING STUDY
Consultant: Erickson Eng. Assoc. Inc.
Contract and Supplemental Dates:

Proiect Description: Route 364 Over Reloacted Upper Bottom Road Bridge No.'S

AR7R7 & AR7RR

Tvpe of Work: BR
Consultant: Sverdrup Civil
Contract and Supplemental Dates:

Proiect Description: Construction Inspection

Tvpe of Work: CI
Consultant: EE Doerr & Associates
Contract and Supplemental Dates:

% Complete: 100
9/13/1996
% Complete: 100
4/17/2001
% Complete: 100
9/13/1996
% Complete: 100
1/8/1993
% Complete: 100
9/23/1997
% Complete: 0
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County: St Charles Proiect Description: Construction Inspection 9% Complete: 0
Route: 364 Tvpe of Work: Cl
Job Number:  J6U0803L Consultant: EE Doerr & Associates

Contract and Supplemental Dates:

. ; intiope Drai desi d pool parking lot
County: St Charles Proiect Description: “'Na3e design and pool parking lots 9% Complete: 87
Route: 364 Tvpe of Work: RD
Job Number:  J6U0803M Consultant: Crawford Murphy & Tilly
Contract and Supplemental Dates: 8/8/2001
. ; 450 Design of Sound Wall along Page A in St. Charles Count
County:  St.Charles Proiect Description: “°s'9" o' Soundivallalong Fage Avenue in aries Lounty 9% Complete: 27
Route: 364 Tvpe of Work: TR
Job Number: J6U0803M MOU TR-01-15  consultant: URS
Contract and Supplemental Dates: 7/6/2001
. ; itions Bridge No. A6219
County: St Charles Proiect Description: Pr99¢ NO 9% Complete: 100
Route: 364 Tvpe of Work: BR
Job Number:  J6U0803Y Consultant: Crawford Murphy & Tilly
Contract and Supplemental Dates: 2/9/2000
. ; itions Bridge # AB015 Ramp 5 Over Rte. 364
Countv: st Charles Proiect Description: °N99¢ amp 5 Lver Rie % Complete: 100
Route: 364 Tvpe of Work: BR
Job Number: J6U0803Y Consultant: HNTB
Contract and Supplemental Dates: 2/9/2000
Countv:  st.Charles Proiect Description: Bridge A6054 & AB055 Ramps Over 364 9% Complete: 100
Route: 364 Tvpe of Work: BR
Job Number:  J6U0803Y Consultant: Stimac Eslinger
Contract and Supplemental Dates: 2/9/2000
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County: St Charles Proiect Description: Construction Inspection 9% Complete: 0
Route: 364 Tvpe of Work: Cl
Job Number:  J6U0803Y Consultant: EE Doerr & Associates

Contract and Supplemental Dates:

. ; infinne W/O Woodstone To E/O Harverst
County: st Charles Proiect Description: er 9% Complete: 56
Route: 364 Tvpe of Work: RD
Job Number:  16U10288 Consultant: Crawford Murphy & Tilly
Contract and Supplemental Dates: 12/4/2000
. ; intinne Final plans for Grading and paving one way outer roads and
Countv. St. Charles PrOIeCt Descrlptlon. hridnae fram Rta Q4 at Rte N tn Rta Q4 N 4 mila waet nf liinAac % Comvlete: 0
Route: 364 Tvpe of Work: RD&BR
Job Number:  J6U10288 Consultant: Ch2m Hill Inc.
Contract and Supplemental Dates: 4/1/2002
. ; ‘nfinne Design of Page Avenue W/O 94 to McCluer Road
County:  St. Charles Proiect Description: 9 9 a 9% Complete: 77
Route: 364 Tvpe of Work: RD & BR(PE)
Job Number:  J6U1028C Consultant: Crawford Murphy & Tilly
Contract and Supplemental Dates: 9/13/1996
. ; infinne HANLEY - Mccluer
County: St. Charles Proiect Description: % Complete: 100
Route: 364 Tvpe of Work: RD & BR(PE)
Job Number:  J6U1028D Consultant: Volz Inc.
Contract and Supplemental Dates: 9/13/1996
County: St Charles Proiect Description: Develop letting plans 9% Complete: 100
Route: 370 Tvpe of Work: RD
Job Number:  J6U0759N Consultant: Burns & McDonnell
Contract and Supplemental Dates: 2/5/2001
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Charles Proiect Description: F'ood Study forr Boschert Creek

370 Tvpe of Work: RD

J6UO759N MOU #10 Consultant: Burns & McDonnell

Contract and Supplemental Dates:

St. Charles Proiect Description: Traffic Study

40 Tvpe of Work: TR

6P0672 MOU 1c Consultant: Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

St. Charles Proiect Description: E{t\?lrt(;hgzges and major improvements on Route 40 from 1-70 to
40 Tvpe of Work: RD &BR
J6P0672 Consultant: P.B. Booker
Contract and Supplemental Dates:
St. Charles Proiect Description: Engineering Calculations for 404 Permit
40 Tvpe of Work: RD

J6P0672 MOU D6-2 Consultant: P.B. Booker

Contract and Supplemental Dates:

St. Charles Proiect Description: Environmental
40

J6P06721 MOU D6-1

Tvpe of Work: Gas tank removal consultation
Consultant: Burns & McDonnell
Contract and Supplemental Dates:

Proiect Description: Pevelop Signing Plans from East of Lake Saint Louis Blvd. to
° \Waet nf Winahaven Rivd

40 Tvpe of Work: RD
J6P0672D MOU D6-8 Consultant: EFK Moen, LLC
Contract and Supplemental Dates:

St. Charles

Wednesday, April 02, 2003

% Complete:

5/23/2000

% Complete:

% Complete:

1/12/2001

% Complete:

7/20/2000

% Complete:

% Complete:

1/29/2002

100

17

100
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County: St Charles Proiect Description: 0-5Miles West Of Rte K To Rte 94 9% Complete: 99
Route: 40 Tvpe of Work: RD
Job Number:  J6P0672E Consultant: Kuhlmann Desian Group Inc.
Contract and Supplemental Dates: 4/21/1999
County: St Charles Proiect Description: €K OverRte. 40 Br. No. A6320 9% Complete: 100
Route: 40 Tvpe of Work: BR
Job Number:  J6P0672E Consultant: Kuhlmann Desian Group Inc.
Contract and Supplemental Dates: 8/3/2000
Countv: St Charles Proiect Description: Traffic Study 9% Complete: 0
Route: 40 Tvpe of Work: TR
Job Number:  6p0672e & j6p MOU 9 Consultant: Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

County: St Charles Proiect Description: Rte. 94 Interchange Br. No. AB235 Over 164/40 9% Complete: 100
Route: 40 Tvpe of Work: BR
Job Number:  J6P0672F Consultant: Modieski & Masters Inc.
Contract and Supplemental Dates: 1/12/2000
County:  St. Charles Proiject Description: Rte DD Interchange (Winghaven) 9% Complete: 100
Route: 40 Tvpe of Work: RD &BR
Job Number:  J6P0672H Consultant: Kuhimann Desian Group Inc.
Contract and Supplemental Dates: 9/8/1999
County: St Charles Proiect Description: Abestos Inspection 9% Complete: 100
Route: 40 Tvpe of Work: Environmental
Job Number:  J6P0672H MOU #1 Consultant: Sitex Environmental Inc.
Contract and Supplemental Dates: 7/17/2000
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Charles
40
i6p0672h MOU 5

St. Charles
40
J6P1448 MOU #9

St. Charles
40
J6P1453 MOU #2

St. Charles
40
Jeu1028

St. Charles
40
j6u1028¢c MOU 2b

St. Charles
40

Various

Wednesday, April 02, 2003

Proiect Description: Traffic Study

Tvpe of Work: TR

Consultant: Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

Proiect Description: ‘Westbound Ramp Design

Tvoe of Work: RD
Consultant: George Butler Associates Inc.
Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work: RD
Consultant: Bax Engineering
Contract and Supplemental Dates:

Proiect Description: Rt N -Hanley

Tvpe of Work: RD & BR(PE)
Consultant: Delich Roth & Goodwillie
Contract and Supplemental Dates:

Proiect Description: Traffic Study

Tvpe of Work: TR

Consultant: Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

Proiect Description: Enviro & Hazwaste

Tvpe of Work: Environmental
Consultant:
Contract and Supplemental Dates:

% Complete:

% Complete:

7/31/2000

% Complete:

7/17/2000

% Complete:

10/3/1996

% Complete:

% Complete:

100

100

100
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. ; ‘afinn e Provide asbestos third party air-monitoring on Parcel 39 & Parcel
County: St Charles Proiect Description: A party 9 9% Complete: 0
Route:  40.N Tvpe of Work:
Job Number:  J6U1028F Consultant: Sitex Environmental Inc.
Contract and Supplemental Dates: 10/4/2001
. ; . .. Develop Letting Plans for Mi iR h Park Interch
County: St Charles Proiect Description: P€Ve'op Letling Flans for Missouri Research Fark Interchange 9% Complete:
Route:  40/61 Tvpe of Work: RD
Job Number: J6P1448B Consultant: George Butler Associates Inc.
Contract and Supplemental Dates: 2/1/2002
County:  St.Charles Proiect Description: 9% Complete: 100
Route: 40/61 Type of Work:
Job Number:  J6P1448B - MOU #9 Consultant: Georae Butler Associates Inc.
Contract and Supplemental Dates: 7/26/2000
. : . s . Bridge Deck & Structure Repair at Pit
Countv: St Charles Proiect Description: Prdge bec ructure Repair at Fitman % Complete: 89
Route: 61 Tvpe of Work: BR
Job Number:  J6P1503 Consultant: EFK Moen, LLC
Contract and Supplemental Dates: 5/3/2001
. ; ‘afinne Iraffic Stud
Countv: St Charles Proiect Description: 'Malc study % Complete: 0
Route: 70 Tvpe of Work: TR
Job Number: 611391 MOU 16 Consultant: Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

Countv: St Charles Proiect Description: Traffic Study % Complete: 0
Route: 70 Tvpe of Work: TR
Job Number: 611392 MOU 1n Consultant: Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Charles Proiect Description:
70 Tvpe of Work:
6S1431 MOU 29 Consultant:

Traffic Study

TR

Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

Proiect Description:

79 Tvpe of Work:
J6P1476 MOU TR-01-04

St. Charles

Consultant:

Intersection at Old Rte. 79 & Rte. M

TR
HNTB

Contract and Supplemental Dates:

Roadway approaches for the replacement of Bridges L503 over
Hnectattiar Craak | RNA nvar Pariiniia Craak and | RNR nver

RD
CRD Associates

Contract and Supplemental Dates:

Traffic Modeling

TR

Sverdrup Civil

Contract and Supplemental Dates:

St. Charles Proiect Description:
79 Tvpe of Work:
J6P1532 Consultant:
St. Charles Proiect Description:
79 Tvpe of Work:
MOU TR-01-28 Consultant:
St. Charles Proiect Description:

94 Tvpe of Work:

6S1477 MOU 33 Consultant:

Traffic Study

TR

Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

Proiect Description:

94 Tvpe of Work:
J6S1024 MOU D6-2

St. Charles

Consultant:

Prepare plans for gabion retaining wall

RD

Burns & McDonnell

Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

% Complete:

11/14/2000

% Complete:

12/5/2001

% Complete:

11/1/2001

% Complete:

% Complete:

3/10/1999

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Charles
94
J6S1477 MOU #1

St. Charles
94
J6S51489 MOU #3

St. Charles
94
J651599

St. Charles
94
J6S1599 MOU 16

Proiect Description: From Sta. 110+00 To 145+00

Tvpe of Work: RD
Consultant: Homer & Shifrin Inc.
Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work: RD
Consultant: Volz Inc.
Contract and Supplemental Dates:

Proiect Description: Develop Traffic Demand Model for bridge replacement at Sehrt

Craak and Rte Q4
Tvpe of Work: TR

Consultant: Jacobs Engineering Group, Inc.
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Surdex Corp
Contract and Supplemental Dates:

St. Charles Proiect Description: Traffic Study - Sehrt Creek near Augusta
94 Tvpe of Work: TR
MOU TR-02-10 Consultant: Jacobs Enagineering Group, Inc.
Contract and Supplemental Dates:
St. Charles Proiect Description: iirnci:ff & 134 asbestos abatement and third party air
Sah Tvpoe of Work: Environmental
J6U1028F & J6U1028G

Wednesday, April 02, 2003

Consultant: Eagle Environmental Inc.
Contract and Supplemental Dates:

% Complete:

9/15/2000

% Complete:

6/14/2000

% Complete:

6/11/2002

% Complete:

1/24/2003

% Complete:

5/25/2002

% Complete:

10/3/2001

99

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Charles Proiect Description: Aerial  (mapping terminated)

¢ Tvpe of Work: Photo
651026 MOU 8 Consultant: Surdex Corp
Contract and Supplemental Dates:

St. Charles Proiect Description: Develop Traffic Study

c Tvpe of Work: TR

J651026 MOU TR-02-12 Consultant: Crawford Bunte Brammeier

Contract and Supplemental Dates:

St. Charles Proiect Description: P29 Av Extension

D Tvpe of Work: LOC-ENV
Consultant: Booker Assoc. Inc.
Contract and Supplemental Dates:

St. Charles Proiect Description: Traffic Study

F Tvpve of Work: TR
651029 & 6S10 MOU 26

Contract and Supplemental Dates:

St. Charles Proiect Description: Resurfacing
I-70 Tvpe of Work: RD
J6101391 Consultant: Doering Enaineerina

Contract and Supplemental Dates:

St. Charles Proiect Description: Rte- 1-70 Over Norfolk Southern Rr
I-70 Tvpe of Work: BR
J610624 Consultant: Hanson

Contract and Supplemental Dates:

Wednesday, April 02, 2003

Consultant: Parsons Harland Bartholowmew & Associates Inc.

% Complete:

% Complete:

7/18/2002

% Complete:

10/30/1988

% Complete:

% Complete:

6/16/2000

% Complete:

4/17/1998

100

100

100

95
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Charles
1-70
J610624C

St. Charles
1-70
J610736 & J610736C

St. Charles
1-70
J610736 & J610736C

St. Charles
I-70
J610736D

St. Charles
I-70
J610950

St. Charles
1-70
J611431

Wednesday, April 02, 2003

Proiect Description: 0-9MiW/O RrTo W/O Rte. 2

Tvpe of Work: RD &2BR
Consultant: Kenneth Balk & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Rt 40 To Lake St Louis Interch

Tvpe of Work: RD &0BR
Consultant: Campbell
Contract and Supplemental Dates:

Proiect Description: Rte40To Lake St. Louis
Tvoe of Work: RD &BR
Consultant: CRD Associates
Contract and Supplemental Dates:

Proiect Description: -70/Rt40 Interchange
Tvoe of Work: RD
Consultant: George Butler Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Route 94 Interchange
Tvpe of Work: RD
Consultant: George Butler Associates Inc.
Contract and Supplemental Dates:

Proiect Description: West Of Route C To Route K

Tvpe of Work: RD
Consultant: Heideman & Associates Inc.
Contract and Supplemental Dates:

% Complete: 90
12/3/1993
% Complete: 100
5/1/1992
% Complete: 100
3/23/1992
% Complete: 100
1/3/1992
% Complete: 76
7/20/1998
% Complete: 79
7/7/2000
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Charles
1-70
J611431 MOU D6-4

St. Charles
1-70
MOU TR-01-34

St. Charles
K

J6S1500 MOU TR-00-07

St. Charles
P
6s1304 MOU 1e

St. Charles
W &P

J6S1396 - MOU D6-5

St. Charles
Y
6S1030 MOU 20

Wednesday, April 02, 2003

Proiect Description:

Tvpe of Work:
Consultant:

Revise letting plans for changes on north side of westbound lanes
nf Ranta I.7N fram <tatinn Q24+NN tn etatinn ORR+NN

RD

Heideman & Associates Inc.

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Traffic Study

TR

Crawford Bunte Brammeier

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Right Turn lanes

TR
Farnsworth & Polk

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Traffic Study

TR

Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:
Consultant:

RD
Woolpert LLP

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:
Consultant:

Traffic Study

TR

Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

% Complete:

5/24/2002

% Complete:

1/30/2002

% Complete:

12/4/2000

% Complete:

% Complete:

12/7/2000

% Complete:

100

100

100

98
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Charles
Y
J6S1030 MOU 2

St. Charles
Z
6s0711 MOU 21

St. Charles
Z
651480 MOU 31

St. Charles
z
J6S0711

St. Charles
Z
J6S1480

Proiect Description: Structure No. A6383

Tvpe of Work: Geotech

Consultant: Geotechnology Inc.
Contract and Supplemental Dates:

Proiect Description: Traffic Study
Tvoe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Traffic Study
Tvoe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Bridge Nos. A6475 & AB476 over Dardeane Cr. & Little Dardeane
g}

r

Tvpe of Work: BR
Consultant: Parsons Brinckerhoff Quade & Douglas, Inc.
Contract and Supplemental Dates:

Proiect Description: From Sta. 292+00 To 310+00

Tvpe of Work: RD
Consultant: Horner & Shifrin Inc.
Contract and Supplemental Dates:

St. Charles - St. Lou  Proiect Description: Bridge No. A5585

364
J6U0803

Wednesday, April 02, 2003

Tvpe of Work: BR
Consultant: Sverdrup Civil
Contract and Supplemental Dates:

% Complete:

12/21/2000

% Complete:

% Complete:

% Complete:

3/26/2001

% Complete:

9/19/2000

% Complete:

7/2/1998

100

95

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Charles - St. Lou
40

J6P0672F, J6U1047 MOU #2

St. Charles & Jeffer
40/61 & 21

J6P0672] & J6P0876L

St. Charles & St. Lo
40
J6P0672 MOU D6-3

St. Charles County
364
J6U0803M - MOU 7

St. Charles County
40/61
J6U0807 - MOU #11

St. Charles County
1-70
J611391 MOU #3

Wednesday, April 02, 2003

Proiect Description: Master Sigining Plan from I-70 to Route 340 In Chesterfield

Tvpe of Work: RD
Consultant: Volz Inc.
Contract and Supplemental Dates:

Proiect Description: #Asbestos Abatement

Tvpe of Work: Environmental
Consultant: Geotechnoloay Inc.
Contract and Supplemental Dates:

Proiect Description: Develop Right of Way Limits for Bush Wildlife Area

Tvpe of Work: RD
Consultant: P.B. Booker
Contract and Supplemental Dates:

Proiect Description: Bike Trail Connection to Katy Trail and Retaining Wall and Slope

Necinn

Tvpe of Work: Geotech
Consultant: URS
Contract and Supplemental Dates:

Proiect Description: Route 141

Tvoe of Work: RD
Consultant: George Butler Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Resurface 1-70 From Warren County Line To May Road

Tvpe of Work: RD
Consultant: Doering Engineering
Contract and Supplemental Dates:

% Complete:

1/14/2000

% Complete:

12/10/2001

% Complete:

10/24/2000

% Complete:

5/3/2001

% Complete:

1/11/2001

% Complete:

6/13/2000

100

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Clair
13
J7P0428

St. Clair
13
J7P0428

St. Clair
13
J7P0428I

St. Clair
Rte. 54

J7P0705 MOU D7-7

St. Clair - Cedar
54
J7P0705

St. Clair - Cedar
54
J7P0705

Wednesday, April 02, 2003

Proiect Description: Collins Bypass

Tvpe of Work: LOC STUDY AND PUBLIC
Consultant: Centennial
Contract and Supplemental Dates:

Proiect Description: Collins Bypass

Tvpe of Work: RD &Br
Consultant: HNTB
Contract and Supplemental Dates:

Proiect Description: New Interchange With Route 82

Tvpoe of Work: RD & BR
Consultant: Georae Butler Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Repair roadway slide area

Tvpe of Work: RD
Consultant: Tri State
Contract and Supplemental Dates:

Proiect Description: Slide Repair Mou #3

Tvpe of Work: RD
Consultant: Tri State
Contract and Supplemental Dates:

Proiect Description: S'ide Repair

Tvpe of Work: RD
Consultant: Tri State
Contract and Supplemental Dates:

% Complete: 100
7/10/1992
% Complete: 33
12/15/2000
% Complete: 100
1/4/2001
% Complete: 100
8/23/2002
% Complete: 100
8/23/2000
% Complete: 100
8/23/2000
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Francois
67

JOP0591 - MOU No. 1

St. Francois
67
JOP0591B

St. Francois

67

JOP0591F MOU #45

St. Francois

8 & 67

JOP0590 & JOP0591

St. Francois
U
J0S0685

St. Genevieve
61
JOP0672 MOU 24

Wednesday, April 02, 2003

Proiect Description: Conceptual Studies & Planning Services

Tvpe of Work:
Consultant: Zambrana Engineering, Inc.
Contract and Supplemental Dates:

Proiect Description: Bridge No. A6355

Tvpe of Work: BR
Consultant: Parsons Brinckerhoff Quade & Douglas, Inc.
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

Proiect Description: Rte. P To Rte. 67 - Jefferson Co. To Rte. H

Tvpe of Work: TR
Consultant: Bucher Willis & Ratliff
Contract and Supplemental Dates:

Proiect Description: Bridge No. A6223 Over Dry Creek

Tvpe of Work: BR
Consultant: Burns & McDonnell
Contract and Supplemental Dates:

Proiect Description: Borings for Bridges A6718 & A6719

Tvpe of Work: Geotech
Consultant: Geotechnology Inc.
Contract and Supplemental Dates:

% Complete:

8/2/2001

% Complete:

3/15/2001

% Complete:

4/30/2002

% Complete:

3/6/1997

% Complete:

8/28/2000

% Complete:

5/14/2002

100

95

100

90

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Genevieve
I-55
J611354 MOU #3

St. Genvieve
D

J0S0675 MOU #48

St. Louis

J6U0808 D6-3

St. Louis
100
6s0790 MOU 12

St. Louis
100
J6S1399

St. Louis
100
J6S1465 MOU #4

Wednesday, April 02, 2003

Proiect Description: From Route 67 South To St. Genevieve County Line

Tvpe of Work: RD
Consultant: Heideman & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

Proiect Description: Clayton Rd. / Kehrs Mill Rd. Roundabout

Tvpe of Work: RD
Consultant: HDR Engineering
Contract and Supplemental Dates:

Proiect Description: Traffic Study

Tvpe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work: RD
Consultant: Doering Engineering
Contract and Supplemental Dates:

Proiect Description: Bopp to Rock Hill

Tvpe of Work: RD
Consultant: Famsworth & Polk
Contract and Supplemental Dates:

% Complete:

7/19/1999

% Complete:

4/30/2002

% Complete:

12/20/2002

% Complete:

% Complete:

10/27/2000

% Complete:

10/12/2000

100

100

85
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis Proiect Description: Old State Road Interchange - Design Left Hand Turning Lane

100 Tvpe of Work: RD

J6S1577 MOU D6-3 Consultant: Horner & Shifrin Inc.

Contract and Supplemental Dates:

St. Louis Proiect Description: /O 1-270 To Mason
100 Tvpe of Work: SUBSURFACE UTILITY ENG.
J6u0132

Consultant: So-Deep Inc.
Contract and Supplemental Dates:

St. Louis Proiect Description: Bridge No. A09601 over |-270
100 Tvpe of Work: BR
J6U0132

Consultant: Sverdrup Civil
Contract and Supplemental Dates:

St. Louis Proiect Description:

100 Tvpe of Work: RD
J6X1341C MOU #1 Consultant: Doering Engineering

Contract and Supplemental Dates:

St. Louis Proiect Description: Prepare Traffic Demand Model

109 Tvpe of Work: TR
J6S1050 MOU TR-01-12 Consultant: Sverdrup Civil

Contract and Supplemental Dates:

St. Louis Proiect Description: Prepare letting plans

109 Tvpe of Work: RD

J6S1585 MOU 1 Consultant: Earth Tech, Inc.

Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

6/7/2001

% Complete:

9/11/1992

% Complete:

5/13/1998

% Complete:

5/10/1999

% Complete:

12/5/2000

% Complete:

5/14/2002

27

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Proiect Description:

Tvpe of Work:
Consultant:

St. Louis
109 & HH
651050 & 6U0 MOU 28

Traffic Study

TR

Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

St. Louis Proiect Description:

115 Tvoe of Work:

J6U0976 MOU TR-02-03 Consultant:

Prepare traffic model for bridge replacement over Metro Link 0.5

mile waet nf Rta NI

TR

Sverdrup Civil

Contract and Supplemental Dates:

Proiect Description:

141 Tvpe of Work:
651525 MOU 32

St. Louis

Consultant:

Traffic Study

TR

Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

Proiect Description:

141 Tvpe of Work:
J6P1638 MOU TR6-02-11

St. Louis

Consultant:

Traffic data collection

TR

Crawford Bunte Brammeier

Contract and Supplemental Dates:

St. Louis Proiect Description:

141 Tvpe of Work:

J6S1447 MOU #8 Consultant:

North Of I-44, Relocate Meramec Station Road

RD

Burns & McDonnell

Contract and Supplemental Dates:

St. Louis Proiect Description:
141 Tvpe of Work:
J6S1525

Consultant:

At Woods Mill Ramps

RD
HDR Engineering

Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

% Complete:

1/24/2002

% Complete:

% Complete:

6/12/2002

% Complete:

4/14/2000

% Complete:

2/27/2001

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:

Route:
Job Number:

Countv:

Route:
Job Number:

St. Louis Proiect Description: Tracts 17

141 Tvpe of Work: ASBESTOS SURVEY
J6U0504 Consultant: Geotechnology Inc.
Contract and Supplemental Dates:

St. Louis Proiect Description: S/OBigBend Rd. To Vance Road
141 Tvpe of Work: RD &0BR
Jeuos04B

Consultant: George Butler Associates Inc.
Contract and Supplemental Dates:

St. Louis Proiect Description: Enchanted Pkw. To N/O Big Bend Road
141 Tvpe of Work: RD &0 BR
J6U0804G

Consultant: Burns & McDonnell
Contract and Supplemental Dates:

St. Louis Proiect Description: South Of Rte. Ab To Rte. 340
141 Tvpe of Work: Conceptual Plan
J6U0807

Consultant: Sverdrup Civil
Contract and Supplemental Dates:

St. Louis Proiect Description: Planning Study On Future Highway Segments

141 Tvoe of Work: TR
J6U0807 MOU TR-01-06 Consultant: Crawford Bunte Brammeier

Contract and Supplemental Dates:

St. Louis Proiect Description: 1-170 at I-270 Geometrics Design

170 Tvpe of Work: RD

J611080B Work Auth. 1 Consultant: Sverdrup Civil

Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete: 100
5/11/1994
% Complete: 100
3/6/1996
% Complete: 100
4/3/1996
% Complete: 100
8/12/1999
% Complete: 0
9/15/2000
% Complete: 100
5/11/2000
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis Proiect Description: 1-170 at I-270 Prelim. Geotechnical

170 Tvpe of Work: Geotech
J611080B Work Auth. 2 Consultant: Sverdrup Civil

Contract and Supplemental Dates:

St. Louis Proiect Description: 1-170 at I-270 Prelim. Bridge Design

170 Tvpe of Work: BR
J611080B Work Auth. 3 Consultant: Sverdrup Civil

Contract and Supplemental Dates:

St. Louis Proiect Description: -170 at1-270 Geotech-Sub

170 Tvpe of Work: Geotech
J611080B Work Auth. 4 Consultant: Sverdrup Civil

Contract and Supplemental Dates:

St. Louis Proiect Description: '-170at1-270 Final Bridge Design

170 Tvpe of Work: BR

J611080B Work Auth. 5 Consultant: Sverdrup Civil

Contract and Supplemental Dates:

St. Louis Proiect Description: 1-170 at I-270 Final Roadway Design
170 Tvoe of Work: RD
J611080B Work Auth. 6 Consultant: Sverdrup Civil

Contract and Supplemental Dates:

St. Louis Proiect Description: 1-170 at I-270 Construction Consultation
170 Tvoe of Work: RD
J611080B Work Auth. 7 Consultant: Sverdrup Civil

Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

5/11/2000

% Complete:

6/22/2000

% Complete:

7/26/2000

% Complete:

8/14/2000

% Complete:

9/29/2000

% Complete:

9/10/2001

100

100

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis
170
MOU 4

St. Louis
180 & 367

Proiect Description:

Tvpe of Work:
Consultant:

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:

J6S1490 & JBU1044B MOU #2  Consultant:

St. Louis
21
J6P 1401

St. Louis
21
J6P1422 MOU #3

St. Louis
21
J6P1427

St. Louis
231
01409-01-00

Wednesday, April 02, 2003

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:
Consultant:

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:
Consultant:

Contract and Supplemental Dates:

Traffic Study

TR

Parsons Harland Bartholowmew & Associates Inc.

TSI Engineering

Bridge No. A6607 over Butler Lake

BR
URS

Cmag-Intersection Upgrade At Butler Spur Intersection

RD

Crawford Murphy & Tilly

Intersection Upgrades

RD

Crawford Murphy & Tilly

Conceptual Report to evaluate need to replace existing Rt. 231
R

rinae nuar I.2RK

BR

Crawford Murphy & Tilly

% Complete:

% Complete:

8/9/2000

% Complete:

4/3/2001

% Complete:

8/19/1999

% Complete:

8/18/1999

% Complete:

1/19/2001

100

96

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis
231
651492 MOU 23

St. Louis
231
J6S1423 MOU #3

St. Louis
231
J651492 MOU D6-1

St. Louis
231
J6S1619 TR6-02-15

St. Louis
231
MOU TR-01-11

St. Louis
231 & I-255
MOU TR-01-11

Wednesday, April 02, 2003

Proiect Description: Traffic Study
Tvpe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Telegraph Road
Tvpe of Work: RD

Consultant: Farnsworth & Polk
Contract and Supplemental Dates:

Proiect Description: From Franru Lane South to I1-255 North Outer Road

Tvpe of Work: RD
Consultant: EDM, Inc.
Contract and Supplemental Dates:

Proiect Description:
Tvoe of Work: TR
Consultant: Crawford Bunte Brammeier
Contract and Supplemental Dates:

Proiect Description: Conceptual Study of Rte. 231 and [-255 Interchange

Tvpe of Work: TR
Consultant: Crawford Murphv & Tilly
Contract and Supplemental Dates:

Proiect Description: Prepare Conceptual Report that evaluates the need to replace the
°  avictina Rta 221 hridnac aver I.985

Tvpe of Work: TR
Consultant: Crawford Murphy & Tilly
Contract and Supplemental Dates:

% Complete:

% Complete:

8/2/1999

% Complete:

11/21/2000

% Complete:

11/4/2003

% Complete:

1/19/2001

% Complete:

1/19/2001

100

100

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis
255
651486 MOU 25

St. Louis
270
611301 MOU 1f

St. Louis
30
J6S51424 MOU #2

St. Louis
340
J6S1076

St. Louis
340
J6S1466 - MOU #2

St. Louis
340
J6S1478 MOU #10

Wednesday, April 02, 2003

Proiect Description: Traffic Study

Tvpe of Work: TR

Consultant: Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

Proiect Description: Traffic Study

Tvpe of Work: TR

Consultant: Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

Proiect Description: Cravois Road

Tvpe of Work:
Consultant: Farnsworth & Polk
Contract and Supplemental Dates:

Proiect Description: Bridge Replacement

Tvpe of Work: BR
Consultant: HDR Engineering
Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work: RD
Consultant: Kuhimann Desian Group Inc.
Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work: RD

Consultant: George Butler Associates Inc.

Contract and Supplemental Dates:

% Complete: 0

% Complete: 0

% Complete: 100
8/3/1999

% Complete: 0
2/12/2002

% Complete: 100
10/13/2000

% Complete: 0
9/22/2000
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis
340
J6S1484 - MOU #12

St. Louis
340
J6S1521

St. Louis
340
J651536 MOU 3

St. Louis
340
J6U1096

St. Louis
364

J6U0803B & J6U0803S MOU

D6-1

St. Louis
364
J6UOB03E

Wednesday, April 02, 2003

Proiect Description: At High Valley - Sound Walls
Tvpe of Work: RD

Consultant: Burns & McDonnell
Contract and Supplemental Dates:

Proiect Description: Contract Plans to Construct turn lanes at Price Road intersection
in Nlivatta

Tvpe of Work: RD
Consultant: TS| Engineering
Contract and Supplemental Dates:

Proiect Description: Olive Blvd. Resurfacing -Rt, 349 at Price Road - MOU #3

Tvpe of Work:
Consultant: Bax Engineering
Contract and Supplemental Dates:

Proiect Description: Replace Bridge over Rte 340 Br. No. A6648

Tvoe of Work: BR
Consultant: Kuhlmann Design Group Inc.
Contract and Supplemental Dates:

Proiect Description: DPrainage & Sanitary Sewer Plans

Tvpe of Work: RD
Consultant: Crawford Murphv & Tilly
Contract and Supplemental Dates:

Proiect Description: Bridge No. A5584, St. Louis/St. Charles Counties

Tvpe of Work: BR
Consultant: Sverdrup Civil
Contract and Supplemental Dates:

% Complete:

11/6/2000

% Complete:

1/30/2002

% Complete:

11/15/2001

% Complete:

1/3/2002

% Complete:

8/25/1998

% Complete:

2/26/1999

85

100

100

100
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. ; ; infinne Creve Coeur Park Bike Trail and Pedestrian Bridges
Countv: st Louis Proiect Description: 9 9% Complete: 100

Route: 364 Tvpe of Work: BR
Job Number:  J6U0B03N Consultant: Sverdrup Civil
Contract and Supplemental Dates: 3/15/2001
. . . . . . D 1 D H
County: St. Louis Proiect Description: “Pranage besign 9% Complete: 50
Route: 364 Tvpe of Work: RD
Job Number:  J6U0803N & J6U0B03S MOU  Cpnsultant: EFK Moen, LLC
#3
Contract and Supplemental Dates: 4/10/2000
. ; ; ‘hfinne Rte. 364 O 1-270
County: St Louis Proiect Description: "€ ver 9% Complete: 100
Route: 364 Tvpe of Work: BR
Job Number:  J6U0803S Consultant: CRD Associates
Contract and Supplemental Dates: 1/12/2000
. : : : s . Construction | ti
Countv: St Louis Proiect Description: “~°NStruction inspection % Complete: 0
Route: 364 Tvpe of Work: Cl
Job Number:  J6U0803S Consultant: EE Doerr & Associates
Contract and Supplemental Dates:
. : : : s . Dredgi d Dredge Di | Area for Creve C Lak
Countv: St Louis Proiect Description: Predging and Dredge Disposal Area for Lreve Loeur Lake % Complete: 95
Route: 364 Tvpe of Work: BR
Job Number:  J6U0803T Consultant: Sverdrup Civil
Contract and Supplemental Dates: 7/11/2000
County: St Louis Proiect Description: Traffic Study 0
. . . % Complete: 0
Route: 366 Tvpe of Work: TR
Job Number: 651479 MOU 24 Consultant: Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

Wednesday, April 02, 2003 Page 143 of 179



County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis Proiject Description: Traffic Study

366 Tvpe of Work: TR
J6P1628 MOU TR6-02-14 Consultant: Crawford Bunte Brammeier

Contract and Supplemental Dates:

St. Louis Proiect Description: From Geyer Road to Grant Road

366 Tvpe of Work: RD
J6S1479 MOU #4 Consultant: Woolpert LLP
Contract and Supplemental Dates:

St. Louis Proiect Description: Road
367 Tvpe of Work: RD
J6P1620

Consultant: HDR Enaineering
Contract and Supplemental Dates:

St. Louis Proiect Description: fR|gr1I of way research and acquisition of MoDOT maintenance
aciling

367 Tvoe of Work: RW

J6U1044 & J6U1085

Consultant: HDR Engineering
Contract and Supplemental Dates:

St. Louis Proiect Description: '-270 To St. Louis City Limits
367 Tvpe of Work: PM
J6U1044 & J6U1085

Consultant: HDR Engineering
Contract and Supplemental Dates:

St. Louis Proiect Description: V-E-Studies
367 Tvpe of Work: VE
J6U1085 Consultant: Parsons Brinckerhoff Construction Services Inc.

Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

9/12/2002

% Complete:

10/10/2000

% Complete:

7/18/2001

% Complete:

4/2/2002

% Complete:

9/1/2000

% Complete:

1/31/2002

100

100

100

40

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis
367 & 67

Proiect Description: Construction Inspection

Tvpe of Work: cCi

J6U0913, J6P1501 & J6S1496  Copsultant: Crawford Murphy & Tilly

St. Louis
40
6u1047 MOU 1k

St. Louis
40
J6u1047

St. Louis
40
J6U1047E MOU #4

St. Louis
61
J6S1493 MOU #1

St. Louis
61/67
6S1493 MOU 27

Wednesday, April 02, 2003

Contract and Supplemental Dates:

Proiect Description: Traffic Study

Tvpe of Work: TR

Consultant: Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

Proiect Description: Missouri River To Route 340

Tvpe of Work: RD
Consultant: Volz Inc.
Contract and Supplemental Dates:

Proiect Description: Route 340 to Bonhomme Creek

Tvpe of Work: RD
Consultant: Volz Inc.
Contract and Supplemental Dates:

Proiect Description: At Lindbergh/Lemay Ferry Road Intersection

Tvoe of Work: RD
Consultant: Environmental Science & Engineering Inc.
Contract and Supplemental Dates:

Proiect Description: Traffic Study

Tvpe of Work: TR

Consultant: Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

% Complete: 0
7/26/2002

% Complete: 0

% Complete: 100
7/20/1998

% Complete: 0
8/25/1998

% Complete: 100
10/24/2000

% Complete: 0
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis
61/67
J6P1408 MOU TR-01-16

St. Louis
61/67
J6P 1471

St. Louis
61/67
J6S51316B MOU #1

St. Louis
61/67
J6S1493

St. Louis
61/67
J6U0852

St. Louis
61/67
J6U0852 MOU 27

Wednesday, April 02, 2003

Proiect Description:

Tvpe of Work:
Consultant:

From Big Bend to Concord

TR
Farnsworth & Polk

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Replace Bridges over 1-255 - #A12323

RD

Horner & Shifrin Inc.

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Striping Plans For Route 61/67 (Lindbergh Blvd.) Microsurfacing

Prniart

RD

Enaineering Desian Source, Inc.

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Lemay Ferry Road Intersection

RD

Burns & McDonnell

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:
Consultant:

From N/O Butler Hill To S/O Mehl Avenue

RD

Stock & Associates

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:
Consultant:

Geotech

Geotech

Geotechnology Inc.

Contract and Supplemental Dates:

% Complete:

5/30/2001

% Complete:

12/4/2000

% Complete:

7/31/2000

% Complete:

8/24/2001

% Complete:

9/21/2000

% Complete:

84

55

10

94

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis
61/67
MOU TR-01017

St. Louis
611/67
J6S1257 MOU #1

St. Louis
61-67
J6U0852 MOU 27

St. Louis
61-67 and 364

J6P1677 MOUTRG6-03-06

St. Louis
64
6i0978 MOU 3

St. Louis
67
J6U0750

Wednesday, April 02, 2003

Proiect Description: Prepare Traffic Demand Model
Tvpe of Work: TR
Consultant: Bucher Wiliis & Ratliff
Contract and Supplemental Dates:

Proiect Description: From Route 21 To Mehl Avenue
Tvpe of Work: RD

Consultant: Ch2m Hill Inc.
Contract and Supplemental Dates:

Proiect Description: Foundation investigations and reports

Tvoe of Work: Geotech
Consultant: Geotechnology Inc.
Contract and Supplemental Dates:

Proiect Description: CCTY communications design plans of Rte 61/67 from Big Bend
° Rlud TaF Coaneard Ave

Tvpe of Work: TR
Consultant: Parsons Brinkerhoff
Contract and Supplemental Dates:

Proiect Description: Traffic Study
Tvpe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

Proiect Descrintion: /O Rte.1-270

Tvpe of Work: RD &0BR
Consultant: Volz Inc.
Contract and Supplemental Dates:

% Complete:

% Complete:

3/24/2000

% Complete:

7/3/2002

% Complete:

3/3/2003

% Complete:

% Complete:

4/7/1995

100

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Proiect Description: Lambert Airport Expansion

67 Tvve of Work:
J6U1119 MOU D6-1 Consultant: Crawford Murphy & Tilly
Contract and Supplemental Dates:

St. Louis

Proiect Description:

67 Tvpe of Work:
J6X1350F MOU #1

St. Louis

Consultant: Volz Inc.
Contract and Supplemental Dates:

St. Louis Proiect Description: Feasibiltiy Study - Relocating Bridge @ NSRR
67 Tvpe of Work: RD
N/A Consultant: HDR Engineering
Contract and Supplemental Dates:
St. Louis Proiect Description: Traffic Study

D Tvpve of Work: TR

6u0803v MOU 1d Consultant: Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

St. Louis Proiect Description: Replace existing traffic signal and lighting facilities Route D @
’ °  Waltan RA Narth & Sniith Streat Hanlav RA

D Tvpe of Work: TR

J6P1555 MOU TR-01-19 Consultant: Endgineering Desian Source, Inc.

Contract and Supplemental Dates:

St. Louis Proiect Description: Road
D Tvpe of Work: RD
J6S1472

Consultant: Teng
Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete: 100
6/13/2001
% Complete: 0
7/17/1999
% Complete: 95
7/18/2001
% Complete: 0
% Complete: 100
8/20/2001
% Complete: 0
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis
D

J6S1537 MOU No.5

St. Louis
D
J6U1045

St. Louis
D
J6U1045 MOU #1

St. Louis
HH
6u0808 MOU 1b

St. Louis
HH
Jeu0808

St. Louis
HH
J6U0808

Wednesday, April 02, 2003

Proiect Description: Perpare overlay plans

Tvpe of Work: RD
Consultant: David Mason & Associates

Contract and Supplemental Dates:

Contract for Preliminary Plan design at 1-270 and Page

intarcrhanna

Proiect Description:

Tvpe of Work: RD
Consultant: Kuhlmann Desian Group Inc.

Contract and Supplemental Dates:

Contract for traffic generation and conceptual design at 1-270 and

Pana intarrhanna

Tvoe of Work: RD
Consultant:

Proiect Description:

Crawford Bunte Brammeier

Contract and Supplemental Dates:

Proiect Description: Traffic Study

Tvpe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

Proiect Description:
Tvpe of Work: RD
Consultant: Alternate Street Desian P.A.
Contract and Supplemental Dates:

Proiect Description: Baxter Road To Route 340 (Clarkson Road)

Tvpe of Work: RD
Consultant: Volz Inc.
Contract and Supplemental Dates:

% Complete: 100
9/26/2001

% Complete: 7
11/4/2001

% Complete: 100
12/2/1998

% Complete: 0

% Complete: 0
4/5/2000

% Complete: 67
9/14/2000
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis Proiect Description: Prepare Traffic Demand Model

HH Tvpe of Work: TR
J6U0808 MOU TR-01-10 Consultant: Harland Bartholomew & Assoc.

Contract and Supplemental Dates:

St. Louis Proiect Description: Mapping
I-170 Tvpe of Work: Photo
J611080

Consultant: Surdex Corp
Contract and Supplemental Dates:

St. Louis Proiect Description: =170 @ 1-270 Location Study
I-170 Tvpe of Work: RD &BR
J611080B

Consultant: Sverdrup Civil
Contract and Supplemental Dates:

St. Louis Proiect Description: 'nterchange @ 1-170 & Rt. 1-340

-170 Tvpe of Work: RD
J6110818 MOU D6-2 Consultant: EDM, Inc.
Contract and Supplemental Dates:

St. Louis Proiect Description:
I-170 Tvpe of Work: RD
J611081D MOU D6-5 Consultant: EFK Moen, LLC

Contract and Supplemental Dates:

St. Louis Proiect Description: Brentwood Blvd. N To Clayton
I-170 Tvpe of Work: SOUND WALL AESTHETICS
J6I1134B Consultant: Harland Bartholomew & Associates Inc.

Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

5/27/1999

% Complete:

% Complete:

4/7/2000

% Complete:

12/4/2000

% Complete:

12/7/2000

% Complete:

7/18/1995

100

100

100

62

50

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis Proiect Description: Traffic Study
I-170 Tvpe of Work: TR
MOU TR-01-15 Consultant: Crawford Bunte Brammeier
Contract and Supplemental Dates:
St. Louis Proiect Description: Von Talge Road to Jefferson Barracks Bridge.
1-255 Tvpe of Work: RD
Jel1486 Consultant: Hanson
Contract and Supplemental Dates:
St. Louis Proiect Description: McDonnell Blvd. Interchange - Roadway Design
1-270 Tvpe of Work: RD
J610423B Consultant: Crawford Murphy & Tilly
Contract and Supplemental Dates:
St. Louis Proiect Description: McDonnell BLVD. OVER RTE _I-270, Bri_dge No. A6350, Retaining
Walla Nln ARRR?2 & ARRKAR - Rridna Nacinn nnlv
-270 Tvpe of Work: BR
J610423B Consultant: Crawford Murphy & Tilly
Contract and Supplemental Dates:
St. Louis Proiect Description: '-270 & I-55 Interchange
-270 Tvpoe of Work: RD & 0BR
J610617C & J6I0617F & Consultant: Booker Assoc. Inc.
J610483C
Contract and Supplemental Dates:
St. Louis Proiect Description: Sound Walls
1-270

J610617Q, J610617R &

J610617S

Wednesday, April 02, 2003

Tvpe of Work: RD
Consultant: Kennedy Associates Inc.
Contract and Supplemental Dates:

% Complete:

12/10/2002

% Complete:

7/17/2001

% Complete:

8/11/1995

% Complete:

10/19/2000

% Complete:

11/4/1988

% Complete:

7/30/1999

100

36

100

98

98
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis
1-270
J610646

St. Louis
1-270
J610646

St. Louis
1-270
J610646 MOU D6-8

St. Louis
1-270
J610646 & J610646B

St. Louis
1-270
J611080B

St. Louis
1-270
J611081G

Wednesday, April 02, 2003

Proiect Description: The project involves bridge A-1049, a single point diamond
° intarrhanna and widanina Rta 240 (Oliva Rlvd \ Citv nf Crava

Tvpe of Work: RD&BR
Consultant: URS
Contract and Supplemental Dates:

Proiect Description: Rte- 340 Over |-270

Tvpe of Work: BR
Consultant: \WVP Corporation
Contract and Supplemental Dates:

Proiect Description: Parking lot reconstruction

Tvpe of Work: RD
Consultant: URS
Contract and Supplemental Dates:

Proiect Description: Route 340 Inter.

Tvpe of Work: RD &1BR
Consultant: \WVP Corporation
Contract and Supplemental Dates:

Proiect Description: Materials Inspection

Tvpe of Work: CI
Consultant: Afram Corporation
Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work: RD

Consultant: George Butler Associates Inc.

Contract and Supplemental Dates:

% Complete:

10/12/2000

% Complete:

5/9/1997

% Complete:

2/13/2003

% Complete:

3/10/1995

% Complete:

5/22/2002

% Complete:

7/10/2000

77

100

91
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County: St Louis Proiect Description: Replace existing traffic signal & lighting facilities at 1-270 @ Old

Halle Farrn/ & W Flariceant Rta 04 @ Waet Clav and Rta 287 @ % Complete: 100
Route: 1270 Tvpe of Work: TR
Job Number: J611566 MOU TR-01-24 Consultant: URS
Contract and Supplemental Dates: 9/21/2001
. : : .. Noise Abat t Study Along 1-270 In Creve Coeur And D
County: St. Louis Proiject Description: gzi atement study Along n Lreve Loeur And Des 9% Complete: 0
Route: 1-270 Tvpe of Work: Environmental
Job Number: MOU #2 Consultant: George Butler Associates Inc.
Contract and Supplemental Dates: 9/20/1999
. : . tions S
County: St Louis Proiect Description: <U™VeY 9% Complete: 0
Route: 1-270 Tvpe of Work: RD
Job Number: TR-01-18 Consultant: EFK Moen, LLC

Contract and Supplemental Dates:

County: St Louis Proiect Description: Provide Traffic Demand Model 9% Complete: 100
Route: 12708 1-170 Tvpe of Work: Traffic
Job Number:  MOU TR-02-07 Consultant: Jacobs Engineering Group, Inc.
Contract and Supplemental Dates: 4/25/2002
Countv:  St. Louis Proiject Description: -270 & 1-44 Interchange 9% Complete: 100
Route: 1-270 & 1-44 Tvpe of Work: RD &5BR
Job Number: jg:gg};l_& J610617D & Consultant: Kuhimann Desian Group Inc.
Contract and Supplemental Dates: 5/1/1992
County: St Louis Proiect Description: Rte-1-55 To Rte. 30 & Meramec Bottom Rd. 9% Complete: 100
Route:  1-270 8 1-55 Tvpe of Work: SOUND WALLS (8)
Job Number: 611203 & J6112038 Consultant: Kennedy Associates Inc.
Contract and Supplemental Dates: 3/6/1996
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis
1-44
J610729

St. Louis
1-44

J610729 & J610729B

St. Louis
1-44
J610734

St. Louis
1-44
J610734B

St. Louis
1-44
J611426 MOU#4

St. Louis
1-44
J611446 MOU #6

Wednesday, April 02, 2003

Proiect Description: Bridges A6240 & A6241 over Allenton Road

Tvpe of Work: BR
Consultant: Modieski & Masters Inc.
Contract and Supplemental Dates:

Proiect Description: Allenton & Six Flaggs Interchange

Tvpe of Work: RD &1BR
Consultant: Crawford Bunte Brammeier
Contract and Supplemental Dates:

Proiect Description: Franklin Co. Line To W/O Allenton Rd

Tvpe of Work: RD &BR
Consultant: EDM, Inc.
Contract and Supplemental Dates:

Proiect Description: W/O Allenton Rd. To Rte. 109

Tvoe of Work: RD & 0BR
Consultant: The Clayton Engineering Co.
Contract and Supplemental Dates:

Proiect Description: AtEIm Street

Tvpe of Work: RD
Consultant: Crawford Murphv & Tilly
Contract and Supplemental Dates:

Proiect Description: AtDaimler Chrysler

Tvpe of Work: RD
Consultant: Burns & McDonnell
Contract and Supplemental Dates:

% Complete:

3/16/2001

% Complete:

7/2/1993

% Complete:

3/5/1993

% Complete:

2/5/1993

% Complete:

8/18/1999

% Complete:

1/5/2000

98

100

100

100

100

100
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County: St. Louis
Route: 1-44
Job Number: J611481

County: St. Louis
Route: 1-44
Job Number: J611582

County: St Louis
Route: 1-44

Job Number: J611582 MOU TR-01-13

Countv: St. Louis
Route: 1-44BL
Job Number: J6S0975

County: St Louis
Route: 1-55
Job Number:

Countv: St Louis
Route: 1-55
Job Number: J610626E

Wednesday, April 02, 2003

Proiect Description:

Tvpe of Work:
Consultant:

Replace Signals & Lighting At I-44 Interchange At EIm Avenue

RD
EFK Moen, LLC

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Prepare letting plans for ramp and intersection modifications

Rnwlae Avania tn Marameaer River in Fantnn

RD
Crawford Murphy & Tilly

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Prepare a conceptual design and begin preliminary plans for the
d

acinn nf imnrnvemante tn 144 franm Rnwlae Ave tn Mraz

TR
Crawford Murphy & Tilly

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

4.0 M: W/O Rte. 109

RD & (1) BR(PE)

The Clayton Engineering Co.

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:
Consultant:

Interchange study

RD

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:
Consultant:

Meramec Bottom Rd Interch

RD & BR-1

Horner & Shifrin Inc.

Contract and Supplemental Dates:

% Complete: 100
8/14/2000

% Complete: 0
5/7/2002

% Complete: 0
1/24/2002

% Complete: 100
5/6/1994

% Complete: 0

% Complete: 100
7/10/1992
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. ; ; infinne €Xamine transportation needs in the Lemay-Affton area
County: St Louis Proiect Description: P Y 9% Complete: 0

Route: 1-55 Tvpe of Work: TR
Job Number:  Js11627 Consultant: Crawford Bunte Brammeier
Contract and Supplemental Dates: 2/26/2003
. ; ; infinne €ngineering services
Countv: St Louis Proiect Description: ©"9 9 9% Complete: 0
Route: 1-55/-70 Tvpe of Work: RD
Job Number: 610738 MOU D6-13 Consultant: George Butler Associates Inc.
Contract and Supplemental Dates: 7/14/2000
. ; ; iatinne Spoede Road To Tower Grove Ave. This contract was
Countv. St. Louis PrOIeCt Descrlptlon. tarmanatad and ranlarad hyv a new rantrart with HNITR 1IN RR7 % Comvlete: 100
Route: 1-64 Tvpe of Work: RD
Job Number:  J610978 Consultant: HNTB
Contract and Supplemental Dates: 4/7/2000
Countv: St Louis Proiect Description: Poplar Street Retrofit 9% Complete: 0
Route: 1-64 Tvpe of Work: BR
Job Number: 610985 Consultant: Jacobs Engineering Group, Inc.
Contract and Supplemental Dates: 8/16/1993
. ; ; intinone RResurface pavement, strip bridge decks, repair and resurface
Countv. St. Louis Pro,eCt Descrlﬂtlon. hridnac fram weaet nf Snnade Rnad tn aact nf Kinnchinhwav % Coleete.' 100
Route: 1-64 Tvpe of Work: RD
Job Number: 611200 Consultant: Heideman & Associates Inc.
Contract and Supplemental Dates: 10/7/1998
Countv: St Louis Proiect Description: Develop letting plans 9% Complete: 0
Route: 1-64 Tvpe of Work: RD
Job Number: 611356 Consultant: Parsons Brinkerhoff
Contract and Supplemental Dates: 7/1/2002
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis
1-64
J611517

St. Louis
1-64
J611667

St. Louis
1-70

J610304 & J610304C &
J610304D & J610973

St. Louis
I-70
J610766D MOU 18

St. Louis
I-70
J610766D MOU 32

St. Louis
1-70
J610766D MOU 33

Wednesday, April 02, 2003

Project Description:
Tvpe of Work: RD
Consultant: Hanson
Contract and Supplemental Dates:

Proiect Description: Preliminary, right of way and final design plans 6th street ramp to
1.A4

Tvpe of Work: BR
Consultant: P.B. Booker
Contract and Supplemental Dates:

Proiect Description: Mk Bridge Ramps
Tvpe of Work: RD &0BR
Consultant: Sverdrup Civil
Contract and Supplemental Dates:

Proiect Description: Ceotech
Tvoe of Work: Geotech
Consultant: Geotechnology Inc.
Contract and Supplemental Dates:

Proiect Description: Geotech

Tvpe of Work: Geotech
Consultant: Geotechnoloay Inc.
Contract and Supplemental Dates:

Proiect Description: Geotech

Tvpe of Work: Geotech
Consultant: Geotechnology Inc.
Contract and Supplemental Dates:

% Complete:

% Complete:

2/21/2003

% Complete:

2/14/1992

% Complete:

% Complete:

% Complete:

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis
1-70
J610766D MOU 34

St. Louis
1-70
J610766D MOU 35

St. Louis
1-70
J610766D MOU 36

St. Louis
I-70
J610979

St. Louis
I-70
J610984

St. Louis
1-70
J611033

Wednesday, April 02, 2003

Proiect Description: ©eotech

Tvpe of Work: Geotech
Consultant: Terracon
Contract and Supplemental Dates:

Proiect Description: ©Geotech

Tvoe of Work: Geotech
Consultant: Terracon
Contract and Supplemental Dates:

Proiect Description: ©Geotech

Tvoe of Work: Geotech
Consultant: URS
Contract and Supplemental Dates:

Proiect Description: Construction Inspection

Tvpe of Work: Cl
Consultant: EE Doerr & Associates
Contract and Supplemental Dates:

Proiect Description: New Mississippi River Bridge in agreement with the lllinois Dept.

nf Trane

Tvpe of Work: Bi-State Aareement with lllinois da
Consultant: \linois Department of Transportation

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work: BR

Consultant: Grossman & Keith Engineers

Contract and Supplemental Dates:

Adelaide Ave. Over Rte. I-70

% Complete:

% Complete:

% Complete:

% Complete:

% Complete:

4/14/2000

% Complete:

7/23/1998

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis
1-70
J611081B

St. Louis
1-70

J611081G MOU D6-1

St. Louis
1-70
J611183

St. Louis
I-70
J611220D

St. Louis
I-70
J611220D

St. Louis
1-70
J611220G

Wednesday, April 02, 2003

Proiect Description: Olive Road interchange from north of Olive Road to north of
° Nalmar Riud Rahahilitate hridaae A-2708R and A-2704R

Tvpe of Work: BR
Consultant: Modieski & Masters Inc.
Contract and Supplemental Dates:

Proiect Description: Conceptual Study Report
Tvoe of Work: RD
Consultant: Hanson
Contract and Supplemental Dates:

Proiect Description: Goodfellow Blvd. And Lucas Hunt Road

Tvoe of Work: BR
Consultant: Kuhlmann Desian Group Inc.
Contract and Supplemental Dates:

Proiect Description: Hanley Road Over Rte. 1-70

Tvpe of Work: BR
Consultant: Hanson
Contract and Supplemental Dates:

Proiect Description: Bridge No's. A6153, A6154, A6155 & A6168 Over New Florissant
R

nad

Tvpe of Work: BR
Consultant: Sverdrup Civil
Contract and Supplemental Dates:

Proiect Description: Construction Inspection

Tvpe of Work: CI
Consultant: EE Doerr & Associates
Contract and Supplemental Dates:

% Complete:

9/10/2002

% Complete:

10/12/2001

% Complete:

1/24/2000

% Complete:

2/18/2000

% Complete:

7/13/1999

% Complete:

15

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis Proiect Description: Jennings Sta. Road Over Rte. |-70
-70 Tvve of Work: BR
J611220G Consultant: Horner & Shifrin Inc.

Contract and Supplemental Dates:

St. Louis Proiect Description:

I-70 Tvpe of Work: RD
J611220H - MOU #1 Consultant: Eadle Environmental Inc.

Contract and Supplemental Dates:

St. Louis Proiect Description:
I-70 Tvpe of Work: RD
J6I1375, J6I1376 & J6I1377  Consultant: Ch2m Hill Inc.

Contract and Supplemental Dates:

St. Louis Proiect Description: Construction Inspection

I-70 Tvpe of Work: Cl
J611375, J611376, J6I1377 Consultant: EE Doerr & Associates

Contract and Supplemental Dates:

St. Louis Proiect Description: WI/O Fee Fee Road to E/O I-170 - Interstate Resurfacing
-70 Tvpe of Work: RD
J611483 Consultant: Ch2m Hill Inc.

Contract and Supplemental Dates:

ratainina walle 1-70 in the ritv nf Qt | nnie Gnndfallnw tn tha

St Louis Proiect Description: Prepare letting plans for Enhancements to I-70; landscaping and
I-70 Tvpe of Work: RD
J611581 Consultant: HNTB

Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

1/24/2000

% Complete:

7/26/2000

% Complete:

4/21/2000

% Complete:

% Complete:

2/8/2001

% Complete:

5/21/2002

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis
1-70
J6P1542B

St. Louis
1-70
J6P1559 TR-01-21

St. Louis
1-70
J6U1086

St. Louis
I-70
J6U1086 MOU 18

St. Louis
I-70
JeU1086B

St. Louis

South Mo. Bottom R

J6M0033

Wednesday, April 02, 2003

Proiect Description: Construction Inspection

Tvpe of Work: cCl
Consultant: EE Doerr & Associates
Contract and Supplemental Dates:

Proiect Description: Prepare plans to replace existing traffic signal and lighting
* facilitiee 1,70 @ Cace 1-70 @ Rraadwav Rta N @ Walniit Grove

Tvpe of Work: TR
Consultant: Bucher Willis & Ratliff
Contract and Supplemental Dates:

Proiect Description: MRB final design
Tvoe of Work: RD
Consultant:
Contract and Supplemental Dates:

Proiect Description: Geotechnical Work for Mississippi River Crossing at the new I-70

Intarchannea

Tvoe of Work: Geotech
Consultant: Geotechnology Inc.
Contract and Supplemental Dates:

Proiect Description: Value Engineering Studies

Tvpe of Work: VE
Consultant: Ventry Engineering, L.L.C.
Contract and Supplemental Dates:

Proiect Description: Retaining Wall along S. Mo. Bottom Rd.

Tvpe of Work: RD
Consultant: HNTB
Contract and Supplemental Dates:

% Complete:

% Complete:

8/14/2000

% Complete:

% Complete:

11/21/2001

% Complete:

12/18/2001

% Complete:

1/24/2001

80

100

100

41
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Proiect Description:

Tvpe of Work:
Consultant:

St. Louis
Various

J611566 MOU TR-01-24

Prepare signal and lighting plans

TR
URS

Contract and Supplemental Dates:

St. Louis Proiect Description:
Various Tvpe of Work:
J6P1558 MOU TR-01-22 Consultant:

Traffic Signal and Lighting Design Plans for I-170 and Delmar
Raniilevard Raiita 1NN and | arlada Qtatinn Rnad Rnnite 20 and

TR

Kuhlmann Desian Group Inc.

St. Louis

Various

J6P1558 MOU TR-01-22

St. Louis
Various
J6S1433 MOU #2

St. Louis - Franklin
1-44
MOU #1

St. Louis - Jefferson
61/67
J6U0974 MOU #4

Wednesday, April 02, 2003

Contract and Supplemental Dates:

Proiect Description: Prepare signal and lighting plans
Tvpe of Work: TR

Consultant: Kuhimann Desian Group Inc.
Contract and Supplemental Dates:

Proiect Description: Replace existing drop inlet bar grates with bicycle safe vane

arateq at varininic Incatinne

Tvpe of Work: RD
Consultant: Engineering Design Source, Inc.
Contract and Supplemental Dates:

Proiect Description: From Route 109 To Route 50

Tvpe of Work: PL
Consultant: Horner & Shifrin Inc.
Contract and Supplemental Dates:

Proiect Description: Meramec River Bridge Replacement

Tvoe of Work: RD
Consultant: George Butler Associates Inc.
Contract and Supplemental Dates:

% Complete:

9/21/2001

% Complete:

9/11/2001

% Complete:

9/11/2001

% Complete:

11/6/2000

% Complete:

1/1/2000

% Complete:

2/14/2000

100

100

100

25
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County: St. Louis - Jefferson
Route: W &MM
Job Number: J6S1051

County: St. Louis - St. Charl
Route: 364

Proiect Description: Rte.1-44ToRte. 21

Tvoe of Work: MTIA
Consultant: Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Signing, Signals & Lighting FOR Page avenue extension.

Tvpe of Work: RD

Job Number: J6U0803M & J6UOBOSN & Z  Consultant: EFK Moen. LLC

County: St. Louis - St. Charl
Route: 40/1-64
Job Number: J6P1436

County: St. Louis & Franklin
Route: 1-44
Job Number: J611418 MOU #1

County: St. Louis & Jefferso
Route: 61
Job Number: J6U0974

Countv: St Louis & St. Charl
Route: 67
Job Number: J6U1079B MOU #1

Wednesday, April 02, 2003

Contract and Supplemental Dates:

Proiect Description: Bridge Location Study

Tvpe of Work: RD
Consultant: Harding ESE
Contract and Supplemental Dates:

Proiect Description: General Planning Study

Tvpe of Work: RD
Consultant: Horner & Shifrin Inc.
Contract and Supplemental Dates:

Proiect Description: Bridge Replacement over the Meramec River.

Tvpe of Work: RD
Consultant: Crawford Murphv & Tilly
Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work: RD
Consultant: TS| Engineering
Contract and Supplemental Dates:

% Complete: 100
12/1/1997
% Complete: 100
11/4/2000
% Complete: 4
4/1/2001
% Complete: 0
1/1/2000
% Complete: 40
4/26/2001
% Complete: 0
9/25/2000
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis & St. Charl
D&T
J6S1469 & J6S1470

St. Louis & St. Charl
1-70
J611205

St. Louis & St. Louis

CMAQ-5400(690)

St. Louis and ieffers
21

6p1401, 6p1364 MOU 7

St. Louis and Jeffer
61
J6U0974

St. Louis City
55
6i1441 MOU 17

Wednesday, April 02, 2003

Proiect Description:

Tvpe of Work:
Consultant:

Bridge No. A-652R Over CHIP Railroad & Bridge No. A-2348 Over

Pariiniia Creak

RD
CRD Associates

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Rte. 40/61 To Rte. I-270

CONGESTION & MITIGATION
Bucher Willis & Ratliff

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Bike & Breathe Easy Community Education Project

RD

Trailnet Inc.

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Traffic Study

TR

Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:
Consultant:

Ecological Services

Environmental

Ecoloaical Specialist, Inc.

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:
Consultant:

Traffic Study

TR

Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

% Complete:

11/22/2000

% Complete:

5/5/1995

% Complete:

3/2/2000

% Complete:

% Complete:

8/5/2002

% Complete:

95

100

79
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis City
70
6i0738 MOU 18

Proiect Description: Traffic Study

Tvpe of Work: TR

Consultant: Parsons Harland Bartholowmew & Associates Inc.

Contract and Supplemental Dates:

St. Louis City Proiect Description: Traffic Study
70 Tvpe of Work: TR
6i1375, 611376 MOU 14 Consultant:
Contract and Supplemental Dates:
St. Louis City Proiect Description: Riverview Drive
H Tvpe of Work: RD
J651413 Consultant: David Mason & Associates
Contract and Supplemental Dates:
St. Louis City Proiect Description: L-aclede Sta. To Jefferson
I-44

J611298 MOU #3

St. Louis City
1-55
J6X13501 MOU #3

St. Louis City
1-55/1-70
J610738 MOU #7

Wednesday, April 02, 2003

Tvoe of Work: RD
Consultant: David Mason & Associates
Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work: RD

Consultant: George Butler Associates Inc.

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work: RD

Consultant: George Butler Associates Inc.

Contract and Supplemental Dates:

Parsons Harland Bartholowmew & Associates Inc.

% Complete:

% Complete:

% Complete:

4/13/2000

% Complete:

7/25/2000

% Complete:

2/2/2000

% Complete:

5/12/2000

100

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Proiect Description: Prepare the environmental impact statement, uban design, traffic

analucie and niihliec inunlveamant fram Snnede Rnad tn Tnwer

1-64 Tvpe of Work: RD

St. Louis City

J610978 Consultant: HNTB
Contract and Supplemental Dates:
St. Louis City Project Description: Ramp 182 - JBI0985E, Part 1 and 2 - J610985H, and J611108
1-64 Tvpe of Work: RD
J6|0985E, J610985H & J611108 Consultant: Ch2m Hill Inc.
MOU #3
Contract and Supplemental Dates:
St. Louis City Proiect Description: Seismic retrofit, replace drainage system and paint girders.

Incliidec ratrafit at Ramn N fram 1Rth tn 12th etreat and 2Nth tn

-64 Tvpe of Work: TR
J6109851 MOU TR-01-20 Consultant: Sverdrup Civil

Contract and Supplemental Dates:

St. Louis City Proiect Description: Popular Street Bridge Approach
164/40 Tvpe of Work: BR
J610985, JBI098SF, JBI0985G  Copsultant: Sverdrup Civil
& J610985H
Contract and Supplemental Dates:
St. Louis City Proiect Description: Poplar St. Ramps
-70 Tvpoe of Work: BR
J610738 Consultant: Sverdrup Civil
Contract and Supplemental Dates:
St. Louis City Proiect Description: Bridge No. A-15007 - Poplar Street Bridge
-70 Tvoe of Work: BR
J611108

Consultant: Sverdrup Civil
Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

12/18/2001

% Complete:

10/23/2000

% Complete:

9/10/2001

% Complete:

8/16/1993

% Complete:

10/17/2000

% Complete:

7/8/1994

10

100

26

100

100

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

O'fallon Park Over Rte. I-70

BR
Crawford Murphy & Tilly

Contract and Supplemental Dates:

Kingshighway Over Rte. I-70

BR

Kuhlmann Desian Group Inc.

Contract and Supplemental Dates:

Salisbury & Mckinley Bridges Over I-70. Bridge No.'s A6238 &
AR?20

BR

Horner & Shifrin Inc.

Contract and Supplemental Dates:

Shreve Ave. Over Rte. |I-70 Br. No. A6206

BR
HNTB

Contract and Supplemental Dates:

St. Louis City Proiect Description:
I-70 Tvpe of Work:
J611375 Consultant:
St. Louis City Proiect Description:
I-70 Tvpe of Work:
JBI1375 Consultant:
St. Louis City Proiect Description:
I-70 Tvpe of Work:
J611376 Consultant:
St. Louis City Proiect Description:
I-70 Tvpe of Work:
J611377 Consultant:
St. Louis City Proiect Description:
I-70 Tvpe of Work:
J611570 MOU TR-01-25 Consultant:

St. Louis City
1-70
J6U1086

Wednesday, April 02, 2003

Prepare Signal and Lighting Plans

TR
Ch2m Hill Inc.

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:
Consultant:

Interchange at existing I-70 and the approach to the new
Miceciecinni River Rridna

RD

Sverdrup Civil

Contract and Supplemental Dates:

% Complete:

3/17/2000

% Complete:

3/24/2000

% Complete:

3/24/2000

% Complete:

3/24/2000

% Complete:

9/19/2001

% Complete:

5/11/2001

100

98

100

100

100

58
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis City
1-70
J6U1086B

St. Louis City
N/A
MOU D6-4

St. Louis City
Salisbury from I-70 t
J651440

St. Louis City & Cou
1-44
J611442 MOU #1

St. Louis County
141
6u0803b MOU f1i

St. Louis County
141
6u0807 MOU 2a

Wednesday, April 02, 2003

Proiect Description: Reconstruct the Approaches to the Poplar Street Bridge

Tvpe of Work: RD
Consultant: Parsons Brinckerhoff Quade & Douglas, Inc.
Contract and Supplemental Dates:

Proiect Description: #Asbestos removal from the Ohio Maintenance Building and

Qhrave Maintananca Riiildina

Tvpe of Work: Environmental
Consultant: Eadle Environmental Inc.
Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant: David Mason & Associates
Contract and Supplemental Dates:

Proiect Description: General Planning Study from River Des Peres to Murdoch. Study

will invectinate wawve tn imnrave arrace tn commiinitieq and tn

Tvpe of Work: RD
Consultant: P.B. Booker
Contract and Supplemental Dates:

Proiect Description: Traffic Study

Tvoe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Traffic Study

Tvpe of Work: TR
Consultant: Crawford Bunte Brammeier
Contract and Supplemental Dates:

% Complete:

3/26/2001

% Complete:

6/14/2002

% Complete:

5/4/2000

% Complete:

12/20/1999

% Complete:

% Complete:

26

100

86
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis County
170
611080b MOU 1h

St. Louis County
44
611303 MOU 1|

St. Louis County &
CROSS CO.
J611122 & J611123

St. Louis, St. Charle

67

6u1079b, 6u104 MOU 19

St.Louis
340
TR01-33

Statewide
VARIOUS
ITS 129001

Wednesday, April 02, 2003

Proiect Description: Traffic Study
Tvpe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Traffic Study
Tvpe of Work: TR

Consultant: Parsons Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: 1-170/1-270 To 1-270/ I-55 & Spoede Rd. To Vandeventer Ave.

Tvpe of Work: MTIA
Consultant: Sverdrup Civil
Contract and Supplemental Dates:

Proiect Description: Traffic Study

Tvoe of Work: TR
Consultant: Parsons Harland Bartholowmew & Associates Inc.
Contract and Supplemental Dates:

Proiect Description: Traffic design and Operations, Traffic Data Collection, Bridge

dacinn
Tvoe of Work: TR
Consultant: Crawford Bunte Brammeier
Contract and Supplemental Dates:

Proiect Description: Various

Tvpe of Work: 1Ts
Consultant: TranSystems Corp.
Contract and Supplemental Dates:

% Complete:

% Complete:

% Complete:

5/5/1995

% Complete:

% Complete:

12/21/2001

% Complete:

9/14/2000

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Ste. Genevieve
61
JOP0672

Stoddard
60
JOP0367

Stone
13
J8P0452 MOU 12

Stone
248
J8P0452

Taney
160
J8P0612

Taney
376

J8S0507Y & J8S0507

Wednesday, April 02, 2003

Proiect Description: Replace bridges over River Auxvases and Saline Creek from 1.5
°  milec narth nf Rta .1 ta N 2 mile aanth af Rta .| near &t Manse

Tvpe of Work: BR
Consultant: HDR Engineering
Contract and Supplemental Dates:

Proiect Description: W/ORt51To WORtF

Tvpe of Work: RD &0BR
Consultant: \WVP Corporation
Contract and Supplemental Dates:

Proiect Description: Mapping of new 2 lane from Rte. 160 to 0.4 mile north of Rte. 76

eniith innrtinn Praiacrt nnae fram Raade Qnrinn ininctinn tn

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

Proiect Description: Bridge No. A6081

Tvpe of Work: BR
Consultant: Horner & Shifrin Inc.
Contract and Supplemental Dates:

Proiect Description: Cultural Resource Investigation for replacement of Br. H-39 over
Riull Creak

Tvpe of Work: Environmental
Consultant: Center for Archaeological Reserarch SMSU
Contract and Supplemental Dates:

Proiect Description: Rt 76 ToRte 265

Tvpe of Work: RD & BR-1
Consultant: HNTB
Contract and Supplemental Dates:

% Complete:

6/17/2002

% Complete:

8/2/1991

% Complete:

% Complete:

8/21/2000

% Complete:

10/11/2001

% Complete:

6/11/1992

100

100

100
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County: Taney Proiect Description: N/O Rte.F ToN/O Rte. 248

Route: 65 Tvpe of Work: ASBESTOS CHECK
Job Number:  J8P0208 Consultant: Burns & McDonnell

Contract and Supplemental Dates:

County:  Taney Proiect Description: 6 Structures
Route: 65 Tvpe of Work: ASBESTOS SURVEY
Job Number:  J8P0208B Consultant: Burns & McDonnell

Contract and Supplemental Dates:

County: Taney Proiect Description: From Rte 165 In Hollister South To Arkansas Line. The first
anreamant wac far R/\A/ nlane and tha ciinnlameantal anreaameante
Route: 65 Tvpe of Work: RD
Job Number:  J8P0609 Consultant: EFK Moen, LLC

Contract and Supplemental Dates:

County: Taney Proiect Description: From South Of Rte 76 In Branson To Rte 165. R/W Plans only
Route: 65 Tvve of Work: RD
Job Number:  J8P0609B Consultant: EFK Moen, LLC

Contract and Supplemental Dates:

County:  Taney - Stone Proiect Description: Branson Loop
Route: 465 Tvpe of Work: RD &BR
Job Number: J8P0622 & J8P0622D & Consultant: HNTB
J8P0622E & J8P0623
Contract and Supplemental Dates:
Countv: Taney - Stone Proiect Description: Branson Loop
Route: 765 Tvpe of Work: LOC-ENV
Job Number: J8S0507 Consultant: HNTB

Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete: 100
4/7/1993
% Complete: 100
6/7/1993
% Complete: 36
2/1/2000
% Complete: 89
2/1/2000
% Complete: 96
3/5/1993
% Complete: 100
6/11/1992
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Taney & Stone

465 & 13

J8P0622G & J8P0452 MOU

D8-9

Various
36 & 50
GHQ-PD-1

Various
I-70
J411341B

Various
I-70
J411341C

Various
VARIOUS
D4-6 MOU #6

Various
Various
GHQ 1

Wednesday, April 02, 2003

Proiect Description: To provide Construction Inspection services.

Tvpe of Work: cCl
Consultant: Palmerton & Parrish Inc.
Contract and Supplemental Dates:

Proiect Description: Traffic Modeling
Tvpe of Work: RD

Consultant: Louis Berger & Assoc.
Contract and Supplemental Dates:

Proiect Description: Second tier environmental document study Kansas City to St Louis

Tvpe of Work: Environmental
Consultant: HNTB
Contract and Supplemental Dates:

Proiect Description: Public Involvement Consultant for second tier environmental

Anciiment ctiidv

Tvpe of Work: Environmental
Consultant: HNTB
Contract and Supplemental Dates:

Proiect Description: Survey Services

Tvpe of Work: RD
Consultant: Wilson & Company
Contract and Supplemental Dates:

Proiect Description: Roundabout Guidelines

Tvpe of Work: RD
Consultant: HDR Engineering
Contract and Supplemental Dates:

% Complete: 0
7/29/2002
% Complete: 100
9/26/2000
% Complete: 6
12/5/2001
% Complete: 0
2/26/2002
% Complete: 0
1/2/2001
% Complete: 0
6/8/2001
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Proiect Description: Construction Inspection - Asphalt Inspection

Tvpe of Work: Ci
Consultant: TranSystems Corp.

Various
Various

J411333, J411345, J4P0934,
J4P1102F, J4P1330, J4P1343,

JaP1348,J4P1357, JaP1500, Contract and Supplemental Dates:

Various Proiect Description: Construction Inspection - Asphalt Inspection

Various

J411333, J411345, J4P0934,
J4P1102F, J4P1330, J4P1343,
J4P1348,J4P1357, J4P1500,

Tvpe of Work: Ci
Consultant: TranSystems Corp.
Contract and Supplemental Dates:

Various Proiect Description: Construction Inspection - Bituminous Asphalt
Various Tvpe of Work: Cli
J4i1435 Consultant: TranSystems Corp.

Contract and Supplemental Dates:
Various Proiect Description: Construction Inspection - Rigid Pavements
Various

Tvpe of Work: Ci

J4U1108, J411333, J4I0766C,  Copnsultant: Maxim Technologies

Jau1045, J4P1102C,
JAU1303D, J4S0915, J4P1357, Contract and Supplemental Dates:

Various Proiect Description: C_onst!'uction Inspection - Replace (-?xisting dr_op inlet bar grates
with hirvela eafa vana aratae at variniie Incatinne nn Rtee LI and
Various Tvpe of Work: Cl
651433 Consultant: STV Inc.
Contract and Supplemental Dates:
Various Proiect Description: Cpnstruction Inspection - Replace e.xisting drpp inlet bar grates
with hirvela eafa vana aratac at variniie lnecatinne nn Rtace 21 R1
Various Tvpe of Work: Cl
J6S1434

Consultant: STV Inc.
Contract and Supplemental Dates:

Wednesday, April 02, 2003

% Complete:

7/31/2001

% Complete:

7/31/2001

% Complete:

7/25/2000

% Complete:

9/14/2001

% Complete:

% Complete:
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. i ; intions Contract Level Course
County: Various Proiect Description: 9% Complete: 100

Route:  Various Tvve of Work: RD
Job Number:  J7.0100 Consultant: Tri State
Contract and Supplemental Dates: 7/11/2000
County: Various Proiect Description: Contract Level Course Work 9% Complete: 100
Route:  VARIOUS Tvve of Work: RD
Job Number: 370100 Consultant: Tri State
Contract and Supplemental Dates: 7/11/2000
County: Various Proiject Description: SetEstimates 9% Complete: 0
Route: Various Type of Work: RD
Job Number:  MOU 1 Consultant: EFK Moen, LLC

Contract and Supplemental Dates:

County: Various Proiect Description: Visual pavement surface rating of low volume roads in District 2

% Complete: 100
Route:  Various Tvpe of Work: Visual pavement surface rating per
Job Number: MOU D2-4 Consultant: Shafer Kline And Warren
Contract and Supplemental Dates: 8/28/2001
Countv: Various Proiect Description: Fstablish Land Comers 9% Complete: 0
Route:  Various Tvpe of Work: Surveving
Job Number: MOU D3-3 Consultant: Shafer Kline And Warren
Contract and Supplemental Dates: 3/26/2002
County: Various Proiect Description: SetEstimates 9% Complete: 0
Route: Various Tvpe of Work: RD
Job Number: MOU D6-9 Consultant: EFK Moen, LLC

Contract and Supplemental Dates:
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Various
Various

N/A

Various
Various
N/A

Various
Various

Various

Various
VARIOUS
VARIOUS

Various
VARIOUS
VARIOUS

Various
VARIOUS
VARIOUS

Wednesday, April 02, 2003

Proiect Description: Regional Travel Survey

Tvpe of Work: TR
Consultant: NuStats
Contract and Supplemental Dates:

Proiect Description: Noise Study & Contours

Tvpe of Work: Environmental
Consultant:
Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work: RD
Consultant: Eadle Environmental Inc.
Contract and Supplemental Dates:

Proiect Description: Replace Bridge Decks

Tvoe of Work: BR
Consultant: Sprenkle & Associates
Contract and Supplemental Dates:

Proiect Description: Bridge Replacements

Tvpe of Work: RD &BR
Consultant: HDR Engineering
Contract and Supplemental Dates:

Proiect Description: Bridge Replacements

Tvpe of Work: BR
Consultant: Delich Roth & Goodwillie
Contract and Supplemental Dates:

% Complete: 0

% Complete: 0

% Complete: 0
11/6/2000

% Complete: 0
11/20/2000

% Complete: 0
11/27/2000

% Complete: 0
11/22/2000
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Various
Various

Various

Various
Various.
BR-NBIH(6)

Various Counties

Various Routes

J750660, J750558, J7S0559,  Consultant:

Proiect Description: Third Party Air Monitoring

Tvpe of Work: RD
Consultant: Eagle Environmental Inc.
Contract and Supplemental Dates:

Proiect Description: HISTORIC BR SURVEY

Tvpe of Work: HISTORIC BR SURVEY
Consultant: Fraser Design
Contract and Supplemental Dates:

Proiect Description: PE for add. Design work when deficient bridges are being

rahahiliatad
Tvpe of Work: Surveying, widening proiect for qu

Sprenkle & Associates

J750707, J7S0712, J7S0713,
J750717, J750583, J7s0714,  Contract and Supplemental Dates:

Warren
47
J3P0415

Warren
47
J3P0416

Warren
47
J3P0416B

Wednesday, April 02, 2003

Proiect Description: 0-6Mi-N/O1-70To1-70

Tvpe of Work: RD
Consultant: Volz Inc.
Contract and Supplemental Dates:

Proiect Description: ©'d Route 40 To Route M/MM (Warrenton)

Tvpe of Work: RD
Consultant: EFK Moen, LLC
Contract and Supplemental Dates:

Proiect Description: '-70 To Old Rte. 40

Tvpoe of Work: RD & (1)BR(PE)
Consultant: The Clayton Engineering Co.
Contract and Supplemental Dates:

% Complete: 0
11/6/2000
% Complete: 100
1/15/1991
% Complete: 0
8/8/2001
% Complete: 100
8/12/1999
% Complete: 100
5/25/1999
% Complete: 100
1/6/1995
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Washington
47

JOP0443 MOU GHQ 1

Washington
8
JOP0495 - MOU #11

Wayne
67
JOP0708

Wayne
P
J0S0842 MOU #47

Webster
60
J8P0703 MOU 9

Webster
60
J8P0704 MOU 3

Wednesday, April 02, 2003

Proiect Description: Hazardous waste inspection

Tvpe of Work: Environmental
Consultant: Burns & McDonnell
Contract and Supplemental Dates:

Proiect Description: Structure Nos. A6306 & A6557 over Clear Creekand Breton Creek

Tvoe of Work: Geotech
Consultant: Terracon
Contract and Supplemental Dates:

Proiect Description: Rte. 67 Over Widows Creek

Tvpe of Work: BR
Consultant: W\VP Corporation
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography to resurface 1-24' pavement (westbound
I

anac) fram N & mile wact nf Rta 11 tn N R mile weet nf Rta FF
Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

Proiect Description: Mapping for Reconstruction of 1-24' pavement (westbound lanes)
fi

rom N R mile eact nf Rile Rta AN (Rnnereaviilla) tn Partar Craceinn
Tvpe of Work: Photo
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

% Complete:

10/1/2001

% Complete:

6/11/2001

% Complete:

6/6/2000

% Complete:

4/30/2002

% Complete:

4/2/2002

% Complete:

4/2/2002

100

100

89

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Webster
60
J8P0705 MOU 10

Webster
60
J8P0706 MOU 11

Webster
8
J8P0702 MOU 8

Worth
C
J1S0790 MOU #4

Worth
T
J1S0831 MOU 25

Worth
T
J1S0831 MOU 1

Wednesday, April 02, 2003

Mapping for Coldmill and Resurface 1-24' pavement ( eastbound

lanac) fram N 7 milec weet nf Rta A (Ninnine) tn N R milac weaet nf

Photo

Proiect Description:

Tvpe of Work:
Consultant: Western Air Maps, Inc.
Contract and Supplemental Dates:

Mapping for Coldmill and resurface the eastbound lanes from 1.5
milae pact nf Rta (. (QRevmaniir) tn tha \Wrinht Caninty lina

Photo

Proiect Description:

Tvpe of Work:
Consultant: Western Air Maps, Inc.

Contract and Supplemental Dates:

Mapping for Reconstruction of 1-24' pavement (eastbound lanes)

fram N 1 mile waet nf Rta 7 tn N 7 mila weet nf Rta A (Ninnine)

Photo

Proiect Description:

Tvpe of Work:
Consultant: Western Air Maps, Inc.

Contract and Supplemental Dates:

Proiect Description: B No.X09702 Over Big Rock Creek

Tvpe of Work: BR
Consultant: George Butler Associates Inc.

Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvoe of Work: Photo
Consultant: Western Air Maps, Inc.

Contract and Supplemental Dates:

Proiect Description: Control Survey

Tvpe of Work: Photo
Consultant: Perkins Mapping

Contract and Supplemental Dates:

% Complete: 0
4/2/2002
% Complete: 0
4/2/2002
% Complete: 0
4/2/2002
% Complete: 100
8/23/2000
% Complete: 100
4/8/2002
% Complete: 100
11/15/2002
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Wright
38
J8S0580 MOU 27

Wright
38
J8S0731 MOU 26

Wednesday, April 02, 2003

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: M J Hardin Associates
Contract and Supplemental Dates:

Proiect Description: #Aerial Photography

Tvpe of Work: Photo
Consultant: M J Hardin Associates
Contract and Supplemental Dates:

% Complete:

12/12/2002

% Complete:

12/12/2002
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